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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive,
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the
necessary remedial actions (RA).

In an effort to coordinate planning information between the restoration manager, the Installation Management Command
(IMCOM) West, the US Army Environmental Command (USAEC), Dugway Proving Ground (DPG), the executing agencies,
regulatory agencies, and the public, an IAP was completed. The IAP is used to track requirements, schedules, and tentative
budgets for all major Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is,
therefore, subject to change.
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Acronyms

3X Decontamination Level (see DPG-009)
AAF Army Airfield
ABP Agent Breakdown Product
AEDB-R Army Environmental Database - Restoration
AOC Area of Concern
ATC Avery Technical Center
ATEC US Army Test and Evaluation Command
BLM Bureau of Land Management
BRAC Base Realignment and Closure
CAO Caorrective Action Objective
CERCLA Comprehensive Environmental Response, Compensation and Liability Act of 1980
CG mustard
CK mustard
CMI Corrective Measures Implementation
CMI(C) Corrective Measures Implementation - Construction
CMIP Corrective Measures Implementation Plan
CMIR Corrective Measures Implementation Report
CMS Corrective Measures Study
CS 2chlorobenzalmalononitrile
CWM Chemical Warfare Munition
cy cubic yards
DA Department of Army
DD Decision Document
DEP Directorate of Environmental Programs
DERA Defense Environmental Restoration Account
DES Design
DIMP  Diisopropylmethylphosphonate
DoD Department of Defense
DPG Dugway Proving Ground
DRMO Defense Reutilization and Marketing Office
DSHW Division of Solid and Hazardous Waste
DTC Ditto Technical Center
EOD Explosive Ordnance Disposal
ER,A Environmental Restoration, Army
FAR Field Activity Report
FS Feasibility Study
FUDS Formerly Used Defense Sites
FY Fiscal Year
GA tabun
GB sarin
GCL Geosynthetic Clay Liner
GMA Groundwater Management Area
H mustard
HD mustard
HE mustard
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Acronyms

HT mustard
HWMU Hazardous Waste Management Unit
IAP Installation Action Plan
IMA Installation Management Agency
IMCOM Installation Management Command
IRA Interim Remedial Action
IRP Installation Restoration Program
LTM Long-Term Management
LUC Land Use Control
MC Munitions Constituent
MEC Munitions and Explosives of Concern
mm  millimeter
MMRP  Military Munitions Response Program
MOU Memorandum of Understanding
MRSPP  Munitions Response Site Prioritization Protocol
N/A  Not Applicable
NFA No Further Action
NPL National Priorities List
PAH Polycyclic Aromatic Hydrocarbon
PBA Performance-Based Acquisition
PBC Performance-Based Contract
PCB Polychlorinated Biphenyl
PCE Perchloroethylene
POL Petroleum, Oil and Lubricants
ppm parts per million
PR Preliminary Review
RA  Remedial Action
RAB Restoration Advisory Board
RAD radioactive or radiation dose
RC Response Complete
RCRA Resource Conservation and Recovery Act
RFA RCRA Facility Assessment
RFI RCRA facility investigation
Rl Remedial Investigation
RI/FS Remedial Investigation/Feasibility Study
RIP Remedy-in-Place
ROD Record of Decision
RRSE Relative Risk Site Evaluation
S| Site Inspection
STJUA Southern Triangle Joint Use Area
STP Sewage Treatment Plant
SVOC Semi-Volatile Organic Compound
SWMU Solid Waste Management Unit
TAPP Technical Assistance for Public Participation
TCE Trichloroethylene
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Acronyms

TDS Total Dissolved Solids
TERC Total Environmental Restoration Contract
TNT Trinitrotoluene
TPH Total Petroleum Hydrocarbons
TRC Technical Review Committee
UDEQ Utah Department of Environmental Quality
USACE US Army Corps of Engineers
USAEC US Army Environmental Command
USATHAMA US Army Toxic and Hazardous Materials Agency
USEPA US Environmental Protection Agency
UST Underground Storage Tank
UXO Unexploded Ordnance
VOC Volatile Organic Compound
VX Nerve Agent

Final DUGWAY PROVING GROUND Installation Action Plan - 4



Installation Information

Installation Locale

Installation Size (Acreage): 798000
City: Not applicable (N/A)

County: Tooele

State: Utah

Other Locale Information

DPG is a government-owned and operated chemical, conventional, and biological weapons defense test facility comprised of
approximately 798,000 acres. DPG is located in Tooele County, approximately 39 miles southwest of the town of Tooele, Utah.

Installation Mission

The mission of the DPG is to provide testing and support for chemical and biological defense and related programs. DPG is the
nation's designated chemical and biological Major Range and Test Facility Base.

Lead Organization
IMCOM

Lead Executing Agencies for Installation
US Army Corps of Engineers (USACE), Sacramento District

Regulator Participation

Federal US Environmental Protection Agency (USEPA), Region 8, Federal Facilities Section

State Utah Department of Environmental Quality (UDEQ), Division of Solid and Hazardous Waste
(DSHW); Resource Conservation and Recovery Act (RCRA) authority
National Priorities List (NPL) Status
DUGWAY PROVING GROUND is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public
Participation (TAPP) Status

RAB established 200002
Installation Program Summaries

IRP

Primary Contaminants of Concern: Biological Material, Chemical weapon munitions (CWM)/Chemical agent,
Explosives, Metals, Pesticides, Petroleum, Oil and Lubricants (POL),
Polychlorinated Biphenyls (PCB), Polycyclic Aromatic Hydrocarbons (PAH),
Radionuclides, Semi-volatiles (SVOC), Volatiles (VOC)

Affected Media of Concern: Groundwater, Soil

MMRP

Primary Contaminants of Concern: Chemical weapon munitions (CWM)/Chemical agent, Munitions and explosives of
concern (MEC), Munitions constituents (MC)
Affected Media of Concern: Groundwater, Soil
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5-Year / Periodic Review Summary

-Year / Periodic Review Summary

Status Start Date End Date End FY

Underway 201207 201604 2016

5-Year / Periodic Review Details

Associated ROD/DD Name Sites

DPG-002 DPG-002

DPG-043 DPG-043

DPG-061 DPG-061

Downrange Groundwater Monitoring Area - DPG-002
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Land Use Control (LUC) Summary

LUC Title: DPG RCRA Part B Permit
Site(s): DPG-002
ROD/DD Title: DPG-002

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit,
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: Fences, Markers, Signs

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use
Date in Place: 200303

Modification Date: 200807

Date Terminated: 201003

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent

Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews, Markers

Contaminants: METALS, VOC

Additional Information
N/A

LUC Title: DPG RCRA Part B Permit
Site(s): DPG-007
ROD/DD Title: DPG-007

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Land Use Restriction: Media specific - Prohibit activities that results in contact with contaminated sediments, Media specific
restriction - Prohibit groundwater extraction that interferes with Remedial Action system, Media specific
restriction - Prohibit, or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise
manage excavation below a specified depth, Media specific restriction - prohibit use of groundwater for
consumption or domestic purposes, Media specific restriction - restrict drinking water well installation,
Media specific restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes,
Media specific restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use -
No daycare/hospital/school use, Restrict land use - No residential use

Types of Engineering Controls: Markers

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use
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Date in Place: 200308

Land Use Control (LUC) Summary

Modification Date: 200807
Date Terminated: 201003
Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent

Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews, Markers
Contaminants: METALS, VOC

Additional Information

N/A

LUC Title: DPG RCRA Part B Permit

Site(s): DPG-014

ROD/DD Title: DPG-014

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Land Use Restriction:

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit,
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: Markers, Signs

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place: 200706

Modification Date: 200807
Date Terminated: 201003
Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent

Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews, Markers
Contaminants: METALS, VOC

Additional Information

N/A

LUC Title: DPG RCRA Part B Permit

Site(s): DPG-021

Final DUGWAY PROVING GROUND Installation Action Plan -
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Land Use Control (LUC) Summary

ROD/DD Title: DPG-021

Location of LUC
The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Admiistrative Code R315.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit,
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: Markers, Signs

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use
Date in Place: 200702

Modification Date: 200807

Date Terminated: 201003

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent

Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews, Markers

Contaminants: METALS, VOC

Additional Information
N/A

LUC Title: DPG RCRA Part B Permit
Site(s): DPG-037
ROD/DD Title: DPG-037

Location of LUC
The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit,
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use
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Types of Engineering Controls: Fences, Markers, Signs

Land Use Control (LUC) Summary

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place: 200603

Modification Date: 200807

Date Terminated: 201003

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent
Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews
Contaminants: METALS, VOC

Additional Information
N/A

LUC Title: DPG RCRA Part B Permit
Site(s): DPG-038

ROD/DD Title: DPG-038

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Land Use Restriction: Media specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system,
Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction -
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater
w/out treatment, Restrict land use - Mitigation area(s) protection, Restrict land use - No
daycare/hospital/school use, Restrict land use - No residential use

Types of Engineering Controls: Markers

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place: 200411

Modification Date: 200807

Date Terminated: 201003

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent
Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews
Contaminants: METALS, VOC

Additional Information
N/A

LUC Title: DPG RCRA Part B Permit
Site(s): DPG-054

ROD/DD Title: DPG-054

Location of LUC

Final DUGWAY PROVING GROUND Installation Action Plan -
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Land Use Control (LUC) Summary

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit,
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: Markers, Signs

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use
Date in Place: 200705

Modification Date: 200807

Date Terminated: 201003

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent

Documentation Date: 200807

LUC Enforcement: 5 Year Reviews, Markers

Contaminants: METALS

Additional Information
N/A

LUC Title: DPG RCRA Part B Permit
Site(s): DPG-033

ROD/DD Title: DPG-033

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Land Use Restriction: Media specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system,
Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction -
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater
w/out treatment, Restrict land use - Mitigation area(s) protection, Restrict land use - No
daycare/hospital/school use, Restrict land use - No residential use

Types of Engineering Controls: Fences, Markers, Signs

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use
Date in Place: 200306

Modification Date: 200807

Date Terminated: 201003
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Land Use Control (LUC) Summary

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent

Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews, Markers
Contaminants: METALS, VOC

Additional Information

N/A

LUC Title: DPG RCRA Part B Permit

Site(s): DPG-036

ROD/DD Title: DPG-036

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Land Use Restriction:

Media specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system,
Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction -
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater
w/out treatment, Restrict land use - Mitigation area(s) protection, Restrict land use - No
daycare/hospital/school use, Restrict land use - No residential use

Types of Engineering Controls: Markers

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place: 200411

Modification Date: 200807
Date Terminated: 201003
Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent
Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews
Contaminants: METALS, VOC

Additional Information

N/A

LUC Title: DPG RCRA Part B Permit

Site(s): DPG-039

ROD/DD Title: DPG-039

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Land Use Restriction:

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit
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Land Use Control (LUC) Summary

groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit,
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: Fences, Markers, Signs
Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use
Date in Place: 200710
Modification Date: 200807
Date Terminated: 201003
Inspecting Organization: Other Army Entity
Record of LUC: Master Plan or Equivalent
Documentation Date: 200807
LUC Enforcement: Annual Inspections, 5 Year Reviews
Contaminants: METALS, VOC
Additional Information

N/A

LUC Title: DPG RCRA Part B Permit
Site(s): DPG-043
ROD/DD Title: DPG-043

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit,
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: Fences, Markers, Signs

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use
Date in Place: 200509

Modification Date: 200807

Date Terminated: 201003

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent
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Land Use Control (LUC) Summary

Documentation Date: 200807
LUC Enforcement: Annual Inspections, 5 Year Reviews
Contaminants: METALS, VOC

Additional Information

N/A

LUC Title: DPG RCRA Part B Permit

Site(s): DPG-047

ROD/DD Title: DPG-047

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Land Use Restriction:

Media specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system,
Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction -
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater
w/out treatment, Restrict land use - Mitigation area(s) protection, Restrict land use - No
daycare/hospital/school use, Restrict land use - No residential use

Types of Engineering Controls: Markers

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place: 200408

Modification Date: 200807
Date Terminated: 201003
Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent
Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews
Contaminants: METALS, VOC

Additional Information

N/A

LUC Title: DPG RCRA Part B Permit

Site(s): DPG-048

ROD/DD Title: DPG-048

Location of LUC

FRIES PARK, fenced area, RCRA Consent Order site is being cleaned up under the PCB Mega Rule to 50 parts per million
(ppm) with land use restrictions to industrial uses only. The LUC for DPG is contained in the DPG Part B Permit enforceable
under Utah Administrative Code R315.

Land Use Restriction:

Landfill restriction - Restrict access to the site, Media specific restriction - Prohibit groundwater
extraction that interferes with Remedial Action system, Media specific restriction - Prohibit, or otherwise
manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation below a
specified depth, Media specific restriction - prohibit use of groundwater for consumption or domestic
purposes, Media specific restriction - restrict drinking water well installation, Media specific restriction -
restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific restriction -
restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation area(s)
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Land Use Control (LUC) Summary

protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential use
Types of Engineering Controls: Fences, Markers

Types of Institutional Controls: Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on
land use, Zoning

Date in Place: 200403

Modification Date: 200807

Date Terminated: 201003

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 200807

LUC Enforcement: Annual Inspections, ECAS, 5 Year Reviews, Other
Contaminants: ORGANICS, VOC

Additional Information
N/A

LUC Title: DPG RCRA Part B Permit
Site(s): DPG-055
ROD/DD Title: DPG-055

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit,
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: Markers, Signs

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use
Date in Place: 200803

Modification Date: 200807

Date Terminated: 201003

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent
Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews
Contaminants: METALS, VOC

Additional Information
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Land Use Control (LUC) Summary

N/A

LUC Title: DPG RCRA Part B Permit
Site(s): DPG-056

ROD/DD Title: DPG-056

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit,
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: Markers, Signs

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use
Date in Place: 200703

Modification Date: 200807

Date Terminated: 201003

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent

Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews, Markers

Contaminants: METALS, VOC

Additional Information
N/A

LUC Title: DPG RCRA Part B Permit
Site(s): DPG-058
ROD/DD Title: DPG-058

Location of LUC
The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit
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Land Use Control (LUC) Summary

groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit,
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: Fences, Markers, Signs

Types of Institutional Controls: Dig Permits

Date in Place: 200804

Modification Date: 200807
Date Terminated: 201003
Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent
Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews
Contaminants: METALS, VOC

Additional Information

N/A

LUC Title: DPG RCRA Part B Permit

Site(s): DPG-063

ROD/DD Title: DPG-063 leachfield

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Land Use Restriction:

Media specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system,
Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction -
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater
w/out treatment, Restrict land use - Mitigation area(s) protection, Restrict land use - No
daycare/hospital/school use, Restrict land use - No residential use

Types of Engineering Controls: Markers, Signs

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place: 200409

Modification Date: 200807
Date Terminated: 201003
Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent
Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews
Contaminants: METALS, VOC
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Additional Information
N/A

Land Use Control (LUC) Summary

LUC Title: DPG RCRA Part B Permit

Site(s): DPG-090
ROD/DD Title: DPG-090
Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Land Use Restriction:

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit,
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: Markers, Signs

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place: 200605

Modification Date: 200807
Date Terminated: 201003
Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent
Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews
Contaminants: METALS, VOC

Additional Information
N/A

LUC Title: DPG RCRA Part B Permit

Site(s): DPG-128

ROD/DD Title: DPG-128 Soils

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Land Use Restriction:

Media specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system,
Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction -
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for
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Land Use Control (LUC) Summary

agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater
w/out treatment, Restrict land use - Mitigation area(s) protection, Restrict land use - No
daycare/hospital/school use, Restrict land use - No residential use

Types of Engineering Controls: Fences, Markers, Signs

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place: 200409

Modification Date: 200807

Date Terminated: 201003

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent
Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews
Contaminants: VOC

Additional Information
N/A

LUC Title: DPG RCRA Part B Permit
Site(s): DPG-163

ROD/DD Title: DPG-163

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Land Use Restriction: Media specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system,
Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction -
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater
w/out treatment, Restrict land use - Mitigation area(s) protection, Restrict land use - No
daycare/hospital/school use, Restrict land use - No residential use

Types of Engineering Controls: Markers, Signs

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place: 200510

Modification Date: 200807

Date Terminated: 201003

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent
Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews
Contaminants: METALS, VOC

Additional Information
N/A

LUC Title: DPG RCRA Part B Permit
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Land Use Control (LUC) Summary

Site(s): DPG-200
ROD/DD Title: DPG-200

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit,
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: Markers

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use
Date in Place: 200703

Modification Date: 200807

Date Terminated: 201003

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent

Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews, Markers

Contaminants: METALS

Additional Information
N/A

LUC Title: DPG RCRA Part B Permit
Site(s): DPG-201
ROD/DD Title: DPG-201

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Land Use Restriction: Media specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system,
Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction -
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater
w/out treatment, Restrict land use - Mitigation area(s) protection, Restrict land use - No
daycare/hospital/school use, Restrict land use - No residential use

Types of Engineering Controls: Fences, Markers, Signs

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use
Date in Place: 200708
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Land Use Control (LUC) Summary

Modification Date: 200807

Date Terminated: 201003

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent

Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews, Markers
Contaminants: METALS, VOC

Additional Information
N/A

LUC Title: DPG RCRA Part B Permit
Site(s): DPG-207
ROD/DD Title: DPG-207

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit,
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: Markers, Signs

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use
Date in Place: 200702

Modification Date: 200807

Date Terminated: 201003

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent

Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews, Markers

Contaminants: METALS, VOC

Additional Information
N/A

LUC Title: DPG RCRA Part B Permit
Site(s): DPG-213
ROD/DD Title: DPG-213
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Land Use Control (LUC) Summary

Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit,
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: Markers, Signs

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use
Date in Place: 200704

Modification Date: 200807

Date Terminated: 201003

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent

Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews, Markers

Contaminants: METALS, VOC

Additional Information
N/A

LUC Title: DPG RCRA Part B Permit
Site(s): DPG-215
ROD/DD Title: DPG-215

Location of LUC
The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit,
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: Markers, Signs

Final DUGWAY PROVING GROUND Installation Action Plan -

22



Land Use Control (LUC) Summary

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place: 200702

Modification Date: 200807
Date Terminated: 201003
Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent
Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews, Markers
Contaminants: METALS, VOC

Additional Information
N/A

LUC Title: DPG RCRA Part B Permit

Site(s): DPG-194
ROD/DD Title: DPG-194
Location of LUC

The LUC for DPG is contained in the DPG Part B Permit enforceable under Utah Administrative Code R315.

Land Use Restriction:

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit,
or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation
below a specified depth, Media specific restriction - prohibit use of groundwater for consumption or
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - Mitigation
area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: Markers, Signs

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place: 200703

Modification Date: 200807
Date Terminated: 201003
Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent
Documentation Date: 200807

LUC Enforcement: Annual Inspections, 5 Year Reviews, Markers
Contaminants: METALS

Additional Information
N/A

LUC Title: Drinking Water Wells

Final DUGWAY PROVING GROUND Installation Action Plan -

23



Land Use Control (LUC) Summary

Site(s): DPG-051
ROD/DD Title: DPG-051
Location of LUC

DPG-051, SWMU 51 - Evaporation Pond, Near Ditto Tech Center (DTC)
Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes

Types of Engineering Controls: None

Types of Institutional Controls: Deed Restrictions, Restrictions on Groundwater Withdrawal
Date in Place: 200907

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: State

Record of LUC: ECOP (Fed to Fed)

Documentation Date: 200709

LUC Enforcement: Annual Inspections, Other

Contaminants: METALS, VOC

Additional Information
N/A
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Cleanup Program Summary

DPG was activated on March 1, 1942. Shortly thereafter, military weapons testing commenced under the technical division of the
US Chemical Corps. From 1942 through 1947, chemical warfare facilities were established and special buildings (typical of
enemy construction), caves, and fortification complexes were subjected to bombardment with incendiary and chemical munitions.
Chemical munitions tested include phosgene mixtures, mustard mixtures, blood agents, nerve agents (VX), incapacitating agents,
and smokes. In October 1943, biological warfare facilities were established at DPG. Numerous microorganisms were tested,
including anthrax, plague, tularemia, human dysentery, tuberculosis, and a host of others.

Installation Historic Activity

DPG became inactive in January 1947 and was considered a post satellite of the Deseret Chemical Depot (formerly the Tooele
Army Depot, South Area). In January 1951 the Chemical and the Biological Warfare Divisions were activated at DTC. On July 1,
1968 DPG was combined with the Deseret Test Center and on Oct. 11, 1973, it was assigned to the Commanding General, US
Army Test and Evaluation Command (ATEC). In October 1999, DPG was assigned to the newly established Developmental Test
Command under the ATEC.

During the periods from 1942 to 1945 and 1952 to 1956, thousands of munitions containing mustard (H, HD, HT) were tested at
DPG. From 1945 to 1968 a minimum of 1,200 field trials employing 47,900 munitions or dissemination devices were conducted
with nerve agents GB, chemical agent GA, and VX [US Army Toxic and Hazardous Materials Agency (USATHAMA), 1979].
Large-scale conventional munitions testing was conducted at the ranges until the late-1970s.

Under the command of the US Army Developmental Test Command, DPG has the assigned mission of planning, conducting
tests, and evaluating chemical warfare systems, biological warfare vulnerability, and biological defense systems. The majority of
testing, excluding range activities, occurs at or in the vicinity of the Avery Technical Center (ATC), the Baker Laboratory Complex,
the Carr Laboratory Complex, or the DTC. Hazardous materials associated with these activities are handled and tested at
chemical and biological test areas, and artillery, rocket, and explosives test ranges.

In fiscal year (FY)05 , with the help of the USAEC and their consultants, DPG developed a strategy to meet the Department of
Defense (DoD) remedy-in-place / response complete (RIP/RC) goal, using performance-based acquisition (PBA) contracts to
obtain RIP/RC at all of the high relative risk site evaluation (RRSE) solid waste management units (SWMU) by FY07. By early
FYO06, the first of two PBA contracts was awarded to Shaw Environmental. The first contract included 22 Installation Restoration
Program (IRP) sites. Later in FY06, DPG obtained a second PBA contract with Shaw to complete five additional sites.

In October 2006, the Dugway Garrison came under the command of the Installation Management Agency (IMA). This
reorganization included DPG's Directorate of Environmental Programs (DEP) and the IRP Program Office. On Oct. 24, 2006 the
Army activated the IMCOM as a single organization with six worldwide regional offices to manage US Army installations. The IMA
Western Regional Office services DPG.

In FY08 DPG continued to progress toward completion of remediation activities with PBA and other contract means for the
remaining active sites. Several sites that have achieved RC are now in post-closure with varying degrees of inspection and
maintenance requirements.

In FY09 DPG continued groundwater management area (GMA) monitoring required by post closure agreements. Efforts were
made to move into the area of post-closure for remediated sites. RCRA facility investigation (RFI) closure was achieved for
DPG-014, -004 and -035.

In FY10 DPG continued groundwater monitoring. All but three sites have been moved into post-closure activities including
appropriate operating permit modifications.

All fieldwork for PBAs | and Il was completed or is underway. DPG site 204 had fieldwork delayed pending DSHW approval and
will take place in FY14. AOC RCRA Part B Permit project is complete and approved by Utah DSHW. The initial periodic review of

DPG-097 is in final document form and under DSHW review. The three remaining GMA area periodic reviews are in process with
expected completion in FY14.

Installation Program Cleanup Progress
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IRP
Prior Year Progress:

Future Plan of Action:

MMRP
Prior Year Progress:

Future Plan of Action:

Cleanup Program Summary

Field effort with small soil removal is planned for the 2015 season. All five-year GMA reviews are at
the DSHW level with preliminary agreements for reducing groundwater monitoring.

Design and remediation work is expected to conclude on DPG-011 within the next two years. DPG-
011 is in the process of developing the safety and investigation plan outlining a path forward for site
closure.

The memorandum of understanding (MOU) and work plan to complete the Southern Triangle field
effort is progressing. The MOU is with Bureau of Land Management (BLM) component for finalization.

Future actions will be determined based on results of the remedial investigation/feasibility study
(RI/FS).
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Army Defense Environmental Restoration Program
Installation Restoration Program
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IRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count: 206/172

Installation Site Types with Future and/or Underway Phases

1 Burn Area
(DPG-090)
1 Contaminated Fill
(DPG-061)
4 Disposal Pit/Dry Well
(DPG-192, DPG-194, DPG-197, DPG-200)
1 Drainage Ditch
(DPG-003)
2 Explosive Ordnance Disposal Area
(DPG-199, DPG-204)
16 Landfill

(DPG-002, DPG-014, DPG-017, DPG-021, DPG-037, DPG-039, DPG-043, DPG-052, DPG-054, DPG-055,
DPG-056, DPG-079, DPG-201, DPG-207, DPG-213, DPG-215)

1 Leach Field
(DPG-097)

1 Pesticide Shop
(DPG-128)

1 Radioactive Waste Area
(DPG-011)

1 Sewage Treatment Plant
(DPG-036)

1 Spill Site Area
(DPG-038)

1 Storage Area
(DPG-133)

1 Surface Disposal Area
(DPG-006)

1 Surface Impoundment/Lagoon
(DPG-058)

1 Waste Treatment Plant
(DPG-044)

Most Widespread Contaminants of Concern

Biological Material, Chemical weapon munitions (CWM)/Chemical agent, Explosives, Metals, Pesticides, Petroleum, Oil and
Lubricants (POL), Polychlorinated Biphenyls (PCB), Polycyclic Aromatic Hydrocarbons (PAH), Radionuclides, Semi-volatiles
(SVOC), Volatiles (VOC)

Media of Concern
Groundwater, Soil

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID Site Name Action ~ Remedy FY

DPG-002 SCRAP CONSTRUCTION IRA FENCE OR OTHER SITE ACCESS 1988
FILL, N GRANITE PEAK CONTROL MEASURES

DPG-007 BRINE VATS, WEST OF IRA FENCE OR OTHER SITE ACCESS 1988
GRANITE PEAK CONTROL MEASURES

DPG-009 STORAGE SITE 3X SCRAP IRA FENCE OR OTHER SITE ACCESS 1988
MATERIAL CONTROL MEASURES

DPG-014 DISPOSAL SITES, JCT IRA FENCE OR OTHER SITE ACCESS 1988
DOWNWIND & JULIET RD CONTROL MEASURES

DPG-033 OLD SEWAGE LAGOON, IRA FENCE OR OTHER SITE ACCESS 1988
NORTH OF BAKER LAB CONTROL MEASURES
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IRP Summary

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID Site Name Action  Remedy FY
DPG-036 IMHOFF TK/DRAINFIELD AT IRA FENCE OR OTHER SITE ACCESS 1988
DITTO TECH CTR CONTROL MEASURES
DPG-038 DECON PAD, SOUTH OF IRA FENCE OR OTHER SITE ACCESS 1988
DITTO TECH CENTER CONTROL MEASURES
DPG-040 FENCED STORAGE AREA @ IRA FENCE OR OTHER SITE ACCESS 1988
AVERY FACILITY CONTROL MEASURES
DPG-051 EVAPORATION POND NEAR IRA FENCE OR OTHER SITE ACCESS 1988
DTC CONTROL MEASURES
DPG-058 EVAPORATION POND @ IRA FENCE OR OTHER SITE ACCESS 1988
CARR FACILITY CONTROL MEASURES
DPG-063 SEPTIC TANK/DRAINFIELD @ IRA FENCE OR OTHER SITE ACCESS 1988
CARR FACILITY CONTROL MEASURES
DPG-158 EVAP POND NO OF MICHAEL IRA FENCE OR OTHER SITE ACCESS 1990
AAF CONTROL MEASURES
DPG-017 AGENT DISPOSALSITE@ S IRA FENCE OR OTHER SITE ACCESS 1991
TOWER GRID CONTROL MEASURES
DPG-039 LANDFILL NORTH OF AVERY IRA WASTE REMOVAL - DRUMS, TANKS, 1992
BULK CONTAINERS
DPG-042 CONTRACTOR LANDFILL IRA FENCE OR OTHER SITE ACCESS 1992
NEAR ENGLISH VILLAGE CONTROL MEASURES
DPG-043 OLD LANDFILL FOR ENGLISH IRA FENCE OR OTHER SITE ACCESS 1992
VILLAGE CONTROL MEASURES
DPG-090 BURNING AREA, EASTOF  IRA FENCE OR OTHER SITE ACCESS 1992
CARR FAC(EPIC-10E) CONTROL MEASURES
DPG-099 3X DISPOSAL AREAVICE  IRA FENCE OR OTHER SITE ACCESS 1992
CAMELBACK MT CONTROL MEASURES
DPG-160 AIR FORCE PAD 777LF #1  IRA FENCE OR OTHER SITE ACCESS 1992
CONTROL MEASURES
DPG-161 AIR FORCE PAD 777 LF #2  IRA FENCE OR OTHER SITE ACCESS 1992
CONTROL MEASURES
DPG-162 DECON PAD NO OF AVERY IRA FENCE OR OTHER SITE ACCESS 1992
CONTROL MEASURES
DPG-163 FIRE TRAINING AREA IRA FENCE OR OTHER SITE ACCESS 1992
CONTROL MEASURES
DPG-164 AVERY WASH RACK #1 IRA FENCE OR OTHER SITE ACCESS 1992
CONTROL MEASURES
DPG-165 AVERY WASH RACK #2 IRA FENCE OR OTHER SITE ACCESS 1992
CONTROL MEASURES
DPG-166 AVERY WASH RACK #3 IRA FENCE OR OTHER SITE ACCESS 1992
CONTROL MEASURES
DPG-167 CONTSOIL @ DITTO BLDG IRA FENCE OR OTHER SITE ACCESS 1992
4358 CONTROL MEASURES
DPG-168 CAR WASH RACK IRA FENCE OR OTHER SITE ACCESS 1992
CONTROL MEASURES
DPG-169 BAKER VEHICLE WASH IRA FENCE OR OTHER SITE ACCESS 1992
RACK CONTROL MEASURES
DPG-170 STEAM CLEANING ENGLISH IRA FENCE OR OTHER SITE ACCESS 1992
VILLAGE/STARK RD CONTROL MEASURES
DPG-174 STORAGE SHEDS AT BAKER IRA WASTE REMOVAL - DRUMS, TANKS, 1992
BULK CONTAINERS
DPG-034 BOILER BLOWDOWN POND IRA FENCE OR OTHER SITE ACCESS 1993

BAKER AREA

CONTROL MEASURES
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Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID Site Name Action  Remedy FY

DPG-065 LANDFILL (WHITE SAGE IRA WASTE REMOVAL - DRUMS, TANKS, 1993
FLATS) BULK CONTAINERS

DPG-174 STORAGE SHEDS AT BAKER IRA OTHER 1993

DPG-001 SCRAP CONSTRUCTION MATIRA WASTE REMOVAL - DRUMS, TANKS, 1994
FILL FROM V-GRID BULK CONTAINERS

DPG-013 DECON PAD, JCT IRA WASTE REMOVAL - DRUMS, TANKS, 1994
DOWNWIND W & LIMA BULK CONTAINERS
ROADS

DPG-016 DECON PAD, JCT EAST IRA WASTE REMOVAL - DRUMS, TANKS, 1994
DOWNWIND & HWY 102 BULK CONTAINERS

DPG-017 AGENT DISPOSALSITE@ S IRA WASTE REMOVAL - DRUMS, TANKS, 1994
TOWER GRID BULK CONTAINERS

DPG-018 DISPOSAL SITE @ SE IRA WASTE REMOVAL - DRUMS, TANKS, 1994
TOWER GRID BULK CONTAINERS

DPG-019 DISPOSAL SITE @ NE IRA WASTE REMOVAL - DRUMS, TANKS, 1994
TOWER GRID BULK CONTAINERS

DPG-028 SURFACE WASTE DISPOSAL IRA WASTE REMOVAL - DRUMS, TANKS, 1994
SITE (H GRID) BULK CONTAINERS

DPG-040 FENCED STORAGE AREA @ IRA WASTE REMOVAL - DRUMS, TANKS, 1994
AVERY FACILITY BULK CONTAINERS

DPG-052 WASTE BURIAL SITES (EAST IRA WASTE REMOVAL - DRUMS, TANKS, 1994
SE OF CARR) BULK CONTAINERS

DPG-059 PAD 7/3X STORAGE AREA @ IRA FENCE OR OTHER SITE ACCESS 1994
CARR FAC CONTROL MEASURES

DPG-101 WASTE DISPOSAL IRA WASTE REMOVAL - DRUMS, TANKS, 1994
SITE(EAST OF WIG GRID) BULK CONTAINERS

DPG-103 DECON PAD @ BLDG 9411, IRA WASTE REMOVAL - DRUMS, TANKS, 1994
WEST GRANITE MTN BULK CONTAINERS

DPG-104 DECON PAD, JCT IRA WASTE REMOVAL - DRUMS, TANKS, 1994
TANGO/BURNS/VICTORY BULK CONTAINERS

DPG-107 DECONTAMINATION PAD IRA WASTE REMOVAL - DRUMS, TANKS, 1994
(TOWER GRID) BULK CONTAINERS

DPG-113 LANDFILL POLE LINE ROAD IRA WASTE REMOVAL - DRUMS, TANKS, 1994

BULK CONTAINERS

DPG-115 LANDFILL, X-RAY RD IMIS  IRA WASTE REMOVAL - DRUMS, TANKS, 1994
OF BLDG T9490 BULK CONTAINERS

DPG-117 WASTE DISPOSAL PIT IRA WASTE REMOVAL - DRUMS, TANKS, 1994
(FALCONER ROAD) BULK CONTAINERS

DPG-124 3X/5X CARR FACILITY IRA FENCE OR OTHER SITE ACCESS 1994
INCINERATOR CONTROL MEASURES

DPG-128 PESTICIDE STORAGE BLDG, IRA FENCE OR OTHER SITE ACCESS 1994
ENGLISH VIL CONTROL MEASURES

DPG-188 WASTE PIT NORTH OF IRA WASTE REMOVAL - DRUMS, TANKS, 1994
RISING SUN GRID BULK CONTAINERS

DPG-189 WASTE PIT- NORTH OF IRA WASTE REMOVAL - DRUMS, TANKS, 1994
RISING SUN GRID BULK CONTAINERS

DPG-190 RANGER LANDFILL AT IRA WASTE REMOVAL - DRUMS, TANKS, 1994
PRIME ROAD GRAVEL PIT BULK CONTAINERS

DPG-003 VEHICLE DECON PAD(AND  IRA WASTE REMOVAL - DRUMS, TANKS, 1995
BLDG T-9410) BULK CONTAINERS

DPG-005 CONTAMINATED MAT IRA WASTE REMOVAL - DRUMS, TANKS, 1995
BURIAL SITE (V-GRID) BULK CONTAINERS
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Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID
DPG-006

DPG-008

DPG-010

DPG-011

DPG-012

DPG-015

DPG-021

DPG-022

DPG-023

DPG-025

DPG-029

DPG-031

DPG-032

DPG-035

DPG-122

DPG-037

DPG-048

DPG-130

DPG-204

DPG-059

DPG-122

DPG-199

DPG-212

DPG-099

DPG-099

DPG-162
DPG-051

Site Name Action

SURFACE STORE AREA VIC IRA
10 MILE TOWER

BURIAL SITE WEST IRA
GRANITE PEAK

LOW LEVEL RAD LANDFILL, IRA
WEST OF GRANITE

LOW LEVEL RAD Burial Pits, IRA
Granite

LOW LEVEL RAD LANDFILL, IRA
SE GRANITE PEAK

RISING SUN TEST AREA IRA

DISPOSAL SITE @ N IRA
CAMELBACK RIDGE

IGLOO SITE (SW TOWER  IRA
GRID)

WASTE BURIAL SITE ( IRA
TOWER GRID)

DISPOSAL AREA JCT LIMA & IRA
STARKS ROADS

SURFACE WASTE SITE IRA
BTWN S WIG MTN & HGRD
WASTE BURIAL SITE (NORTH IRA
WIG MOUNTAIN)

DUMP SITE SW OF BAKER  IRA
LABORATORY

DRAINFIELD, NORTH OF IRA
BAKER LABORATORY
INCINERATOR, BAKER LAB  IRA
BASEMENT

LANDFILL, WEST OF DITTO  IRA
TEC CENTER

3X STORAGE AREA @ FRIES IRA
PARK

SUMP, AAFES GAS STATION, IRA
ENGLISH VILLAGE

LEWISITE AREA, SIMPSON  IRA
BUTTES

PAD 7/3X STORAGE AREA @ IRA
CARR FAC

INCINERATOR, BAKER LAB  IRA

BASEMENT

OLD OB/OD EAST OF IRA
SWMU17

M55 ROCKET TEST SITE, SO IRA
TOWER GRID

3X DISPOSAL AREAVIC E IRA
CAMELBACK MT
3X DISPOSAL AREA VIC E IRA
CAMELBACK MT
DECON PAD NO OF AVERY IRA

EVAPORATION POND NEAR IRA
DTC

Remedy

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

FENCE OR OTHER SITE ACCESS
CONTROL MEASURES

FENCE OR OTHER SITE ACCESS
CONTROL MEASURES

FENCE OR OTHER SITE ACCESS
CONTROL MEASURES

FENCE OR OTHER SITE ACCESS
CONTROL MEASURES

FENCE OR OTHER SITE ACCESS
CONTROL MEASURES

FENCE OR OTHER SITE ACCESS
CONTROL MEASURES

FENCE OR OTHER SITE ACCESS
CONTROL MEASURES

FENCE OR OTHER SITE ACCESS
CONTROL MEASURES

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

FENCE OR OTHER SITE ACCESS
CONTROL MEASURES

FENCE OR OTHER SITE ACCESS
CONTROL MEASURES

FENCE OR OTHER SITE ACCESS
CONTROL MEASURES

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

FENCE OR OTHER SITE ACCESS
CONTROL MEASURES

FENCE OR OTHER SITE ACCESS
CONTROL MEASURES

WASTE REMOVAL - SOLIDS (NON-
SOILS)

FENCE OR OTHER SITE ACCESS
CONTROL MEASURES

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOLIDS (NON-
SOILS)

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

FENCE OR OTHER SITE ACCESS
CONTROL MEASURES

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

WASTE REMOVAL - SOLIDS (NON-
SOILS)

DRAINAGE CONTROLS

WASTE REMOVAL - SLUDGES
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1995
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Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID
DPG-058

DPG-063

DPG-128

DPG-002

DPG-034

DPG-063

DPG-177

DPG-002

DPG-007

DPG-036

DPG-059

DPG-162
DPG-043

DPG-043

DPG-046

DPG-048

DPG-128

DPG-158

DPG-175

DPG-038

DPG-038

DPG-042

DPG-042

DPG-065

DPG-169

DPG-037

Site Name Action

EVAPORATION POND @ IRA
CARR FACILITY

SEPTIC TANK/DRAINFIELD @ IRA
CARR FACILITY

PESTICIDE STORAGE BLDG, IRA
ENGLISH VIL

SCRAP CONSTRUCTION FRA
FILL, N GRANITE PEAK

BOILER BLOWDOWN POND FRA
BAKER AREA

SEPTIC TANK/DRAINFIELD @ FRA
CARR FACILITY

OLD DRY CLEANING IRA
SHOP/SEWER SYSTEM

DITTO

SCRAP CONSTRUCTION FRA
FILL, N GRANITE PEAK

BRINE VATS, WEST OF FRA
GRANITE PEAK

IMHOFF TK/DRAINFIELD AT FRA
DITTO TECH CTR

PAD 7/3X STORAGE AREA @ FRA
CARR FAC

DECON PAD NO OF AVERY FRA

OLD LANDFILL FOR ENGLISH FRA
VILLAGE

OLD LANDFILL FOR ENGLISH FRA
VILLAGE

SHOP SUMP @ MAINT AREA FRA
@ ENGLISH VILLAGE

3X STORAGE AREA @ FRIES FRA
PARK

PESTICIDE STORAGE BLDG, FRA
ENGLISH VIL

EVAP POND NO OF MICHAEL FRA
AAF

ACID NEUTRALIZATION FRA
TANK - AVERY AREA

DECON PAD, SOUTH OF FRA
DITTO TECH CENTER

DECON PAD, SOUTH OF FRA
DITTO TECH CENTER
CONTRACTOR LANDFILL  FRA
NEAR ENGLISH VILLAGE
CONTRACTOR LANDFILL  FRA
NEAR ENGLISH VILLAGE
LANDFILL (WHITE SAGE FRA
FLATS)

BAKER VEHICLE WASH FRA
RACK

LANDFILL, WEST OF DITTO FRA
TEC CENTER

Remedy
WASTE REMOVAL - SLUDGES

WASTE REMOVAL - SLUDGES
WASTE REMOVAL - SLUDGES
WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOLIDS (NON-
SOILS)

DRAINAGE CONTROLS

CAPPING

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

SOIL WASHING

WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS

CAPPING
WASTE REMOVAL - SLUDGES
WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

OTHER

WASTE REMOVAL - SOLIDS (NON-
SOILS)

WASTE REMOVAL - SOILS

SOIL VAPOR EXTRACTION
CAPPING

WASTE REMOVAL - SOILS

OTHER

REMOVAL

WASTE REMOVAL - SOILS
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IRP Summary

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID Site Name Action  Remedy FY

DPG-051 EVAPORATION POND NEAR FRA CAPPING 2006
DTC

DPG-051 EVAPORATION POND NEAR FRA WASTE REMOVAL - SOLIDS (NON- 2006
DTC SOILS)

DPG-051 EVAPORATION POND NEAR FRA WASTE REMOVAL - SOILS 2006
DTC

DPG-090 BURNING AREA, EAST OF  FRA OTHER 2006
CARR FAC(EPIC-10E)

DPG-168 CAR WASH RACK FRA WASTE REMOVAL - SOILS 2006

DPG-201 CAMEL'S BACK CAVE IRA FENCE OR OTHER SITE ACCESS 2006

CONTROL MEASURES

DPG-003 VEHICLE DECON PAD(AND  FRA CAPPING 2007
BLDG T-9410)

DPG-014 DISPOSAL SITES, JCT FRA OTHER 2007
DOWNWIND & JULIET RD

DPG-014 DISPOSAL SITES, JCT FRA CAPPING 2007
DOWNWIND & JULIET RD

DPG-014 DISPOSAL SITES, JCT FRA WASTE REMOVAL - SOILS 2007
DOWNWIND & JULIET RD

DPG-017 AGENT DISPOSALSITE@ S FRA WASTE REMOVAL - SOILS 2007
TOWER GRID

DPG-017 AGENT DISPOSALSITE@ S FRA WASTE REMOVAL - SOLIDS (NON- 2007
TOWER GRID SOILS)

DPG-017 AGENT DISPOSALSITE@ S FRA CAPPING 2007
TOWER GRID

DPG-018 DISPOSAL SITE @ SE FRA WASTE REMOVAL - SOLIDS (NON- 2007
TOWER GRID SOILS)

DPG-018 DISPOSAL SITE @ SE FRA WASTE REMOVAL - SOILS 2007
TOWER GRID

DPG-019 DISPOSAL SITE @ NE FRA WASTE REMOVAL - SOILS 2007
TOWER GRID

DPG-019 DISPOSAL SITE @ NE FRA CAPPING 2007
TOWER GRID

DPG-021 DISPOSAL SITE @ N FRA CAPPING 2007
CAMELBACK RIDGE

DPG-021 DISPOSAL SITE @ N FRA WASTE REMOVAL - SOILS 2007
CAMELBACK RIDGE

DPG-023 WASTE BURIAL SITE ( FRA CAPPING 2007
TOWER GRID)

DPG-025 DISPOSAL AREA JCT LIMA & FRA CAPPING 2007
STARKS ROADS

DPG-039 LANDFILL NORTH OF AVERY FRA CAPPING 2007

DPG-052 WASTE BURIAL SITES (EAST FRA WASTE REMOVAL - SOILS 2007
SE OF CARR)

DPG-052 WASTE BURIAL SITES (EAST FRA CAPPING 2007
SE OF CARR)

DPG-054 DISPOSAL AREA(S), EAST OF FRA CAPPING 2007
CARR FACILITY

DPG-055 3X DISPOSAL SITE, E OF FRA CAPPING 2007
CARR FACILITY

DPG-056 STORAGE SITE, E OF CARR FRA CAPPING 2007
FACILITY
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Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID
DPG-058

DPG-079
DPG-079

DPG-194
DPG-199

DPG-200
DPG-207
DPG-208
DPG-213
DPG-215
DPG-215
DPG-197
DPG-212
PBC at
Dugway
DPG-204
DPG-009
DPG-011
DPG-192
DPG-204

DPG-204

Site Name Action

EVAPORATION POND @ FRA
CARR FACILITY
WASTE PILE (SW OF LITTLE FRA
GRANITE MTN)
WASTE PILE (SW OF LITTLE FRA
GRANITE MTN)
Burial Site, EAST OF CARR  FRA

OLD OB/OD EAST OF FRA
SWMU17
BURIAL SITE, SOUTHEAST FRA
OF CARR

DISPOSAL TRENCHES AND FRA
MOUNDS, CARR

DRUM BURIAL SITE SEOF IRA
CARR

BURIAL TRENCH, TARGET S FRA

PIGEON LOFT TRENCHES, FRA
DOWNWIND GRID
PIGEON LOFT TRENCHES, FRA
DOWNWIND GRID

DISP. PIT,TARGET SITE, FRA
DWND GRID

M55 ROCKET TEST SITE, SO FRA
TOWER GRID

PBC FRA

LEWISITE AREA, SIMPSON IRA
BUTTES

STORAGE SITE 3X SCRAP FRA
MATERIAL

LOW LEVEL RAD Burial Pits, IRA
Granite

Disposal Pits - 63 PITS W FRA
GRANITE

LEWISITE AREA, SIMPSON FRA
BUTTES

LEWISITE AREA, SIMPSON  FRA
BUTTES

Duration of IRP

Date of IRP Inception: 198601
Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201601/201601
Date of IRP completion including Long Term Management (LTM): 204409

Remedy
OTHER

CAPPING
WASTE REMOVAL - DRUMS, TANKS,

BULK CONTAINERS
CAPPING

REMOVAL
CAPPING

CAPPING

REMOVAL

WASTE REMOVAL - SOLIDS (NON-
SOILS)

CAPPING

WASTE REMOVAL - SOLIDS (NON-
SOILS)

CAPPING

WASTE REMOVAL - SOLIDS (NON-
SOILS)

OTHER

WASTE REMOVAL - SOILS
WASTE REMOVAL - SOLIDS (NON-
SOILS)

WASTE REMOVAL - SOILS
CAPPING

CAPPING

WASTE REMOVAL - SOILS
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IRP Contamination Assessment

Contamination Assessment Overview
Historical waste disposal practices have generated possible contamination at 205 (SWMUs). Many of these SWMUs are
affiliated with DPG's mission to test chemical, biological, and conventional weapons, but some are characterized by more
generic practices such as sanitary waste disposal, photo developing, transformer disposal, and sanitary landfills.

Due to an increase in levels of nitrate in 1967 and 1972, respectively, English Village water supply wells 18 and 19 were taken
out of potable service in 1977. No definable source was ever found for this increase.

An initial installation assessment completed in April 1979 concluded that there was no potential for off-post migration of
hazardous waste at DPG. The assessment also concluded that because of the probability that unexploded ordnance (UXO),
including chemical agent rounds, may be located in many areas of DPG, the installation range areas should be considered RFI
hazardous to personnel.

A consent order was negotiated between the state of Utah and DPG and was issued on Sept. 13, 1990. It required the
investigation and development of closure plans for 41 sites that ceased hazardous waste operations after 1980. Since the
signing date, four hazardous waste management units (HWMU) have been dropped and one has been added. The contaminants
of concern for the consent order HWMUs are: volatile organic compounds (VOC), agent, agent breakdown products (ABP),
pesticides, polychlorinated biphenyls (PCB), explosives, and metals. The objective of the consent order site investigation was to
develop closure plans for the 34 consent order HWMUSs.

The investigation was divided into three mobilizations or field phases, during which all of the HWMUs were investigated.
Mobilization Phase | began on July 27, 1992 and ended on Nov. 6, 1992; 30 HWMUs were investigated during this time.
Mobilization Phase Il started on May 10, 1993 and ended on Oct. 7, 1993; 35 HWMUSs were investigated during this time. Nature
and extent plans for 41 HWMUs were submitted to the installation and regulators between March and August 1993. Mobilization
Phase Ill began in January 1995 and ended in May 1995. Closure plan development began in December 1993. Three HWMUs
have been approved for administrative closures. HWMUs 33 and 36 were remediated in 2000. HWMU 48 was remediated in
2001. Final removals were completed for DPG-042, DPG-046 and DPG-047. Administrative closures were completed for
DPG-099 and DPG-190. Remediation activities at DPG-043, DPG-051, DPG-090, DPG-168, DPG-163 and DPG-037 are
complete.

On March 20, 1992, the Executive Secretary for the Utah DSHW finalized the RCRA facility assessment (RFA) for SWMUs
located on DPG. The purpose of the RFA was to identify and describe SWMUs and determine the likelihood of a release. A
preliminary review (PR) was completed first in order to review pertinent documentation such as inspection reports, permit
applications, aerial photos, and disposal records. Over 169 SWMUs were identified based on the PR. A visual screening
inspection was then conducted in the summer of 1991, which deleted 11 SWMUs from the list. The final RFA lists 121

SWMUs which need to be investigated in the RFI. During the RFI, SWMUs are being added, deleted, and consolidated as more
information is obtained. DPG is currently investigating 111 SWMUs under the RCRA corrective action module of the RCRA
hazardous waste storage permit issued March 15, 1994 by the UDEQ.

From August 1993 to June 1994 a Phase | RFI was performed to confirm or deny the presence of hazardous waste at the 111
SWMUs. Sixty-eight sites continue to be investigated under the Phase Il RFI, several of which contain other SWMUs that have
been combined into the 68 due to proximity or waste process. No off-post contamination has been confirmed with the exception
of SWMUs 67, 126, and 127, which are Formerly Used Defense Sites (FUDS) under the USACE.

Based on completed RFI reports at the remaining DPG IRP SWMUSs, soil sampling identified the following list of contaminants
that must still be addressed:

-metals

-VOCs

-semi-volatile organic compounds (SVOC)
-PCBs

-total petroleum hydrocarbons (TPH)
-trinitrotoluene (TNT)
-cyclotrimethylenetrinitramine (RDX)
-chemical decontamination residues

-BPs

-chemical warfare materiel (CWM).
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IRP Contamination Assessment

Contamination Assessment Overview
By the end of FY07, DPG had obtained state of Utah approval to set up four GMA. They include the DTC, Carr, Downrange and
English Village GMA. Each region differs in the hydrogeological controls on contaminant migration. In accordance with the Utah
administrative code, these four areas established alternate groundwater monitoring requirements during the LTM phase for all
SWMU sites with a GMA.

There are approximately 33 HWMUSs identified by UDEQ Stipulation and Consent Orders 8909884 and 9309065. These sites are
similar to SWMUs in contamination and remediation strategy. Remediation activities have occurred on many of these sites under
both the total environmental restoration contract (TERC) and PBA vehicles which started in 2001 and continue to the present
day.

PBA work continued in FY12 with closure documentation on previous remediated sites and post-closure inspection and site
assessments. GMA monitoring efforts continued under the TERC. Corrective measures study (CMS) planning and construction
for DPG-192 was completed under the TERC.

Cleanup Exit Strategy

Design and remediation work is expected to continue on DPG-204 and DPG-11 within the next two years. All other sites are in
LTM with inspections and cover maintenance, or groundwater is being monitored via the four GMAs.
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1975

1976

1977

1978

1983

1984

1986

1987

1988

1992

1994

1995

IRP Previous Studies

Title Author Date
Environmental Impact Assessment: Proposed Army Material Command JAN-1975
Hercules, Incorporated Rocket Motor Test Site Test and Evaluation
Command
Basic Plan for the Assessment of DPG Phase V Toxic Program Manager for JUN-1975
Residue Stored at Tower Grid and West Granite Chemical Demilitarization
Holding Areas and Installation Restoration
Installation Environmental Impact Assessment for Pinkham, Carlos F.A FEB-1976
United
Soil Samples West Granite Disposal Area, Project Jones, Curtis F DEC-1977
Manager for Chemical Demilitarization and Installation
Restoration
Initial Installation Assessment of DPG US Army Toxic and NOV-1978
Hazardous Materials
Agency
Phase 2 Hazardous Waste Management Study No. 37- | US Army Environmental NOV-1983
26-0147-84, DARCOM Open Burning/Open Detonation | Hygiene Agency
Grounds Evaluation
Analysis of Existing Facilities Environmental Planning Corp. DEC-1984
Assessment Report
Hazardous Waste Study for DPG, Volume 1, prepared El Dorado Engineering, Inc | DEC-1986
for the US Army Toxic and Hazardous Materials Agency
Interim Final Report Groundwater Contamination US Army Environmental DEC-1987
Survey No 38-26-0847-88 Evaluation of SWMUSs, Hygiene Agency
DPG, 6-10 Apr 87, prepared for the US AMC
Report of Findings, Geohydrologic Study: Phase 1 DTC | R&M Consultants (ESE) NOV-1988
and 3008 Evaporation Ponds, English Village and Fries
Park Landfills
Update of the Initial Installation Assessment of DPG Environmental Science and | DEC-1988
Engineering, Inc
Installation Restoration Program Plan for Dugway Dette, Michael DEC-1988
Proving Ground
RCRA Facility Assessment of Solid Waste Management | Executive Secretary of the | NOV-1992
Units at US Army DPG Utah Solid and Hazardous
Waste Control Board
Geophysical Investigation of Solid Waste Management | EBASCO NOV-1992
Unit 160, Air Force Pad No. 777, Landfill No. 1
Geophysical Investigation of Solid Waste Management | EBASCO DEC-1992
Unit 20, Camels Back Ridge
Preliminary Assessment Dugway Proving Ground Engineering Technologies NOV-1994

Associates
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1995

1996

1997

1998

1999

2000

2001

2002

2003

IRP Previous Studies

Title Author Date

SWMU Closures at Dugway Proving Ground, Interim Ebasco Services Inc NOV-1995

Report. Final Phase 1

Annual Groundwater Monitoring Reports Ageiss Environmental and DEC-1995
The IT Group

Annual Groundwater Monitoring Reports Ageiss Environmental and OCT-1996
The IT Group

Module 3 Closure Plan: September Ebasco Services, Inc DEC-1996

Annual Groundwater Monitoring Reports Ageiss Environmental and NOV-1997
The IT Group

Annual Groundwater Monitoring Reports Ageiss Environmental and DEC-1998
The IT Group

Annual Groundwater Monitoring Reports Ageiss Environmental and DEC-1999
The IT Group

RCRA Facility Investigation, Investigation Report, Final | Parsons Engineering DEC-1999

Phase 1 Science Inc

HWMU 002 CMIR MW MAR-2000

Draft Characterization and Recommended Use of Parsons Engineering NOV-2000

Facility-Wide Background Soil Metals Data Science Inc

Annual Groundwater Monitoring Reports Ageiss Environmental and NOV-2000
The IT Group

Annual Groundwater Monitoring Reports Ageiss Environmental and OCT-2001
The IT Group

Final Supplemental Investigation Report for HWMU 47 IT Corp SEP-2002

- Former English Village Sewage Lagoons

Annual Groundwater Monitoring Reports Ageiss Environmental and OCT-2002
The IT Group

Final Closure Report for HWMU 34 - Baker Boiler IT Corp OCT-2002

House Sump

Draft Final Closure Certification for HWMU 7 Montgomery Watson Harza | NOV-2002

Final (Rev 2), Risk Assumptions Document for Phase Il | Parsons Engineering DEC-2002

RFI Science Inc

Draft Final Hydrogeological Assessment and Regional | Parsons Engineering SEP-2003

Groundwater Management Plan, Volume 1, Ditto Science Inc

Groundwater Management Area

Final Closure Report for HWMU 2 - Waste Pile at North | Shaw SEP-2003

end of Granite Peak

Final Closure Certification for HWMU 59 - Pad 7 3X Montgomery Watson Harza | OCT-2003

Storage Area in Carr

Revised Final Remedial Action Closure Report for Shaw NOV-2003

HWMU 33 - Baker Area Sewage Lagoon

Final Closure Report for HWMU 99 - Camels Back Shaw DEC-2003

Ridge Former 3X Storage Site
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2004

2005

2006

2007

2008

2009

IRP Previous Studies

Title Author Date
HWMU 38 - CCR Shaw MAR-2004
HWMU 128 - CCR Shaw APR-2004
SWMU 6 - FINAL RFI Parsons JUN-2004
HWMU 36 - CCR Shaw OCT-2004
Phase 2 RFI at Multiple Sites to Determine Nature and Parsons for USACE DEC-2004
Extent

SWMU 11 - FINAL RFI Parsons MAR-2005
HWMU 43 - CCR Shaw SEP-2005
Phase 2 RFI at Multiple Sites to Determine Nature and Parsons for USACE DEC-2005
Extent

HWMU 37 - CCR Shaw MAR-2006
HWMU 90 - CCR Shaw MAY-2006
SWMU 97 - Final RFI Parsons JUL-2007
SWMU 54 - CMIR Parsons AUG-2007
SWMU 56 - CMIR Parsons AUG-2007
SWMU 200 - CMIR Parsons AUG-2007
SWMU 207 - CMIR Parsons AUG-2007
SWMU 213 - CMIR Parsons AUG-2007
SWMU 215 - CMIR Parsons AUG-2007
SWMU 14 - CCR Shaw AUG-2007
SWMU 41 - Final RFI Parsons OCT-2007
SWMU 61 - Final RFI Parsons NOV-2007
SWMU 197 - CMIR Parsons MAR-2008
HWMU 55 - CCR Shaw MAR-2008
SWMU 17 - CMIR Parsons JUN-2008
SWMU 44 - CMIR Parsons JUN-2008
HWMU 58 - CCR Shaw JUL-2008
SWMU 3 - CMIR Parsons AUG-2008
SWMU 79 - CMIR Parsons AUG-2008
SWMU 199 - CMIR Parsons DEC-2008
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2009

IRP Previous Studies

Title Author Date
SWMU 21 - CMIR Parsons FEB-2009
Ditto GMA Fall 2009 Groundwater Monitoring Event Shaw Environmental FEB-2009
Field Activity Report.

Ditto Motor Pool Annual Monitoring Report Shaw Environmental FEB-2009
HWMU 39 - CCR Shaw MAR-2009
CARR Groundwater Management Area Fall 2009 Shaw Environmental MAR-2009
Groundwater Monitoring Event Field Activity Report

Final: Corrective measure Study Report for SWMU 192 | Parsons MAR-2009
Final: Corrective Measure Implementation Report Shaw Environmental MAR-2009
Former Test Site, tower Grid Area for SWMU 212

English Village Groundwater Management Area Year Shaw Environmental APR-2009
Zero Field Activity Report

Ditto Groundwater Management Area Fall 2008 Shaw Environmental APR-2009
Groundwater Monitoring Event Field Activity Report

Downrange Groundwater Management Area Fall 2008 Shaw Environmental APR-2009
Groundwater Monitoring Event Field Activity Report

CARR Groundwater Management Area Fall 2008 Shaw Environmental APR-2009
Groundwater Monitoring Event Field Activity Report

Final: Phase Il RCRA Facility Investigation Report for Parsons APR-2009
SWMU 192

Final: Quality Assurance Project Plan and Sampling and | Shaw Environmental MAY-2009
Analysis Plan for SWMU 204.

Final: Phase Il RCRA Facility Investigation Report for Parsons MAY-2009
SWMU 208

Final: Phase Il RCRA Facility Investigation Report for Parsons JUL-2009
SWMU 31

Final: Removal Investigation and Voluntary Interim Parons JUL-2009
Measures Work Plan for SWMU 35

Final: Phase Il RCRA Facility Investigation Radiological | Parsons AUG-2009
Survey for SWMU 11

Downrange Groundwater Management Area Year zero | Shaw Environmental SEP-2009
Assessment

Final: Phase Il RCRA Facility Investigation Report. Parsons OCT-2009
Revision 1 for SWMU 61

Ditto Groundwater Management Area Spring 2009 Shaw Environmental NOV-2009
Groundwater Monitoring Event Field Activity Report.

CARR Groundwater Management Area Spring 2009 Shaw Environmental NOV-2009
Groundwater Monitoring Event Field Activity Report.

inal: Phase Il RCRA Facility Investigation Report sor Parsons NOV-2009
SWMU 15

Final: Phase Il RCRA Facility Investigation Report for Parsons NOV-2009
SWMU 41

Final: Explosives Safety Submission Munitions & Shaw Environmental NOV-2009
Explosives of Concern for SWMU 192

CARR - Year 1 - Field Activity Report Shaw Environmental Inc. DEC-2009
Downrange - Year O - Field Activity Report Shaw Environmental Inc. DEC-2009
English Village - Year 1 - Field Activity Report Shaw Environmental Inc. DEC-2009
English Village GMA Spring 2009 Groundwater Shaw Environmental DEC-2009
Monitoring Event FAR

Downrange Groundwater Management Area Spring Shaw Environmental DEC-2009
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2009

2010

2011

IRP Previous Studies

Title Author Date

2009 Groundwater Monitoring Event Field Activity

Report

CARR Groundwater Management Area Year Zero Shaw Environmental DEC-2009
Assessment

FAR for the Second Semiannual Groundwater Shaw Environmental JAN-2010
Monitoring Event of 2009 English Village Wastewater

Treatment Facility

FAR for the Second Semiannual Groundwater Shaw Environmental MAR-2010
Monitoring Event of 2009 English Village Landfill

Downrange Groundwater Management Area Fall 2009 Shaw Environmental MAR-2010
Groundwater Monitoring Event Field Activity Report.

Phase Il RCRA Facility Investigation Report for SWMU | Parsons MAR-2010
4

Final: Phase Il RCRA Facility Investigation Report for Parsons MAR-2010
SWMU 35.

SWMUs 4 and 114: Source Removal Investigation and Parsons MAY-2010
Voluntary Interim Measures work Plan.

FAR for the First Semiannual Groundwater Monitoring Shaw Environmental AUG-2010
Event of 2010 for the English Village Wastewater

Treatment Facility

Quality Assurance Project Plan Sampling and Analysis Shaw Environmental OCT-2010
Plan for all DPG GMA (CARR, Ditto, Downrange, and

English Village)

Final Quality Assurance Project Plan Sampling and Shaw Environmental JAN-2011
Analysis Plan for SWMU 192

SWMU 11 Area 1 Final CMS/CMIP AQS FEB-2011
Final AOCs Work Plan AQS FEB-2011
Final Facility-Wide Ecological Risk Assessment (FERA) | AQS FEB-2011
Final-site Specific CMIP for SWMU 9 Shaw Environmental FEB-2011
Historical Site Assessment for SWMU 11 Area 2 AQS FEB-2011
Revised Final QAPP/SAP for SWMU 204 Shaw Environmental APR-2011
Final Carr Field Activity Report Fall 2010 Event Shaw Environmental MAY-2011
Final Carr GMA Spring 2010 Event Shaw Environmental MAY-2011
Final Ditto GMA Fall 2010 FAR Event Shaw Environmental MAY-2011
Revised Final Closure Plan for HWMU 9 and 9A Shaw Environmental MAY-2011
Final QAPP/SAP for SWMU 192 Shaw Environmental MAY-2011
Final Corrective Measure Implementation Report for Shaw Environmental SEP-2011
SWMU 11

Final Voluntary Interim Measures Report SWMU 204 Shaw Environmental NOV-2011
Final DPG Installation Resotration Program Shaw Environmental DEC-2011
Infrastructure Maintenance Field Activity Report (FAR)

Final Corrective Measures Implementation Report Shaw Environmental DEC-2011
(CMIR) for SWMu 192

Final English Village GMA Spring 2011 Monitoring FAR | Shaw Environmental DEC-2011
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2011

2012

2013

IRP Previous Studies

Title Author Date

Final Downrange GMA Spring 2011 Monitoring FAR Shaw Environmental DEC-2011
Quality Assurance Project Plan Sampling and Analysis | Shaw Environmental DEC-2011
Plan for all DPG GMA (CARR, Ditto, Downrange, and

English Village)

Final 2010-2011 PC Biennial Monitoring Report AQS MAR-2012
Final Fall 2011 FAR Ditto GMA Parsons JUN-2012
Final Phase Il RCRA Facility Investigation Report AQS JUL-2012

Final CMIR for HWMU 9 and 9A Parsons JUL-2012

Fall 2011 FARs Data Tables for DPG GMAs Parsons AUG-2012
Final Report of Findings for the AOC AQS OCT-2012
Final Fall 2011 FAR Downrange GMA Parsons JUL-2013

Final Fall 2011 FAR Carr GMA Parsons JUL-2013
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Site ID: DPG-002
Site Name: SCRAP CONSTRUCTION FILL, N GRANITE PEAK

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA.....ccoee, 198601........ 198802
) ) . CS.rerieee 199111........ 199609
Contamlnants. of Concern: Chemlcal weapon munitions REI/CMS.. ... 199609..... ... 199906
(CWM)/Chemical agent, Explosives, Metals, Volatiles (VOC) DES.. ... . .. 199910..... . 200112
Media of Concern: C;roundwaterl So” IRA...covviiinn 198804........ 198808
CMI(C)............ 200012........ 200307
LTM..cceeeiieeen, 200307........ 203207

RIP Date: N/A
RC Date: 200307

SITE DESCRIPTION

Documentation for the RRSE data comes from the DPG Closure Plan Module 3, prepared by Foster Wheeler and dated
September 1996. On Aug. 4, 2003 all fieldwork was completed and closure was certified by UDEQ.

DPG-002, known as the Waste Pile at the North End of Granite Peak, is a burial pit located north of Granite Peak, approximately
1,000 feet north of Stark Road. It was used from the 1940s to 1990, and is about 300 feet by 400 feet. This central portion of DPG
is now primarily used for test ranges. In the past, munitions disposal, decontamination, and other demilitarization activities were
also conducted in this area. DPG-002 was used to dispose of a variety of solid wastes generated during range cleanup and
demilitarization activities. The unit consists of two trenches that are positioned end to end and are approximately 50 feet apart.

As part of a base contract, approximately 4.9 tons of scrap material were removed and transported to the Defense Reutilization
and Marketing Office (DRMO) at Tooele Army Depot. Thirty-one tons of surface waste were disposed of at the DPG landfill. In
1988, warning signs were placed at DPG-002 for site control purposes. In 2000, groundwater monitoring began at DPG-002.
Shallow groundwater at this site is considered Class 4 [high total dissolved solids (TDS)]. A soil cover cap design was approved
and constructed in FY02 to cover waste remaining in place. LTM began in 2003. A post-closure permit was issued in September
2005.

This site is the anchor site or funding placeholder site for the Downrange GMA. Sites included in the Downrange GMA are: DPG-
003, 006, 017, and 197.

CLEANUP/EXIT STRATEGY

Groundwater monitoring, cover maintenance, and five-year reviews are ongoing and will continue as needed to the end of the 30-
year LTM period.
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Site ID: DPG-003
Site Name: VEHICLE DECON PAD(AND BLDG T-9410)

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA....cccouev 199107........199111
) ) CS.rrin 199210........ 199610
Cont.amlnants of Concern: Metals, Petroleum, Oil and REI/CMS.. ... 200305........ 200607
Lubricants (POL) DES..ooooooo. 200602........200607
Media of Concern: C;roundwaterl So” IRA...covevien 199310 ........ 199412
CMI(C)............ 200608........ 200709
[ 1Y/ O 2009089........ 203909

RIP Date: N/A
RC Date: 200709

SITE DESCRIPTION

This 7-acre site in the all-purpose grid area has a 450-foot concrete pad. Active in the 1960s, the site reportedly was used for
decontamination of VX-contaminated vehicles. Also located at the site are a building, bermed surface depression, stained soil,
three mounded areas, a trench, two drain fields, two sewer lines, a septic tank, and a transformer. The sewer lines reportedly
handled fluids used for decontamination purposes. Marston matting is present on the ground surface in the western portion of the
site and discarded batteries and glassware are visible in several areas.

The area initially investigated as the decontamination pad area was later determined to be the site of a former maintenance shop.
The actual decontamination pad area was located, along with a burial site, following the Phase | investigation. A Phase Il RFI is
complete. Due to the proximity and similarity of DPG-001 and DPG-005, these sites have been combined with DPG-003 for the
Phase Il RFI. ABPs were detected in the sewer lines and drain fields. In 1993 an IRA was performed to remove Marston matting
debris. A benzene plume has been detected around the former underground storage tank (UST). A source removal investigation
has been completed to remove a fuel UST and contaminated soil and to complete the site characterization. There is a potential for
VX residue beneath the existing decontamination building and the adjacent drain field.

A CMS report was completed and a geosynthetic liner (GCL) cover over eight areas was installed. This site is included in the
FY06 PBA award. DPG-003 is in the Downrange Groundwater Management Group.

Two corrective action objectives (CAO) were established:

1. Prevent exposure to buried wastes (Areas 2 and 3).

2. Prevent further degradation to groundwater by removal of solid waste (Marston matting), grading of the soil mounds in Area 1,
and removal/decontamination/proper disposal of the personnel decontamination building and associated drain lines located in Area
2.

The anchor site for GMA requirements is DPG-002.

CLEANUP/EXIT STRATEGY

Funds for the groundwater monitoring are included in the Downrange GMA.

Groundwater monitoring and cover maintenance are ongoing and will continue to the end of the 30-year LTM period. This site will
be sampled on a five-year schedule starting in 2018 (downrange GMA) based on the five-year GMA review outcome.
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Site ID: DPG-006

Site Name: SURFACE STORE AREA VIC 10 MILE TOWER

Regulatory Driver: RCRA
RRSE: MEDIUM

Contaminants of Concern: Petroleum, Oil and Lubricants

(POL)

Media of Concern: Groundwater

SITE DESCRIPTION

No further action (NFA) is required for soils.

CLEANUP/EXIT STRATEGY

End

........ 199111
........ 199610
........ 200409
........ 199412
........ 203409

Groundwater continues to be monitored under the Downrange GMA. DPG-002 has the funding for the Downrange GMA.
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Site ID: DPG-011
Site Name: LOW LEVEL RAD Burial Pits, Granite

Regulatory Driver: RCRA Phases Start End

RRSE: LOW RFA....cccouev 199107........199111
, . . (oIS T 199210........ 199610

Contaminants of Concern: Metals, Radionuclides RFICMS........ 199604........ 201601

IRA......cccs 199310........ 201209
RIP Date: N/A
RC Date: 201601

Media of Concern: Soil

SITE DESCRIPTION

This 16-acre site, corresponding to the location of the former East Granite Holding Area (active from 1950 to 1977), consisted of
three open trenches and two backfilled trenches. The open trenches and the eastern-most backfilled trench were used for test
burning beryllium-containing missile propellant accepted by the Army from the Air Force in 1965. The western backfilled trench
contains RAD waste materials stored at the Avery holding area including tritium and carbon-14, which were placed there between
1952 and 1965.

Removal of debris first occurred in March 1980 when the DPG Radiation Protection Office collected glassware contaminated with
carbon-14 and delivered it to the chemical laboratory in the DTC area for disposal. Removal of debris continued through 1985
when materials were transported to a munitions igloo located in the Baker Area (DPG-174). Stained soil observed in excavation
pits during Phase | activities was believed to indicate contamination from burning activities. In 1993, warning signs were placed at
DPG-011 for site control.

A RCRA site remediation was contracted in 2010; fieldwork was completed in FY11.

A Phase Il RFI was completed in FY10. DPG is currently conducting a safety investigation on the RAD site.

Based on IMCOM guidance the remaining RAD work required on this site will be addressed under Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA).

CLEANUP/EXIT STRATEGY

The liability will have to be re-established for the next CTC cycle.
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Site ID: DPG-014
Site Name: DISPOSAL SITES, JCT DOWNWIND & JULIET RD

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA................. 198601........ 198802
, , , (oIS T 199111........ 199609
Contaminants of Concern: Explosives, Metals, Volatiles (VOC) REI/CMS.. ... 199609..... ... 200601
Media of Concern: Soil DES....ccoouuunne. 200602........200607
IRA.....ccovieee, 198802........ 199512
CMI(C)............ 200608........ 200709
[ 1Y/ O 2009009........ 203909

RIP Date: N/A
RC Date: 200709

SITE DESCRIPTION

DPG-014 is located at the southern end of the Downwind Grid in the central portion of DPG, southeast of Granite Peak. The site
consists of a trench with a vehicle access ramp, a soil pile, and a detonation crater. Waste was added from the 1960s to 1980.
When it was originally designated, the unit only consisted of an excavated area and the adjacent soil pile. The excavated area
was approximately 95 by 40 feet wide and 12 to 15 feet deep when active, and the pile of excavated soil was approximately 6 to 8
feet high. This site was used to manage a wide range of solid waste materials, including range-related debris such as tear gas
and fog oil canisters, empty decontamination fluid containers, smoke pots, 155 millimeter (mm) ordnance fragments,
2chlorobenzalmalononitrile (CS) bomblets, several types of munitions including M55 rockets, magnesium-filled incendiary rounds,
munitions with unknown contents, and wooden ammunition cases.

In 1988 site control measures were taken with warning signs placed about the area. Removal of some of the debris occurred from
1993 to 1995. Munitions were stockpiled and destroyed on-site by Army Explosive Ordnance Disposal (EOD), rubbish was hauled
to the DPG landfill, and scrap was transported to the DRMO. Minimal ordnance debris remains on-site.

Groundwater monitoring has been conducted at DPG-014 since 1996. Additional groundwater assessment activities were
conducted in FYOL1. No significant contamination was found in the groundwater and in 2003 groundwater monitoring
requirements were reduced. This site was included in the FY06 PBA award.

Remediation efforts at this site were completed under PBA | in 2007.

CLEANUP/EXIT STRATEGY

Cover maintenance will continue to be performed for the duration of the 30-year LTM cycle.
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Site ID: DPG-017
Site Name: AGENT DISPOSAL SITE @ S TOWER GRID

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA....cccouev 199107........199111
) ) CS.rrin 199210........ 199610
Contaminants of Concern: Explosives, Metals REI/CMS.. ... 199610........ 200509
Media of Concern: Groundwater, Soil DES................ 200602........ 200607
IRA.....ccoeeiiinn, 199107........ 199310
CMI(C)............ 200608........ 200709
[ 1Y/ O 2009089........ 203909

RIP Date: N/A
RC Date: 200709

SITE DESCRIPTION

This 178-acre fenced waste burial area is located in the Tower Grid area and was active from 1950 to 1977. The site was
reportedly used during demilitarization of chemical weapons. There are three trenches, six mounds, a drum storage area, and a
concrete pad. In 1991, warning signs were placed in the area for site control purposes. In 1993, as part of a base contract,
approximately 46.6 tons of debris were removed. The debris removed consisted of demilitarization residues, equipment and non-
military related debris. Approximately 15.4 tons of this debris was hauled to the DRMO, while 31.2 tons of agent decontaminated
materials were disposed as F999 waste at the Grassy Mountain facility.

The explosive risk associated with this site is considered to be high during Phase | activities; therefore, all soil and groundwater
sampling was performed outside of the fenced area. Elevated metal levels in soil and downgradient groundwater samples were
duplicated in the upgradient well, so there is doubt that DPG-017 is the source. During site reconnaissance, new burial pits were
discovered in the southwest corner of the site. New monitoring wells were installed adjacent to the newly discovered burial pits. In
fall 2002 limited debris removal was completed and in September 2005 the Phase Il RFI report was approved by the DSHW.

A GCL cover on six areas was completed in FY06 and debris removal was completed in FY07. This site was included in the FY06
PBA award.

The anchor site for GMA requirements is DPG-002.

One CAO was established to prevent exposure to buried wastes by hypothetical intrusive site workers and burrowing ecological
receptors.

CLEANUP/EXIT STRATEGY

Cover maintenance will continue to be performed for the duration of the 30-year LTM cycle.

The site is RC. LTM of groundwater is included in the downrange GMA.
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Site ID: DPG-021
Site Name: DISPOSAL SITE @ N CAMELBACK RIDGE

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA....cccouev 199107........199111
) ) CS.rrin 199210........ 199610
Contaminants of Concern: Metals, Volatiles (VOC) REI/CMS.. ... 199610........ 200510
Media of Concern: Soil DES....ccoouuunne. 200602........200607
IRA.....ccoeeiiinn, 199310........ 199412
CMI(C)............ 200602........ 200709
[ 1Y/ O 2009009........ 203909

RIP Date: N/A
RC Date: 200709

SITE DESCRIPTION

This 3-acre site of a fenced disturbed area is located in the DTC area and was active from the 1940s to 1950s. The disturbed
area includes a large mound and several cave-in areas. Outside of the disturbed area is a metal debris pile and scattered wood,
metal, glass, and plastic scrap material. The site reportedly was used to dispose of target grid samplers. Each sampler consisted
of a vacuum pump, solenoid, and radio receiver. Although there is no report of the burial of munitions at the site, numerous rocket
motors and ordnance fragments were found at the surface. Lead acid batteries also may have been disposed at the site.

Because the explosive risk at the site is considered to be high, all soil and groundwater sampling was performed outside the
fenced area during the Phase | activities. In 1993, warning signs were placed in the area for site control purposes. Wells were
installed into the shallow groundwater adjacent to the burial trenches. Trichloroethylene (TCE) has been detected in one well. The
final RFI was approved in October 2005.

Soil and debris removal and capping were completed in FY06.

This site was included in the FY06 PBA award.

CLEANUP/EXIT STRATEGY

LTM cover inspection and maintenance will continue for the duration of the 30-year LTM cycle.
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Site ID: DPG-036

Site Name: IMHOFF TK/DRAINFIELD AT DITTO TECH CTR

Regulatory Driver:
RRSE: HIGH

Contaminants of Concern: Metals, Pesticides, Volatiles (VOC)

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

RCRA

End

........ 198802
........ 199609
........ 199906
........ 200107
........ 198802
........ 200309
........ 203601

Contaminated soil/waste has been removed from this site and all soil remediation was completed. RC was achieved in 2003 for

soils.

Groundwater issues at this site are addressed by the DTC GMA.

CLEANUP/EXIT STRATEGY

Groundwater is being tracked under the Ditto GMA. Funds for the Ditto GMA are included in DPG-097.
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Site ID: DPG-037
Site Name: LANDFILL, WEST OF DITTO TEC CENTER

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA................. 198601........ 198802
, , , , (oIS T 198905........ 199609
Contaminants of Concern: Explosives, Metals, Semi-volatiles REI/CMS.. ... 199609..... ... 200107
(SVOC), Volatiles (VOC) DES..ooooooo. 199806........200108
Media of Concern: C;roundwaterl So” IRA...covevien 199610 ........ 199612
CMI(C)............ 200109........ 200604
[ 1Y/ O 200704........ 203704

RIP Date: N/A
RC Date: 200604

SITE DESCRIPTION

DPG-037 is an inactive landfill located about 1,400 feet southwest of the DTC. Available data, including aerial photographs,
indicate DPG-037 is approximately 19 acres. There are numerous soil mounds and depressions throughout the site, as well as
several piles of ash and asphalt, a 5-foot deep trench, a small ordnance mound, and numerous trench and fill areas that were
used from the 1940s to 1975. Other waste and debris observed at DPG-037 includes test tubes, gas masks and filters, needles
and syringes, animal bones, fire brick, plates, heat-treated glassware, and chemical aprons. Previous investigation work has
revealed that waste is in contact with groundwater.

Included within DPG-037 are two small SWMUs: 87 (landfill) and 89 (waste pile). SWMU-87 consists of a single backfilled trench
(500 by 30 feet) and has been backfilled to approximately 2.5 feet above grade with a mixture of soil and debris. Metals, SVOCs,
and diisopropylmethylphosphonate (DIMP) were detected in the soil during Phase | investigations. SWMU-89 consists of a 200-
foot by 75-foot pile of asphalt with some bricks, a coal pile (25 feet in diameter), and two 5-gallon buckets of tar. Warning signs
were placed at the site in 1996. Since then groundwater monitoring has been conducted. Low levels of VOCs have been
detected, but do not appear to be migrating. Cone penetrometer and hydropunch groundwater investigation work was performed
in FYO1. Soil and landfill gas investigation work was performed in FY02.

Covering the landfill trenches is complete for closure of this site. DPG obtained a variance from the UDEQ for a non-engineered
cover.

CLEANUP/EXIT STRATEGY

LTM will continue on the fence and cover maintenance system for the duration of the 30-year LTM cycle.
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Site ID: DPG-038
Site Name: DECON PAD, SOUTH OF DITTO TECH CENTER

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA................. 198601........ 198802
) ) CS.rrin 198905........ 199609
Contaminants of Concern: Metals, Volatiles (VOC) REI/CMS.. ... 199609..... ... 200208
Media of Concern: Groundwater, Soil DES................ 200304........ 200310
IRA.....ccovieee, 198802........ 198802
CMI(C)............ 200310........ 200503
CMI(O)............ 200310........ 200503
LTM..ooeeeeiinnen, 200701........ 203701

RIP Date: 200503
RC Date: 200503

SITE DESCRIPTION

Based on industrial risk-based concentrations, NFA is required for soils.

CLEANUP/EXIT STRATEGY

Groundwater is being tracked under the Ditto GMA. Funds for the Ditto GMA are included in DPG-097.
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Site ID: DPG-039
Site Name: LANDFILL NORTH OF AVERY

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA................. 198601........ 198802
, , , (oIS T 198905........ 199609
Contaminants of Concern: Explosives, Metals, Volatiles (VOC) REI/CMS.. ... 199609..... ... 200307
Media of Concern: Groundwater, Soil DES................ 200211........ 200704
IRA.....ccovieee, 199205........ 199205
CMI(C)............ 200702........ 200709
[ 1Y/ O 2009009........ 203909

RIP Date: N/A
RC Date: 200709

SITE DESCRIPTION

DPG-039 is an inactive landfill (4 acres) located approximately 2,300 feet northeast of the ATC. It was in use from 1950 until
1985. Engineering drawings of the unit are not available, so dimensions are based on field measurements. The small landfill
covers an area that is approximately 300 by 600 feet and can be accessed from unimproved roadways. The disposal area, which
consists of several unlined trenches, is excavated in native soil. Other features at the site are four soil mounds scattered in the
vicinity of a 60-foot by 15-foot concrete pad whose original purpose is unknown. Reportedly, hazardous materials were disposed
at the landfill from sometime in the 1950s to 1985.

An IRA of waste removal occurred in 1992. The design for the cap was modified in February 2006 and implemented in 2007. LTM
at the site began in 2008.

CLEANUP/EXIT STRATEGY

Groundwater monitoring and cover maintenance are ongoing and will continue as needed to the end of the 30-year LTM period.
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Site ID: DPG-043
Site Name: OLD LANDFILL FOR ENGLISH VILLAGE

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA................. 198601........ 198802
, , , (oIS T 198905........ 199609
Contaminants of Concern: Metals, Semi-volatiles (SVOC), REI/CMS.. ... 199609..... ... 200309
Volatiles (VOC) DES..ooooooo. 199808........200309
Media of Concern: C;roundwaterl So” IRA...covevien 199205 ........ 199205
CMI(C)............ 200109........ 200408
[ 1Y/ O 200508........ 203408

RIP Date: N/A
RC Date: 200408

SITE DESCRIPTION

DPG-043, known as the Old English Village Landfill, is a 70-acre area located 1.5 miles south of English Village. This site is
situated over a productive high quality groundwater source. There are numerous gravel and dirt roads throughout the site,
including two east-west roads that run along the northern boundary and close to the center of the site. DPG-043 was in operation
from the early-1950s to 1987. It was used to manage miscellaneous refuse from all DPG areas and was the primary landfill for
English Village. Other major waste generators included the Avery, DTC, and Baker areas, with significant minor contributions from
the Carr Facility and Michael Army Airfield (AAF). Due to the nature of services and testing at these facilities, hazardous wastes
may have been disposed here. Typical materials would have included biological and chemical wastes, oil cans, test area refuse,
fly ash from the Baker incinerator and sludge from the English Village gas station sump. Surface features of the landfill include
numerous linear trenches, soil and debris piles, with some protruding sanitary and household waste. In addition, there is a large
pile of asphalt rubble, and an asbestos disposal area located within the landfill.

Warning signs were placed at the site in 1992. The groundwater monitoring conducted since 1996 at DPG-043 has not detected

any significant contamination. In 2003 and 2004, construction debris [40,000 cubic yards (cy)] from DPG-042 was relocated to
DPG-043. Debris was removed and the site was capped in winter 2004.

CLEANUP/EXIT STRATEGY

DPG-043 is used to track liabilities for the English Village GMA, which includes sites DPG-043, DPG-044, DPG-069, DPG-
128,and DPG-102.

Groundwater monitoring, cover maintenance, and five-year reviews are ongoing and will continue as needed to the end of the 30-
year LTM period.
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Site ID: DPG-044

Site Name: OLD STP FOR ENGLISH VILLAGE

STATUS

Regulatory Driver: RCRA
RRSE: HIGH

Contaminants of Concern: Metals, Semi-volatiles (SVOC),
Volatiles (VOC)

Media of Concern: Groundwater

SITE DESCRIPTION

Phases Start End
RFA......ccoeeoen 199107........ 199111
CSiieeeenn, 199210........ 199610
RFI/CMS......... 199610........ 200512
| 1Y/ 200512........ 203512
RIP Date: N/A

RC Date: 200512

SWMU-44 is an inactive, abandoned sewage treatment plant (STP) located southwest of English Village. The facility operated
from 1952 through 1964 to treat sanitary sewage and domestic wastewaters generated at English Village. SWMU-44 was
originally listed as two separate SWMUs (SWMU-44 and SWMU-68) in the draft RCRA Part B permit, but these two SWMUs

were combined into one due to their proximity. This Phase Il report includes the results from several discrete areas (in addition to
the abandoned STP desighated as SWMU-44/68 in the Phase | report by Parsons) that are related to the abandoned STP either

by proximity or by related processes. This site is closed NFA.

CLEANUP/EXIT STRATEGY

Funds for the English Village GMA are included in DPG-043.

Groundwater monitoring is ongoing and will continue as needed to the end of the 30-year LTM period.
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Site ID: DPG-052
Site Name: WASTE BURIAL SITES (EAST SE OF CARR)

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA............... 199107........ 199111
) ) . CS.irins 199210........ 199610
Contaminants of Concern: Chemical weapon munitions REI/CMS.. ... 199610........ 200603
(CWM)/Chemical agent, Explosives, Volatiles (VOC) DES.. ... . .. 200603........ 200607
Media of Concern: C;roundwaterl So” IRA...covevien 199305 ........ 199310
CMI(C)............ 200608........ 200709
LTM................. 2009009........ 203909

RIP Date: N/A
RC Date: 200709

SITE DESCRIPTION

This burial site in the Carr area covers 2 acres and was active during the 1940s. The disposal area includes seven backfilled
trenches, several soil mounds, a former German bomb storage area, and munitions debris. As part of a 1993 base contract,
surface debris was removed. The debris consisted of empty World War || German bombs, empty 55-gallon fog oil drums,
munitions debris, and miscellaneous debris.

Approximately 6.5 tons of empty drums were hauled to the DRMO, 25 tons of munitions debris and empty bombs were disposed
as FY99 waste at the Grassy Mountain facility, and the remaining four tons of debris were taken to the DPG landfill. Phase |
activities were deferred upon discovery of a white phosphorous round and a mustard (HE) round, which were subsequently
destroyed on-site. Chemical agent (mustard) and ABPs were detected in the soil. TCE was detected in the groundwater.

This site was included in the FY06 PBA award.

DPG-052 is in the Carr GMA. Funds for the Carr GMA are maintained in DPG-061.

Cap inspection and maintenance is continuing during LTM. Groundwater is being tracked under the Carr GMA. Funds for the Carr
GMA are included in DPG-061.

CLEANUP/EXIT STRATEGY

Groundwater monitoring and cover maintenance are ongoing and will continue to the end of the 30-year LTM period. Groundwater
will be sampled on a five-year schedule starting in 2018 (CARR GMA) based on the five-year GMA review outcome.
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Site ID: DPG-054
Site Name: DISPOSAL AREA(S), EAST OF CARR FACILITY

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA............. 199107........199111
, CSm, 199210........199610
Contaminants of Concern: Metals RFI/CMS....... 199610........200309
Media of Concern: Soil DES...ovooon.... 200602........200607
CMI(C).onr..... 200607........200709
LMoo 200909........203909

RIP Date: N/A
RC Date: 200709

SITE DESCRIPTION

This site of approximately 9.5 acres is located in the Carr area. It was active from the 1960s to 1970s. The disposal area consists
of three unlined backfilled trenches reported to contain chemical agent-contaminated materials, including munitions.

Phase | activities were deferred upon discovery of UXO scattered on the surface. During the Phase Il RFI, angle borings were
used. The surface and subsurface soil does not show a risk and meets clean closure requirements. The Phase Il RFI report was
approved in October 2003.

This site was included in the FY06 PBA award.

Approximately 1 acre of the site, which was capped in 2007, requires monitoring during LTM.

CLEANUP/EXIT STRATEGY

Cover maintenance is ongoing and will continue as needed to the end of the 30-year LTM period.

Final DUGWAY PROVING GROUND Installation Action Plan -

58



Site ID: DPG-055
Site Name: 3X DISPOSAL SITE, E OF CARR FACILITY

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA................. 198601........ 198802
, , , , (oIS T 198905........ 199609
Contaminants .of Concern: Explosives, Metals, Semi-volatiles REI/CMS.. ... 199609..... ... 200602
(SVOC), Volatiles (VOC) DES. oo 200701........200705
Media of Concern: Groundwater, Soil CMI(C)............ 200703........200709
LTM..oveeeeiiinen, 2009009........ 203909

RIP Date: N/A
RC Date: 200709

SITE DESCRIPTION

HWMU-55 is an inactive landfill located approximately one mile southeast of the Carr Facility. The unit is located approximately
1,800 feet southeast of the Carr Facility's Open Burning Area (HWMU 90) and approximately 3,000 feet west of the West Pile
East of Carr (corrective actions SWMU 53). The topography at HWMU 55 is nearly flat, sloping very gently to the west. There is a
small drainage approximately 500 feet to the north that runs through HWMU 90. The HWMU consists of two parallel trenches,
each with approximate surface dimensions of 400 feet by 70 feet. The trenches are oriented in a north-south direction and are
spaced approximately 75 feet apart. HWMU 55 encompasses a total area of approximately 600 feet by 400 feet. Access to
HWMU 55 is limited to a single dirt road originating in the Carr Facility.

Capping waste in place exists at this site. Remediation efforts under PBA 1l concluded in 2007.

Groundwater at DPG-055 is monitored through the Carr GMA (DPG-061).

CLEANUP/EXIT STRATEGY

Groundwater monitoring and cover maintenance are ongoing and will continue to the end of the 30-year LTM period. Groundwater
will be sampled on a five-year schedule starting in 2018 (CARR GMA) based on the five-year GMA review outcome.
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Site ID: DPG-056
Site Name: STORAGE SITE, E OF CARR FACILITY

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA....cccouev 199107........199111
, . B (oIS T 199210........ 199610
Contamlnants. of Concern: Chemlcal weapon munitions REI/CMS.. ... 199610........ 200510
(CWM)/Chemical agent, Explosives DES. oo 200602........200607
Media of Concern: Groundwater, Soil CMI(C)............ 200608........200709
LTM..oveeeeiiinen, 2009009........ 203909

RIP Date: N/A
RC Date: 200709

SITE DESCRIPTION

This 10.4-acre site of waste piles is located in the Carr area and was active during the 1970s. The disposal area consisted of
eight detonation craters, a backfilled trench (with another trench suspected), as well as former piles of debris. There is an
additional trench located across the road.

In 1993, 145 tons of debris (under base contract) consisting of 105mm shell casings, propellant charge cans, and lids were taken
to the DRMO, as well as miscellaneous debris taken to the DPG landfill. ABPs were detected in soil samples from four detonation
craters. A nearby pile of illumination flare debris was not identified in the RFA, but is being investigated in conjunction with this
site. The illumination flare debris is referred to as DPG-056B. Test pitting in the area led to the discovery of buried waste.

There is a chloroform plume in the groundwater. Explosives and ABPs have been detected in the soil.

The RFI was approved in October 2005 and nine areas were capped in FY06.

This site was included in the FY06 PBA award.

CLEANUP/EXIT STRATEGY

Groundwater will be monitored under the Carr GMA (funded under DPG-061).

Groundwater monitoring and cover maintenance are ongoing and will continue to the end of the 30-year LTM period. Groundwater
will be sampled on a five-year schedule starting in 2018 (CARR GMA) based on the five-year GMA review outcome.
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Site ID: DPG-058
Site Name: EVAPORATION POND @ CARR FACILITY

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA................. 198601........ 198802
) ) CS.rrin 199111........ 199609
Contaminants of Concern: Metals, Volatiles (VOC) REI/CMS.. ... 199609..... ... 200603
Media of Concern: Groundwater, Soil DES................ 200610........ 200705
IRA.....ccovieee, 198802........ 200103
CMI(C)............ 200608........ 200709
[ 1Y/ O 2009009........ 203909

RIP Date: N/A
RC Date: 200709

SITE DESCRIPTION

DPG-058 is an inactive surface impoundment (used from 1965 to 1986) which had previously been used for evaporative disposal
of decontaminated toxic waste solutions generated by various facilities, including the Toxic Agent Transfer Building in the Carr
Facility. The original pond was a shallow impoundment [approximately 160 feet (top of each side) by 120 feet (bottom of each
side) by 6 feet deep] which averaged 150 feet by 150 feet by 6 feet deep at the bottom of a large excavated area. The unit was
last used in 1986, after which it was retrofitted to include a double liner and a leachate collection system. The retrofitted unit was
never used.

Warning signs and fencing were placed at the site in 1988. Groundwater monitoring has been conducted at DPG-058 since 1996.
In response to a 1998 notice of violation, the observation sump was emptied and decontaminated. Additional soil and groundwater
investigation activities were completed in September 2004.

This site was included in the FY06 PBA Il award. Remediation included bringing the pond level up to surface grade.

CLEANUP/EXIT STRATEGY

Groundwater is being tracked under the Carr GMA. Funds for the Carr GMA are included in DPG-061.

Groundwater monitoring and cover maintenance are ongoing and will continue to the end of the 30-year LTM period. Groundwater
will be sampled on a five-year schedule starting in 2018 (CARR GMA) based on the five-year GMA review outcome.
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Site ID: DPG-061
Site Name: CONTAMINATED SOIL @NEW CARR FACILITY

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA....cccouev 199107........199111

, . B (oIS T 199210........ 199610
Contaminants of Concern: Chemical weapon munitions REI/CMS.. ... 199610........ 200906
(CWM)/Chemical agent, Volatiles (VOC) LTMeeoeee 200900........203809
Media of Concern: Groundwater, Soil RIP Date: N/A

RC Date: 200909

SITE DESCRIPTION

This 1.1-acre former drainfield and dry well is located in the Carr area and was active prior to 1986. Contamination at this site was
first noted during construction of Buildings 3242 and 3244. In 1986, over 600 cy of HD-contaminated soil was excavated and
moved to Pad 7 (DPG-059) under base contract. Ultimately the soil was disposed of at the Grassy Mountain facility. Red dirt
stored at DPG-059 was generated here.

During the Phase II, a large plume of TCE (7 ppm) was discovered in the groundwater. The plume appears to be migrating cross-
gradient. Additional groundwater investigation work was completed in December 2001 to better define the extent of groundwater
contamination.

CLEANUP/EXIT STRATEGY

Groundwater monitoring for the Carr GMA is included in the LTM.

DPG-061 is used to track liabilities for the Carr GMA, which includes DPG-052, DPG-055, DPG-056, DPG-058, DPG-060,
DPG-061, DPG-079, DPG-180, and DPG-207.

Groundwater monitoring, cover maintenance, and five-year reviews are ongoing and will continue as needed to the end of the 30-
year LTM period.
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Site ID: DPG-079
Site Name: WASTE PILE (SW OF LITTLE GRANITE MTN)

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA....cccouev 199107........199111
) ) CS.rrin 199210........ 199610
Contaminants of Concern: Metals, Volatiles (VOC) REI/CMS.. ... 199610........ 200606
Media of Concern: Groundwater, Soil DES................ 200606........ 200705
CMI(C)............ 200703........ 200709
LTM..oveeeeiiinen, 2009009........ 203909

RIP Date: N/A
RC Date: 200709

SITE DESCRIPTION

This 30-acre waste pile site in the Carr area, also known as Old Lincoln Highway Landfill, was active in various areas from the
1940s through 1970. Due to their proximity and similarities, DPG-057, DPG-079, DPG-080, and DPG-106 have been combined
into this one site, DPG-079. The disposal area consists of numerous open trenches, backfilled trenches, soil mounds, debris
piles, areas of stained soil, and a disturbed area. The area was used to dispose of wastes from chemical testing activities. The
disposal area is also known to be within an inactive chemical agent HD mortar impact area. Biological warfare (anthrax simulant)
bomblets are also present at the site.

To date, Phase Il RFI activities have included angle borings under disposal trenches, surface soil sampling, direct-push
groundwater sampling, lithologic profiling, and installation of monitoring wells. There are high levels of chlorinated solvents in the
groundwater in an otherwise productive aquifer.

This site was included in the FY06 PBA award.

CLEANUP/EXIT STRATEGY

Groundwater is being tracked under the Carr GMA. Funds for the Carr GMA are included in DPG-061.

Groundwater monitoring and cover maintenance are ongoing and will continue to the end of the 30-year LTM period. Groundwater
will be sampled on a five-year schedule starting in 2018 (CARR GMA) based on the five-year GMA review outcome.
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Site ID: DPG-090
Site Name: BURNING AREA, EAST OF CARR FAC(EPIC-10E)

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA............... 199107........ 199111
) ) o CS.irins 199107........ 199609
Contamlnants of Qoncern: Explosives, Metals, Pesticides, REI/CMS.. ... 199609..... ... 200307
Polychlorinated Biphenyls (PCB), Volatiles (VOC) DES.. ... . .. 200506........ 200510
Media of Concern: C;roundwaterl So” IRA...covevien 199205 ........ 199205
CMI(C)............ 200505........ 200608
LTM................. 200706........ 203610

RIP Date: N/A
RC Date: 200608

SITE DESCRIPTION

DPG-090 is composed of three elongated mounds within an oval-shaped area approximately 800 by 400 feet. The site was
active from the early-1960s to 1985. This unit was used to dispose of range clearance materials and to burn wastes from the Carr
Facility and the ranges. Wastes consisted of the following:

- ordnance - propellants - decontamination solutions

- illumination rounds - scrap metal - miscellaneous 3X debris

- debris collected during range- clearance activities

Materials were burned upon placement in pits. In 1994, scattered surface debris was hauled to a gondola (roll-off bin) at DPG-
194 and then disposed off-site. No open detonation took place at the site.

Warning signs were placed at the site in 1992. Groundwater monitoring has been conducted at DPG-090 since 1996. Significant
contamination has not been detected. Slant borings were conducted under the trench in FY02; significant contamination was not
detected. The waste in the trenches has not been sampled. Data gap sampling took place in FY03.

The site was capped in November 2005.

CLEANUP/EXIT STRATEGY

Cover maintenance is ongoing and will continue as needed to the end of the 30-year LTM period.
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Site ID: DPG-097
Site Name: DRAINFIELD & DECONTAMINATION PAD (AVERY)

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA....cccouev 199107........199111
) ) CS.rrin 199210........ 199610
Contaminants of Concern: Metals, Volatiles (VOC) REI/CMS.. ... 199610........ 200709
| 1Y/ 200709........ 203609

Media of Concern: Groundwater, Soil
RIP Date: N/A

RC Date: 200709

SITE DESCRIPTION

This 2.5-acre abandoned drain field located in the DTC area was active from 1940 to 1959. A decontamination pad was
reportedly associated with the drain field, but is no longer present. The drain field is located adjacent to the runway at Michael
AAF, where aircraft decontamination activities are known to have taken place.

Arsenic was the only contaminant detected above the screening level during Phase | activities, and is believed to reflect higher
background levels in the area. A chlorinated solvent plume was discovered during Phase Il RFI activities.

DPG-097 is the site under which the Ditto GMA is funded. The Ditto GMA includes: DPG-36, 38, 133, and 177.

CLEANUP/EXIT STRATEGY

Groundwater monitoring and five-year reviews are ongoing and will continue as needed to the end of the 30-year LTM period.
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Site ID: DPG-128

Site Name: PESTICIDE STORAGE BLDG, ENGLISH VIL

Regulatory Driver: RCRA
RRSE: LOW

Contaminants of Concern: Metals, Pesticides, Volatiles (VOC) REI/CMS.. ... 199609..... ... 200209

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

Phases Start End

RFA......ccoeeoen 198601........ 198802
CSiieeeenn, 198905........ 199609
DES................ 199808........ 200209
IRA.....ccovieee, 198802........ 200103
CMI(C)............ 200206........ 200407
[ 1Y/ O 200709........ 203609

RIP Date: N/A
RC Date: 200407

DPG-128, known as the Pesticide Storage Building 5658, Septic Tank, and Drain field, is located on the southwestern margin of
English Village, south of Stark Road and west of Manookin Road. The septic system is currently active and is proposed to remain
active following closure of the HWMU. The HWMU is located between the STP (SWMUs 44 and 68) and the aboveground POL
tanks (SWMU 69) and is approximately 2,300 feet southwest of the English Village Steam Cleaning Area.

Groundwater is being tracked under the English Village GMA. Funds for the English Village GMA are included in DPG-043.

CLEANUP/EXIT STRATEGY
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Site ID: DPG-133
Site Name: HWHA-3 (AIRCRAFT MAINT-SHOP WASTES)

Regulatory Driver: RCRA Phases Start End

RRSE: HIGH RFA....cccouev 199107........199111
) ) CS.rrin 199210........ 199610

Contaminants of Concern: Volatiles (VOC) REI/CMS.. ... 199610........ 200709

LTM...ooooi 200709........ 203601
RIP Date: N/A
RC Date: 200709

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

This area, which was used to dispose of wastes (most likely aircraft maintenance waste from a drain line exiting the hangar) has
been in use since 1950. The area outside the fenced storage building in the Avery Area near Michael AAF (west of the hangar)
also was used for waste storage. A new storage facility was built in 1988 and is now used for storing waste.

A source area for the tetrachloroethylene (PCE) plume coincides with the location of the former waste storage area and also the
outfall of the drain line.

During Phase Il activities, a groundwater plume containing high levels of solvents was detected. The source appears to be past
aircraft maintenance activities. The groundwater plume appears to be stable.

This site is a 90-day hazardous waste storage area and was previously considered ineligible for Defense Environmental
Restoration Account (DERA) funding, but records indicate the site was contaminated prior to RCRA and the UDEQ requires
investigation in Phase II.

LTM costs are included in DPG-097 for the DTC GMA.

CLEANUP/EXIT STRATEGY

Groundwater monitoring is ongoing and will continue as needed to the end of the 30-year LTM period. Groundwater will be
sampled on a five-year schedule starting in 2018 (CARR GMA) based on the five-year GMA review outcome.
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Site ID: DPG-192
Site Name: Disposal Pits - 63 PITS W GRANITE

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA....cccouev 199207........199307
, , , (oIS T 199307........ 199610
Cpntamlnants of Concern: Explosives, Metals, Polychlorinated REI/CMS.. ... 199610........ 200904
Biphenyls (PCB) DES. oo 200803........200906
Media of Concern: Groundwater, Soil CMI(C)............ 200803........201112
LTM..oveeeeiiinen, 201212........ 204209

RIP Date: N/A
RC Date: 201206

SITE DESCRIPTION

This 75-acre site, located in the Granite Mountain area, was active from an uncertain time until the mid-1970s. The area was
used to store toxic residue from open-air testing of agent munitions performed at Dugway prior to the 1969 ban. Two containers
suitable for transport were used for this purpose. The site was also used during the demilitarization of 36,000 M55 rockets which
were destroyed by burning in 61 open trenches. The 61 burn pits used in the demilitarization of M55 rockets were excavated and
material removed between 1975 and 1976. The material was screened and transported to DPG-009 for detonation or
neutralization, depending on contents.

Explosives, ABPs, and metals have been detected in soils.

Remediation activities (capping) were completed in December 2011.

The Phase Il RFI was completed June 2009.

CLEANUP/EXIT STRATEGY

Groundwater monitoring and cover maintenance are ongoing and will continue as needed to the end of the 30-year LTM period.
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Site ID: DPG-194
Site Name: Burial Site, EAST OF CARR

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA................. 199307........ 199410
, . B (oIS T 199307........ 199610
Contamlnants. of Concern: Chemical weapon munitions REI/CMS.. ... 199610........ 200412
(CWM)/Chemical agent DES..ooooooo. 200602........200607
Media of Concern: 50” CM'(C) ............ 200608 ........ 200709
LTM..oveeeeiiinen, 2009009........ 203909

RIP Date: N/A
RC Date: 200709

SITE DESCRIPTION

This site, consisting of three separate sites (A, B, and C) representative of the three trenches, is located in the Carr area and is
believed to have been active during the 1940s. The trenches are suspected of containing chemical munitions. Partially buried
debris, including miscellaneous metal scrap, bomb and incendiary fragments, and gas cylinder fragments were observed at all
three trench sites. Substantial geophysical anomalies were detected at all three sites. Area B contains a 3-foot high soil mound
and an area of purple-stained soil within the trench.

The three areas have uncharacterized waste that has not been sampled. The final RFI was approved in September 2004. The
permit was modified in September 2004.

This site was included in the FY06 PBA award.

Soil cover of the three separate areas containing nine trenches was completed in 2007.

CLEANUP/EXIT STRATEGY

Cover maintenance is ongoing and will continue as needed to the end of the 30-year LTM period.

Final DUGWAY PROVING GROUND Installation Action Plan -

69



Site ID: DPG-197
Site Name: DISP. PIT,TARGET SITE, DWND GRID

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA....cccouev 199307........199404
, . B (oIS T 199307........ 199610
Contamlnants. of Concern: Chgmlcal weapon munitions REI/CMS.. ... 199610........ 200604
(CWM)/Chemical agent, Volatiles (VOC) DES. oo 200610........200705
Media of Concern: Groundwater, Soil CMI(C)............ 200707........200804
LTM..oveeeeiiinen, 2009009........ 203909

RIP Date: N/A
RC Date: 200804

SITE DESCRIPTION

This half-acre site is located in the Downwind Grid area; the active dates are unknown. The site consists of a backfilled trench
(100 feet by seven feet), and a rectangular pad (100 feet by 20 feet) made of Marston matting. The pad may have been used as a
decontamination pad. Ordnance debris is scattered across the site.

A chlorobenzene plume (200 feet by 70 feet) has been detected in groundwater. The trench wastes have not been sampled due to
the risk of UXO-related materials.

Removal of the matting and sampling was completed in summer 2003. Final approval of the RFI was obtained in April 2006.

This site was included in the FY06 PBA Il award. Restoration is complete and included capping of the trench, removal of debris,
and maintenance of cap to ensure no exposure to buried waste.

The anchor site for GMA requirements is DPG-002.

CLEANUP/EXIT STRATEGY

Cover maintenance is ongoing and will continue as needed to the end of the 30-year LTM period.
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Regulatory Driver: RCRA
RRSE: MEDIUM

Contaminants of Concern: Explosives, Metals, Volatiles (VOC)

Media of Concern: Soil

SITE DESCRIPTION

Site ID: DPG-199

Site Name: OLD OB/OD EAST OF SWMU17

End

........ 199410
........ 199610
........ 200610
........ 200705
........ 199806
........ 200709
........ 203809

Remediation under PBA Il included UXO surface removal, pit and pond backfill, rerouting of surface drainage, removal of surface

TNT contamination, and capping of one landfill area.

LTM costs are covered under PBA Il through 2015.

CLEANUP/EXIT STRATEGY

Surface soils have been cleaned up to an industrial risk standard. Periodic surface UXO inspections are required for the duration

of the 30 year LTM period.

Cover maintenance is ongoing and will continue as needed to the end of the 30-year LTM period.
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Site ID: DPG-200
Site Name: BURIAL SITE, SOUTHEAST OF CARR

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA............. 199307........199512
, CSm, 199307........199610
Contaminants of Concern: Metals RFI/CMS....... 199610........200411
Media of Concern: Soil DES...ovooon.... 200602........200607
CMI(C).onr..... 200608........200709
LMoo 200909........203909

RIP Date: N/A
RC Date: 200709

SITE DESCRIPTION

This 0.7-acre burial site is located in the Carr area and was active from the 1940s to 1960s. The site consists of two backfilled
trenches (each approximately 100 feet by 20 feet), two soil mounds, and four metal drums.

Munitions and drums were visible in the trenches during Phase | activities. Information regarding past uses of the site was not
available during the Phase | investigation. The wastes have not been sampled due to UXO concerns. The Phase Il RFl was
approved in October 2003. The draft final CMS was submitted to DSHW in July 2003.

This site's LTM costs are included in the FY06 PBA award until 2016.

A GCL cover was constructed in FY06.

CLEANUP/EXIT STRATEGY

Cover maintenance is ongoing and will continue as needed to the end of the 30-year LTM period.
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Site ID: DPG-201
Site Name: CAMEL'S BACK CAVE

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA................. 199307........ 199308
, . B (oIS T 199307........ 199610
Contaminants of Concern: Chemical weapon munitions REI/CMS.. ... 199610........ 200709
(CWM)/Chemical agent, Explosives, Metals IRA 200604 200608
Media of Concern: Soil LTM.....ccevveenee. 200806........ 203709

RIP Date: N/A
RC Date: 200709

SITE DESCRIPTION

This 1-acre site is a cave located in the Tower Grid area and was active from 1945 to the 1950s. The site consists of a two-
chambered cave connected by a man-made tunnel. The cave was reportedly used to study the effects of chemical weapon
systems on tunnel fortifications. Numerous chemical weapons were tested at the site; munitions fragments, smoke canisters,
wiring, scrap wood, and other debris is scattered across the site.

Explosives, ABPs, and metals were detected in shallow soil samples collected during Phase | activities. A low level detection of
mustard was identified during the Phase Il RFI.

The opening of the cave was fenced during the summer of 2006.

CLEANUP/EXIT STRATEGY

LTM requires an annual site inspection which will be executed for the duration of the 30-year cycle.
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Site ID: DPG-204
Site Name: LEWISITE AREA, SIMPSON BUTTES

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA....cccouev 199511........199701
, . B (oIS T 199704........ 199709
Contamlnants. of Concern: Cljgmlcal weapon munitions REI/CMS.. ... 199701........ 200902
(CWM)/Chemical agent, Munitions and explosives of concern DES.. ... . .. 200804........ 200906
(MEC) IRA....cceeveei 199609........ 200912
Media of Concern: Soil CMI(C)............ 200804........ 201509
LTM..oeeiieen, 201509........ 204409

RIP Date: N/A
RC Date: 201509

SITE DESCRIPTION

DPG-204 is located on the southwest corner of Simpson Buttes. It was a demilitarization area for 105mm, 155mm and 4.2-inch
mortar chemical rounds. The 0.2-acre area was reportedly active in the late-1940s. The demilitarized rounds were all reported to
have contained lewisite. A pile of rusted chlorinated lime bleach cans is located at this site.

IRAs in 1996 consisted of the overpacking and removal of 16 suspect lewisite liquid-filled dud rounds with fencing and warning
signs placed in 1996. The rounds were transported to Igloo G in Carr for storage. HD and ABPs were detected in the soil.

Soil samples taken in 1994 indicated the presence of chemical agent.
Munitions and explosives of concern (MEC) and debris are present at the site. Remediation will include covered waste in place.
Surface MEC was consolidated under the installed cover which was completed in December 2011.

The Phase Il RFI was complete in July 2012. Based on a DSHW agreement, an area on the west end of the cap will need a small
removal and confirmation sampling due to arsenic levels that exceed risk.

Initial soil/debris removal and capping in the corrective measures implementation (construction) [CMI(C)] phase was completed in
FY11 to achieve RC .

CLEANUP/EXIT STRATEGY

A small soil removal and confirmation sampling effort is still required for complete site closure and has been funded.

Cover maintenance is ongoing and will continue as needed to the end of the 30-year LTM period.
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Site ID: DPG-207
Site Name: DISPOSAL TRENCHES AND MOUNDS, CARR

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA...cooovernen 199611........199701
, . 3 CSeerereeer, 199704........199709
%’V':/t&”)'(’:‘ﬁ“ts, Oflconce”"\;l Chemical V(‘]’leapoln ’,“U“'“?“S RFI/CMS.........199701........200510
EME C)) VOETMES (3%68;' unitions and explosives of concern  peg 200602........200607
! CMI(Q)............ 200608........ 200709
Media of Concern: Groundwater, Soil LTM........cccee 2009009........ 203909

RIP Date: N/A
RC Date: 200709

SITE DESCRIPTION

DPG-207, located between Carr Facility (Building 3445) and the evaporation pond (DPG-058), contains numerous burial
trenches and mounds of suspected MEC and possible chemical agents (P999/F999 waste*). The site covers 1 to 2 acres and is
covered with surface debris consisting of scrap metal, ordnance fragments, half-buried ordnance, glass and wood. The dates of
disposal at this site are unknown; however, ground scarring can be observed on aerial photographs dating back as early as 1950.

TCE and carbon tetrachloride have been detected in the groundwater. The site is part of the Carr GMA. There are 10 trenches of
uncharacterized waste. Additional delineation was completed in FYO03.

This site was included in the FY06 PBA award.

Corrective measures implementation (CMI) included soil cover and debris removal. LTM began in 2008 and includes cap
inspection and maintenance.

* P999 and F999 are listed waste codes used by the Utah DSHW to describe agent-contaminated waste.

CLEANUP/EXIT STRATEGY

Groundwater is being tracked under the Carr GMA. Funds for the Carr GMA are included in DPG-061.

Groundwater monitoring and cover maintenance are ongoing and will continue as needed to the end of the 30-year LTM period.
This site will be sampled on a five-year schedule starting in 2018 (CARR GMA) based on the five-year GMA review outcome.
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Site ID: DPG-213
Site Name: BURIAL TRENCH, TARGET S

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA............. 199611........199701
, CSm, 199704........199709
Contaminants of Concern: Metals RFI/CMS....... 199701.........200409
Media of Concern: Soil DES...ovooon.... 200602........200607
CMI(C).onr..... 200608........200704
LMoo 200909........203909

RIP Date: N/A
RC Date: 200704

SITE DESCRIPTION

DPG-213 is a 2-acre landfill site with a burial trench located approximately 0.2 miles northeast of November Road, west of Target
S. The site consists of a low relief mound approximately 200 feet by 40 feet and was used from the 1950s to the 1970s. Scattered
metal debris, including M55 and Hedgehog rocket parts, is visible on the ground surface near the south end of the mounded area.
The middle one-third of the mound has subsided.

A GCL soil cover of approximately 1 acre was constructed in FY06.

This site was included in the FY06 PBA award.

CLEANUP/EXIT STRATEGY

Cover maintenance is ongoing and will continue as needed to the end of the 30-year LTM period.
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Site ID: DPG-215
Site Name: PIGEON LOFT TRENCHES, DOWNWIND GRID

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA....cccouev 199611........199701
) ) CS.rrin 199704........ 199709
Contaminants of Concern: Explosives REI/CMS.. ... 199701........ 200409
Media of Concern: Soil DES....ccoouuunne. 200602........200607
CMI(C)............ 200608........ 200704
LTM..oveeeeiiinen, 2009009........ 203909

RIP Date: N/A
RC Date: 200704

SITE DESCRIPTION

DPG-215 consists of two possible separate backfilled trenches and is located on Pigeon Loft Road by the remnants of the former
pigeon loft. The pigeon loft was a metal building on a concrete foundation that housed pigeons used in test operations in the
1960s. An area of disturbed ground with no vegetation, approximately 150 feet by 40 feet, lies perpendicular to the foundation. A
second trench is located approximately 275 feet north of the concrete slab, on the north side of the road. Two metal drum stands
and a metal table are located at the surface at this site. Partially buried material such as metal piping and scrap metal are also
visible at the surface. Numerous magnetic anomalies were detected using a metal detector.

Low levels of explosives have been detected in the groundwater. The waste has not been sampled. The final RFI was approved in
September 2004.

This site was included in the FY06 PBA award.

A GCL soil cover was constructed in FY06.

CLEANUP/EXIT STRATEGY

Cover maintenance is ongoing and will continue as needed to the end of the 30-year LTM period.
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Site Closeout (No

Further Action) Summary

Site ID

Site Name

NFA Date Documentation

DPG-001

SCRAP CONSTRUCTION MAT FILL FROM V-GRID

200108 THIS SITE HAS BEEN COMBINED WITH
DPG-003 DUE TO ITS PROXIMITY AND
SAME CONTAMINANTS.

DD WASTE REMOVAL SEPTEMBER

2006

DPG-004

OLD BAKER LAB @ NORTH GRANITE PEAK

201009 Phase Il RFI and Permit Modification.

DPG-005

CONTAMINATED MAT BURIAL SITE (V-GRID)

200008 THIS SITE HAS BEEN CONSOLIDATED
WITH DPG-003.
DD WASTE REMOVAL SEPTEMBER

2006

DPG-007

BRINE VATS, WEST OF GRANITE PEAK

200303 ALL FIELDWORK COMPLETED AT THIS
SITE.

DD DPG-007 JUL 2001

DPG-008

BURIAL SITE WEST GRANITE PEAK

200609 Phase Il RFI Report and Permit

Modifications

DPG-009

STORAGE SITE 3X SCRAP MATERIAL

201206 Corrective Measure Implementation

Report and Permit Modification.

DPG-010

LOW LEVEL RAD LANDFILL, WEST OF GRANITE

200401 STUDY COMPLETED, NO CLEANUP
REQUIRED.
DD MULTIPLE-SITE ACCESS

CONTROL MEASURES SEP 2006

DPG-012

LOW LEVEL RAD LANDFILL, SE GRANITE PEAK

199909 Phase | RFI Report and Permit

Modification

DPG-013

DECON PAD, JCT DOWNWIND W & LIMA ROADS

200109 Phase | RFI Report and Permit

Modification

DPG-015

RISING SUN TEST AREA

200909 Final Phase Il RCRA Facility Investigation

Report. Permit Modification.

DPG-016

DECON PAD, JCT EAST DOWNWIND & HWY 102

200509 Phase Il RFI Report and Permit

Modification

DPG-018

DISPOSAL SITE @ SE TOWER GRID

200709 Final Corrective Measures Implementation

Report and Permit Modification.

DPG-019

DISPOSAL SITE @ NE TOWER GRID

200709 Final Corrective Measures Implementation

Report and Permit Modification.

DPG-020

LANDFILL NORTH OF CAMELBACK RIDGE

199809 UDEQ APPROVED CLOSURE OF THIS
SITE IN A SEPT. 23, 1998 LETTER AND
SUBSEQUENT PERMIT MODIFICATION

APPROVAL.

DPG-022

IGLOO SITE (SW TOWER GRID)

199909 DD MULTIPLE-SITE ACCESS
CONTROL MEASURES SEPTEMBER

2006

DPG-023

WASTE BURIAL SITE ( TOWER GRID)

200706 Final Corrective Measures Implementation

Report and Permit Modification.

DPG-025

DISPOSAL AREA JCT LIMA & STARKS ROADS

200709 Final Corrective Measures Implementation

Report and Permit Modification.

DPG-027

PCB/POL STORAGE SITE(BLDGS 9450/9452)

199405 NOT ELIGIBLE FOR ER,A/BRAC

FUNDING

DPG-028

SURFACE WASTE DISPOSAL SITE (H GRID)

199909 Phase | RFI Report and Permit

Modification
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Site Closeout (No

Further Action) Summary

Site ID Site Name NFA Date Documentation

DPG-029 SURFACE WASTE SITE BTWN S WIG MTN & HGRD 199803 Phase | RFI Report and Permit
Modification

DPG-030 FUEL TANK SITE @ WIG MOUNTAIN 199505 STUDY COMPLETED, NO CLEANUP
REQUIRED.

DPG-031 WASTE BURIAL SITE (NORTH WIG MOUNTAIN) 200909 Final Phase Il RCRA Facility Investigation
Report and Permit Modification.

DPG-032 DUMP SITE SW OF BAKER LABORATORY 200909 Final Phase Il RCRA Facility Investigation
Report and Permit Modification.

DPG-033 OLD SEWAGE LAGOON, NORTH OF BAKER LAB 200211 DD DPG-033 JUNE 2003

DPG-034 BOILER BLOWDOWN POND BAKER AREA 200209 DD MULTIPLE-SITE ACCESS
CONTROL MEASURES SEPTEMBER
2006

DPG-035 DRAINFIELD, NORTH OF BAKER LABORATORY 201009 Final Phase Il RCRA Facility Investigation
Report and Permit Modification.

DPG-040 FENCED STORAGE AREA @ AVERY FACILITY 200312 DD DPG-040 SEP 2003
DD WASTE REMOVAL SEPTEMBER
2006

DPG-041 EVAPORATING POND @ AVERY FACILITY 200909 Final Phase Il RCRA Facility Investigation
Report and Permit Modification.

DPG-042 CONTRACTOR LANDFILL NEAR ENGLISH VILLAGE 200501 DD DPG-042 DECEMBER 2003
DD MULTIPLE-SITE ACCESS
CONTROL MEASURES SEPTEMBER
2006

DPG-045 SUMP @ FAC ENGR AREA @ ENGLISH VILLAGE 199709 ALL REQUIRED CLEANUP
COMPLETED.

DPG-046 SHOP SUMP @ MAINT AREA @ ENGLISH VILLAGE 200409 DD DPG-046 AUGUST 2003
DD MULTIPLE-SITE ACCESS
CONTROL MEASURES SEPTEMBER
2006

DPG-047 SEWAGE LAGOONS, SOUTH OF FRIES PARK 200311 DD DPG-047 JUNE 2003

DPG-048 3X STORAGE AREA @ FRIES PARK 200409 DD DPG-047 MARCH 2003

DPG-049 PCB STORAGE HUT (FRIES PARK) 199406 NOT ELIGIBLE FOR ER,A/BRAC
FUNDING

DPG-050 DISPOSAL AREA, NE CAMELBACK RIDGE 199809 Phase | RFI Report and Permit
Modification

DPG-051 EVAPORATION POND NEAR DTC 200609 CLEAN CLOSURE.
DECISION DOCUMENT EXPECTED.

DPG-053 WASTE BURIAL SITES DURRAND ROAD 199803 Phase | RFI Report and Permit
Modification

DPG-059 PAD 7/3X STORAGE AREA @ CARR FAC 200309 DD DPG-059 APRIL 2001

DPG-060 CHEMICAL STORAGE AREA@ CARR FACILITY 200909 Final Phase Il RCRA Facility Investigation
Report and Permit Modification.

DPG-062 AMMO IGLOOS @ CARR FACILITY 199803 Phase | RFI Report and Permit
Modification

DPG-063 SEPTIC TANK/DRAINFIELD @ CARR FACILITY 200208 DD DPG-063 LEACHFIELD AUGUST

Final DUGWAY PROVING GROUND Installation Action Plan -

79



Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date Documentation
2003
DD MULTIPLE SITES-WASTE/SLUDGE
REMOVAL APRIL 2001

DPG-064 WASTE BURIAL SITE (SE TOWER GRID) 199909 Phase | RFI Report and Permit
Modification

DPG-065 LANDFILL (WHITE SAGE FLATS) 200410 Phase Il RFI Report and Permit
Modification

DPG-066 DISPOSAL AREA NEAR HILL 5700 199909 Phase | RFI Report and Permit
Modification

DPG-067 LANDFILL (NORTH CEDAR MOUNTAIN) 199111 TRANSFERRED TO USACE AS A FUDS
SITE

DPG-069 POL AST AREA @ ENGLISH VILLAGE 199111 NOT ELIGIBLE FOR ER,A/BRAC
FUNDING

DPG-070 DISTURBED AREA (ANIMAL WASTE DUMP)(EV) 200109 NOT ELIGIBLE FOR ER,A/BRAC
FUNDING

DPG-071 SKEET RANGE(EPIC-2A) 199111 STUDY COMPLETED, NO CLEANUP
REQUIRED

DPG-072 SAND/GRAVEL PITS(EPIC-2C) 199111 STUDY COMPLETED, NO CLEANUP
REQUIRED

DPG-073 HORSE STABLE AREA(EPIC-3A) 199111 STUDY COMPLETED, NO CLEANUP
REQUIRED

DPG-074 TRENCH, CONTENTS UNK(EPIC-3B) 199111 STUDY COMPLETED, NO CLEANUP
REQUIRED

DPG-075 OLD FRIES PARK SEWAGE LAGOON(EPIC-3D) 200509 STUDY COMPLETED, NO CLEANUP
REQUIRED

DPG-076 STAINED/DISTURBED GROUND(EPIC-3F) 199111 Phase | RFI Report and Permit
Modification

DPG-077 EX-ASPHALT PILE LITTLE GRANITE MTN 200507 Phase Il RFI Report and Permit
Modification

DPG-078 GROUND SCARS(EPIC-4C) 199307 ALL REQUIRED CLEANUP COMPLETED

DPG-081 FORMER MUNITIONS STORAGE IGLOO(1942-80) 199909 Phase | RFI Report and Permit
Modification

DPG-082 WASTE PILE (E OF MICHAEL AAF)(EPIC-7A) 199803 Phase | RFI Report and Permit
Modification

DPG-083 GROUND STAINS(EPIC-8A) 199111 ALL REQUIRED CLEANUP COMPLETED

DPG-084 FILL MATERIAL TRENCHES(EPIC-8B) 199111 ALL REQUIRED CLEANUP COMPLETED

DPG-085 DUNE FIELD BORROW AREA(EPIC-8C) 199111 ALL REQUIRED CLEANUP COMPLETED

DPG-086 FORMER COAL PILES @ DITTO FAC(EPIC-9A) 199111 ALL REQUIRED CLEANUP COMPLETED

DPG-088 BORROW PIT LOCATIONS(EPIC-9C) 199307 ALL REQUIRED CLEANUP COMPLETED

DPG-091 ASPHALT PILE SO OF BAKER 200009 Phase | RFI Report and Permit
Modification

DPG-092 LANDFILL (NO EAST OF BAKER) 200109 Phase | RFI Report and Permit
Modification

DPG-093 EXCAVATION/TRENCHES(EPIC-12A) 200109 Phase | RFI Report and Permit
Modification

DPG-094 BORROW PIT SOUTH OF BAKER(EPIC-12B) 199111 ALL REQUIRED CLEANUP COMPLETED

DPG-095 BORROW PIT SE OF GRANITE PEAK(EPIC-13 B) 199111 ALL REQUIRED CLEANUP COMPLETED

DPG-096 CONCRETE DEBRIS,SO. OF MICHAEL AAF 200109 Phase | RFI Report and Permit
Modification

DPG-098 PIPELINE EXCAV VIC OLD IGLOOS @ CARR FAC 200609 DD MULTIPLE-SITE ACCESS
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date Documentation
CONTROL MEASURES SEPTEMBER
2006

DPG-099 3X DISPOSAL AREA VIC E CAMELBACK MT 200406 DD MULTIPLE-SITE ACCESS
CONTROL MEASURES SEPTEMBER
2006

DPG-100 DITTO AREA WATER AQUIFIERS 199111 STUDY COMPLETED, NO CLEANUP
REQUIRED

DPG-101 WASTE DISPOSAL SITE(EAST OF WIG GRID) 199909 Phase | RFI Report and Permit
Modification

DPG-102 NEW SANITARY LANDFILL,WEST OF FRIES PARK 199111 Final Phase | RCRA Facility Investigation
Report and Permit Modification.

DPG-103 DECON PAD @ BLDG 9411, WEST GRANITE MTN 199909 Phase | RFI Report and Permit
Modification

DPG-104 DECON PAD, JCT TANGO/BURNS/VICTORY 199909 Phase | RFI Report and Permit
Modification

DPG-107 DECONTAMINATION PAD (TOWER GRID) 199909 Phase | RFI Report and Permit
Modification

DPG-108 BE & C14 WASTE DISPOSAL AREA(EPIC 3-2) 199803 Phase | RFI Report and Permit
Modification

DPG-109 BE & C14 WASTE DISPOSAL AREA (EPIC 3-2) 199803 Phase | RFI Report and Permit
Modification

DPG-110 BE & C14 WASTE DISPOSAL AREA (EPIC 3-2) 199909 Phase | RFI Report and Permit
Modification

DPG-111 BE & C14 WASTE DISPOSAL AREA(EPIC 3-2) 199909 Phase | RFI Report and Permit
Modification

DPG-113 LANDFILL POLE LINE ROAD 200410 Phase Il RFI Report and Permit
Modification

DPG-114 OLD GPI-3 TEST SITE (NW V-GRID) 201009 Final Phase Il RCRA Facility Investigation
Report and Permit Modification.

DPG-115 LANDFILL, X-RAY RD 1MI S OF BLDG T9490 200712 Final Corrective Measures Implementation
Report and Permit Modification.

DPG-116 LANDFILL NYE ROAD 200409 Phase Il RFI Report and Permit
Modification

DPG-117 WASTE DISPOSAL PIT (FALCONER ROAD) 200109 Phase | RFI Report and Permit
Modification

DPG-118 TEST VAT(1940-1950'S) (EAST OF V-GRID) 200509 DD WASTE REMOVAL SEPTEMBER
2006

DPG-119 OB/OD PAN, 4MI EAST OF CARR FACILITY 199307 NOT ELIGIBLE FOR ER,A/BRAC
FUNDING

DPG-120 BURN FACILITY IN BUILDING 5710 199206 ALL REQUIRED CLEANUP(S)
COMPLETED

DPG-121 INCINERATOR, BAKER LAB BASEMENT 199206 STUDY COMPLETED, NO CLEANUP
REQUIRED

DPG-122 INCINERATOR, BAKER LAB BASEMENT 199909 Phase | RFI Report and Permit
Modification

DPG-123 INCINERATOR (BAKER) BLDG 2028) 199803 Phase | RFI Report and Permit
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date Documentation
Modification

DPG-124 3X/5X CARR FACILITY INCINERATOR 200408 DD MULTIPLE-SITE ACCESS
CONTROL MEASURES SEPTEMBER
2006

DPG-125 AVERY BOILER BLOWDOWN SUMP (DITCH) 199206 STUDY COMPLETED, NO CLEANUP
REQUIRED

DPG-126 YELLOW JACKET AREA 199111 NOT ELIGIBLE FOR ER,A/BRAC
FUNDING

DPG-127 SOUTHERN TRIANGLE AREA(INCL RISING SUN) 199111 NOT ELIGIBLE FOR ER,A/BRAC
FUNDING

DPG-130 SUMP, AAFES GAS STATION, ENGLISH VILLAGE 200409 DD WASTE REMOVAL SEPTEMBER
2006

DPG-131 HWHA-1 (PAINT SHOP WASTES) 199710 Phase | RFI Report and Permit
Modification

DPG-132 HWHA-2 (MOTOR VEHICLE SHOP WASTES) 199710 Phase | RFI Report and Permit
Modification

DPG-134 HWHA-4 (CHEM LAB 3X WASTES) 199710 Phase | RFI Report and Permit
Modification

DPG-135 HWHA-5 (PHOTO WASTES) 199710 Phase | RFI Report and Permit
Modification

DPG-136 HWHA-6 (TEST GENERATED WASTES) 199710 Phase | RFI Report and Permit
Modification

DPG-137 HWHA-7 (GRID OPS BRANCH WASTE) 199710 Phase | RFI Report and Permit
Modification

DPG-138 HWHA-8 (LUB OIL-ANTIFREEZE) 199710 Phase | RFI Report and Permit
Modification

DPG-139 HWHA-9 (MOTOR OIL-ANTIFREEZE) 199710 Phase | RFI Report and Permit
Modification

DPG-140 HWHA-10 (BATTERIES & KOH SOL) 199710 Phase | RFI Report and Permit
Modification

DPG-141 HWHA-11 (MOTOR VEHICLE SHOP WASTES) 199710 Phase | RFI Report and Permit
Modification

DPG-142 HWHA-12 (3X WASTE FOR INCINERATORS) 199710 Phase | RFI Report and Permit
Modification

DPG-143 HWHA-13 (3X MATERIAL) 199710 Phase | RFI Report and Permit
Modification

DPG-144 HWHA-14 (BLEACH, LAB, SLNS) 199710 Phase | RFI Report and Permit
Modification

DPG-145 HWHA-15 (ENGLISH VILLAGE AUTOSHOP) 199710 Phase | RFI Report and Permit
Modification

DPG-146 TANK TRUCK H2 SO4 199307 STUDY COMPLETED, NO CLEANUP
REQUIRED

DPG-147 AST DECON PAD C-8 EMULSION 199307 STUDY COMPLETED, NO CLEANUP
REQUIRED

DPG-148 HEALTH CLINIC TANK #1 199307 STUDY COMPLETED, NO CLEANUP
REQUIRED

DPG-149 HEALTH CLINIC TANK #2 199305 ALL REQUIRED CLEANUP(S)
COMPLETED

DPG-150 WASTE LINES BLDG 3445 - CARR 200709 Final Phase Il RCRA Facility Investigation
Report and Permit Modification.

DPG-151 STAINLESS STEEL SUMP CARR (3X) 199710 NOT ELIGIBLE FOR ER,A/BRAC

FUNDING
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Site ID

Site Name

NFA Date

Documentation

DPG-152

STAINLESS STEEL HOLDING TANK,CARR (3X)

199710

NOT ELIGIBLE FOR ER,A/BRAC
FUNDING

DPG-153

STAINLESS STEEL SUMP, CARR (3X)

199710

NOT ELIGIBLE FOR ER,A/BRAC
FUNDING

DPG-154

WASTE LINES AT DTC, CARR

200709

Final Phase Il RCRA Facility Investigation
Report and Permit Modification.

DPG-155

WASTE TANK, DTC, CARR(3X)

199608

NOT ELIGIBLE FOR ER,A/BRAC
FUNDING
PART OF ACTIVE SYSTEM

DPG-156

AST, DTC, CARR(3X)

199608

NOT ELIGIBLE FOR ER,A/BRAC
FUNDING
PART OF ACTIVE SYSTEM

DPG-157

SUMP, DTC, CARR(3X)

199601

NOT ELIGIBLE FOR ER,A/BRAC
FUNDING
PART OF ACTIVE SYSTEM

DPG-158

EVAP POND NO OF MICHAEL AAF

200409

DD DPG-158 JUNE 2003

DPG-159

INCINERATOR, ENGLISH VILLAGE

199909

Phase | RFI Report and Permit
Modification

DPG-160

AIR FORCE PAD 777 LF #1

199505

DD MULTIPLE-SITE ACCESS
CONTROL MEASURES SEPTEMBER
2006

DPG-161

AIR FORCE PAD 777 LF #2

199505

DD MULTIPLE-SITE ACCESS
CONTROL MEASURES SEPTEMBER
2006

DPG-162

DECON PAD NO OF AVERY

200309

DD DPG-162 JUNE 2003

DD MULTIPLE-SITE ACCESS
CONTROL MEASURES SEPTEMBER
2006

DPG-163

FIRE TRAINING AREA

200512

DD DPG-163 AUGUST 2003

DD MULTIPLE-SITE ACCESS
CONTROL MEASURES SEPTEMBER
2006

DPG-164

AVERY WASH RACK #1

199610

DD MULTIPLE-SITE ACCESS
CONTROL MEASURES SEPTEMBER
2006

DPG-165

AVERY WASH RACK #2

200312

DD MULTIPLE-SITE ACCESS
CONTROL MEASURES SEPTEMBER
2006

DPG-166

AVERY WASH RACK #3

199610

DD MULTIPLE-SITE ACCESS
CONTROL MEASURES SEPTEMBER
2006

DPG-167

CONT SOIL@ DITTO BLDG 4358

200311

DD MULTIPLE-SITE ACCESS
CONTROL MEASURES SEPTEMBER
2006

DPG-168

CAR WASH RACK

200604

DD MULTIPLE-SITE ACCESS
CONTROL MEASURES SEPTEMBER
2006

DPG-169

BAKER VEHICLE WASH RACK

200410

DD MULTIPLE-SITE ACCESS
CONTROL MEASURES SEPTEMBER
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Further Action) Summary

Site ID Site Name NFA Date Documentation
2006

DPG-170 STEAM CLEANING ENGLISH VILLAGE/STARK RD 199610 DD MULTIPLE-SITE ACCESS
CONTROL MEASURES SEPTEMBER
2006

DPG-171 BLDG 2006 BAKER AREA - BZ CONTAMINANT 200509 Phase Il RFI Report and Permit
Modification

DPG-172 OLD BATTERY SHOP, AVERY AREA (BLDG 1006) 200406 DD MULTIPLE-SITE ACCESS
CONTROL MEASURES SEPTEMBER
2006

DPG-173 OLD BATTERY SHOP - DITTO AREA 200807 Final Phase Il RCRA Facility Investigation
Report and Permit Modification.

DPG-174 STORAGE SHEDS AT BAKER 199803 Phase | RFI Report and Permit
Modification

DPG-175 ACID NEUTRALIZATION TANK - AVERY AREA 200409 Phase | RFI Report and Permit
Modification

DPG-176 ACID DILUTION BOX - 4026 DITTO 199909 Phase | RFI Report and Permit
Modification

DPG-177 OLD DRY CLEANING SHOP/SEWER SYSTEM DITTO | 200806 Final Phase Il RCRA Facility Investigation
Report and Permit Modification.

DPG-178 PHOTO PROCESSING BUILD - DITTO (4258) 200109 UDEQ AGREED WITH NFA AT AUG. 10,
2000 MEETING.

DPG-179 BLDG 3342, 3048 SUMPS 200409 Phase Il RFI Report and Permit
Modification

DPG-180 FORMER BIO-LAB WEST OF CARR FAC. 200809 Final Phase Il RCRA Facility Investigation
Report and Permit Modification.

DPG-181 X-RAY LAB,CARR FACILITY(BLDG 3131) 200109 Phase | RFI Report and Permit
Modification

DPG-182 OPEN DET UNIT/SUPRESSIVE TEST SHIELD 200111 Phase | RFI Report and Permit
Modification

DPG-183 B29 AIRCRAFT - WEST OF GRANITE PEAK 200707 Final Phase Il RCRA Facility Investigation
Report and Permit Modification.

DPG-184 AIR FILTER SYSTEM, BLDG 1004 200109 Phase | RFI Report and Permit
Modification

DPG-185 OLD CHEMICAL LABORATORY-DITTO AREA(4165) 200509 Phase Il RFI Report and Permit
Modification

DPG-186 NEW CHEMICAL LABORATORY - DITTO AREA 199610 Phase | RFI Report and Permit
Modification

DPG-187 PRINT SHOP - ENGLISH VILLAGE (5466) 200109 Phase | RFI Report and Permit
Modification

DPG-188 WASTE PIT NORTH OF RISING SUN GRID 200706 DD WASTE REMOVAL SEPTEMBER
2006

DPG-189 WASTE PIT- NORTH OF RISING SUN GRID 200709 Final Phase Il RCRA Facility Investigation
Report and Permit Modification.

DPG-190 RANGER LANDFILL AT PRIME ROAD GRAVEL PIT 200312 CLOSURE CERTIFICATION DEC. 19,
2004

DPG-191 LANDFILL - WEST OF EXISTING LANDFIL 200109 Phase | RFI Report and Permit
Modification

DPG-193 DECONPAD - WEST OF GRANITE MOUNTAIN 200609 Phase Il RFI Report and Permit
Modification
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Site ID Site Name NFA Date  Documentation

DPG-195 INCINERATOR EAST OF CARR 200109 Phase | RFI Report and Permit
Modification

DPG-196 INCINERATOR EAST OF CARR 199909 Phase | RFI Report and Permit
Modification

DPG-198 X-RAY PROCESSOR - HEALTH CLINIC 199710 NOT ELIGIBLE FOR ER,A/BRAC
FUNDING

DPG-202 WASTE PILE AT CPI 3 (NOW DPG-114) 199809 THIS SWMU HAS BEEN COMBINED
WITH SWMU 114. PROBABLE BIO
HAZARD AT THE SITE AND NO
EVALUATION STANDARDS ARE
AVAILABLE AT THIS TIME

DPG-203 LANDFILL NORTH OF APG 199908 ALL REQUIRED CLEANUP(S)
COMPLETED

DPG-205 GRASSY PLOTS GRID, EAST OF BAKER 200509 Phase Il RFI Report and Permit
Modification

DPG-206 SURFACE DISPOSAL AREA, SW OF MAAF 200609 Phase Il RFI Report and Permit
Modification

DPG-208 DRUM BURIAL SITE SE OF CARR 200909 Final Phase Il RCRA Facility Investigation
Report and Permit Modification.

DPG-209 BIO TEST PLOTS, SE ALL PURPOSE GRID 200809 Final Phase Il RCRA Facility Investigation
Report and Permit Modification.

DPG-210 GLASS DISPOSAL SITE, SO OF BAKER 200809 Final Phase Il RCRA Facility Investigation
Report and Permit Modification.

DPG-211 CORAL PIT WASTE PILE, N CMLBK RIDGE 200707 Final Phase Il RCRA Facility Investigation
Report and Permit Modification.

DPG-212 M55 ROCKET TEST SITE, SO TOWER GRID 200806 Final Corrective Measures Implementation
Report and Permit Modification.

DPG-214 DECONTAMINATION PAD, TARGET S 200509 DD WASTE REMOVAL SEPTEMBER
2006

DPG-216 TRASH PIT, GRANITE MTN 200509 DD WASTE REMOVAL SEPTEMBER
2006

PBC at Dugway|PBC 201403
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IRP Schedule

Date of IRP Inception: 198601

Past Phase Completion Milestones

1988
RFA

IRA

1990
RFA

IRA
1991
RFA
1992
IRA

RFA

(DPG-002 - SCRAP CONSTRUCTION FILL, N GRANITE PEAK, DPG-007 - BRINE VATS, WEST OF
GRANITE PEAK, DPG-009 - STORAGE SITE 3X SCRAP MATERIAL, DPG-014 - DISPOSAL SITES, JCT
DOWNWIND & JULIET RD, DPG-020 - LANDFILL NORTH OF CAMELBACK RIDGE, DPG-030 - FUEL TANK
SITE @ WIG MOUNTAIN, DPG-033 - OLD SEWAGE LAGOON, NORTH OF BAKER LAB, DPG-034 - BOILER
BLOWDOWN POND BAKER AREA, DPG-036 - IMHOFF TK/DRAINFIELD AT DITTO TECH CTR, DPG-037 -
LANDFILL, WEST OF DITTO TEC CENTER, DPG-038 - DECON PAD, SOUTH OF DITTO TECH CENTER,
DPG-039 - LANDFILL NORTH OF AVERY, DPG-040 - FENCED STORAGE AREA @ AVERY FACILITY,
DPG-042 - CONTRACTOR LANDFILL NEAR ENGLISH VILLAGE, DPG-043 - OLD LANDFILL FOR ENGLISH
VILLAGE, DPG-046 - SHOP SUMP @ MAINT AREA @ ENGLISH VILLAGE, DPG-047 - SEWAGE
LAGOONS, SOUTH OF FRIES PARK, DPG-048 - 3X STORAGE AREA @ FRIES PARK, DPG-051 -
EVAPORATION POND NEAR DTC, DPG-055 - 3X DISPOSAL SITE, E OF CARR FACILITY, DPG-058 -
EVAPORATION POND @ CARR FACILITY, DPG-059 - PAD 7/3X STORAGE AREA @ CARR FAC, DPG-063
- SEPTIC TANK/DRAINFIELD @ CARR FACILITY, DPG-099 - 3X DISPOSAL AREA VIC E CAMELBACK MT,
DPG-124 - 3X/5X CARR FACILITY INCINERATOR, DPG-128 - PESTICIDE STORAGE BLDG, ENGLISH VIL,
DPG-130 - SUMP, AAFES GAS STATION, ENGLISH VILLAGE)

(DPG-002 - SCRAP CONSTRUCTION FILL, N GRANITE PEAK, DPG-007 - BRINE VATS, WEST OF
GRANITE PEAK, DPG-009 - STORAGE SITE 3X SCRAP MATERIAL, DPG-033 - OLD SEWAGE LAGOON,
NORTH OF BAKER LAB, DPG-036 - IMHOFF TK/DRAINFIELD AT DITTO TECH CTR, DPG-038 - DECON
PAD, SOUTH OF DITTO TECH CENTER)

(DPG-121 - INCINERATOR, BAKER LAB BASEMENT, DPG-125 - AVERY BOILER BLOWDOWN SUMP
(DITCH), DPG-158 - EVAP POND NO OF MICHAEL AAF, DPG-160 - AIR FORCE PAD 777 LF #1, DPG-161
- AIR FORCE PAD 777 LF #2, DPG-162 - DECON PAD NO OF AVERY, DPG-163 - FIRE TRAINING AREA,
DPG-164 - AVERY WASH RACK #1, DPG-165 - AVERY WASH RACK #2, DPG-166 - AVERY WASH RACK
#3, DPG-167 - CONT SOIL @ DITTO BLDG 4358, DPG-168 - CAR WASH RACK, DPG-169 - BAKER
VEHICLE WASH RACK, DPG-170 - STEAM CLEANING ENGLISH VILLAGE/STARK RD)

(DPG-158 - EVAP POND NO OF MICHAEL AAF)

(DPG-027 - PCB/POL STORAGE SITE(BLDGS 9450/9452), DPG-120 - BURN FACILITY IN BUILDING 5710)

(DPG-039 - LANDFILL NORTH OF AVERY, DPG-042 - CONTRACTOR LANDFILL NEAR ENGLISH VILLAGE,
DPG-043 - OLD LANDFILL FOR ENGLISH VILLAGE, DPG-090 - BURNING AREA, EAST OF CARR
FAC(EPIC-10E), DPG-160 - AIR FORCE PAD 777 LF #1, DPG-161 - AIR FORCE PAD 777 LF #2, DPG-163

- FIRE TRAINING AREA, DPG-164 - AVERY WASH RACK #1, DPG-165 - AVERY WASH RACK #2, DPG-
166 - AVERY WASH RACK #3, DPG-167 - CONT SOIL @ DITTO BLDG 4358, DPG-168 - CAR WASH
RACK, DPG-169 - BAKER VEHICLE WASH RACK, DPG-170 - STEAM CLEANING ENGLISH
VILLAGE/STARK RD)

(DPG-001 - SCRAP CONSTRUCTION MAT FILL FROM V-GRID, DPG-003 - VEHICLE DECON PAD(AND
BLDG T-9410), DPG-004 - OLD BAKER LAB @ NORTH GRANITE PEAK, DPG-005 - CONTAMINATED MAT
BURIAL SITE (V-GRID), DPG-006 - SURFACE STORE AREA VIC 10 MILE TOWER, DPG-008 - BURIAL
SITE WEST GRANITE PEAK, DPG-010 - LOW LEVEL RAD LANDFILL, WEST OF GRANITE, DPG-011 -
LOW LEVEL RAD Burial Pits, Granite, DPG-012 - LOW LEVEL RAD LANDFILL, SE GRANITE PEAK, DPG-013
- DECON PAD, JCT DOWNWIND W & LIMA ROADS, DPG-015 - RISING SUN TEST AREA, DPG-016 -
DECON PAD, JCT EAST DOWNWIND & HWY 102, DPG-017 - AGENT DISPOSAL SITE @ S TOWER GRID,
DPG-018 - DISPOSAL SITE @ SE TOWER GRID, DPG-019 - DISPOSAL SITE @ NE TOWER GRID, DPG-
021 - DISPOSAL SITE @ N CAMELBACK RIDGE, DPG-022 - IGLOO SITE (SW TOWER GRID), DPG-023 -
WASTE BURIAL SITE ( TOWER GRID), DPG-025 - DISPOSAL AREA JCT LIMA & STARKS ROADS, DPG-
028 - SURFACE WASTE DISPOSAL SITE (H GRID), DPG-029 - SURFACE WASTE SITE BTWN S WIG MTN
& HGRD, DPG-031 - WASTE BURIAL SITE (NORTH WIG MOUNTAIN), DPG-032 - DUMP SITE SW OF
BAKER LABORATORY, DPG-035 - DRAINFIELD, NORTH OF BAKER LABORATORY, DPG-041 -
EVAPORATING POND @ AVERY FACILITY, DPG-044 - OLD STP FOR ENGLISH VILLAGE, DPG-045 -
SUMP @ FAC ENGR AREA @ ENGLISH VILLAGE, DPG-049 - PCB STORAGE HUT (FRIES PARK), DPG-
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050 - DISPOSAL AREA, NE CAMELBACK RIDGE, DPG-052 - WASTE BURIAL SITES (EAST SE OF CARR),
DPG-053 - WASTE BURIAL SITES DURRAND ROAD, DPG-054 - DISPOSAL AREA(S), EAST OF CARR
FACILITY, DPG-056 - STORAGE SITE, E OF CARR FACILITY, DPG-060 - CHEMICAL STORAGE AREA@
CARR FACILITY, DPG-061 - CONTAMINATED SOIL @NEW CARR FACILITY, DPG-062 - AMMO IGLOOS @
CARR FACILITY, DPG-064 - WASTE BURIAL SITE (SE TOWER GRID), DPG-065 - LANDFILL (WHITE SAGE
FLATS), DPG-066 - DISPOSAL AREA NEAR HILL 5700, DPG-067 - LANDFILL (NORTH CEDAR
MOUNTAIN), DPG-069 - POL AST AREA @ ENGLISH VILLAGE, DPG-070 - DISTURBED AREA (ANIMAL
WASTE DUMP)(EV), DPG-071 - SKEET RANGE(EPIC-2A), DPG-072 - SAND/GRAVEL PITS(EPIC-2C),
DPG-073 - HORSE STABLE AREA(EPIC-3A), DPG-074 - TRENCH, CONTENTS UNK(EPIC-3B), DPG-075

- OLD FRIES PARK SEWAGE LAGOON(EPIC-3D), DPG-076 - STAINED/DISTURBED GROUND(EPIC-3F),
DPG-077 - EX-ASPHALT PILE LITTLE GRANITE MTN, DPG-078 - GROUND SCARS(EPIC-4C), DPG-079 -
WASTE PILE (SW OF LITTLE GRANITE MTN), DPG-081 - FORMER MUNITIONS STORAGE IGLOO(1942-
80), DPG-082 - WASTE PILE (E OF MICHAEL AAF)(EPIC-7A), DPG-083 - GROUND STAINS(EPIC-8A),
DPG-084 - FILL MATERIAL TRENCHES(EPIC-8B), DPG-085 - DUNE FIELD BORROW AREA(EPIC-8C),
DPG-086 - FORMER COAL PILES @ DITTO FAC(EPIC-9A), DPG-088 - BORROW PIT LOCATIONS(EPIC-
9C), DPG-090 - BURNING AREA, EAST OF CARR FAC(EPIC-10E), DPG-091 - ASPHALT PILE SO OF
BAKER, DPG-092 - LANDFILL (NO EAST OF BAKER), DPG-093 - EXCAVATION/TRENCHES(EPIC-12A),
DPG-094 - BORROW PIT SOUTH OF BAKER(EPIC-12B), DPG-095 - BORROW PIT SE OF GRANITE
PEAK(EPIC-13 B), DPG-096 - CONCRETE DEBRIS,SO. OF MICHAEL AAF, DPG-097 - DRAINFIELD &
DECONTAMINATION PAD (AVERY), DPG-098 - PIPELINE EXCAV VIC OLD IGLOOS @ CARR FAC, DPG-
100 - DITTO AREA WATER AQUIFIERS, DPG-101 - WASTE DISPOSAL SITE(EAST OF WIG GRID), DPG-
102 - NEW SANITARY LANDFILL,WEST OF FRIES PARK, DPG-103 - DECON PAD @ BLDG 9411, WEST
GRANITE MTN, DPG-104 - DECON PAD, JCT TANGO/BURNS/VICTORY, DPG-107 - DECONTAMINATION
PAD (TOWER GRID), DPG-108 - BE & C14 WASTE DISPOSAL AREA(EPIC 3-2), DPG-109 - BE & C14
WASTE DISPOSAL AREA (EPIC 3-2), DPG-110 - BE & C14 WASTE DISPOSAL AREA (EPIC 3-2), DPG-111
- BE & C14 WASTE DISPOSAL AREA(EPIC 3-2), DPG-113 - LANDFILL POLE LINE ROAD, DPG-114 - OLD
GPI-3 TEST SITE (NW V-GRID), DPG-115 - LANDFILL, X-RAY RD 1MI S OF BLDG T9490, DPG-116 -
LANDFILL NYE ROAD, DPG-117 - WASTE DISPOSAL PIT (FALCONER ROAD), DPG-118 - TEST
VAT(1940-1950'S) (EAST OF V-GRID), DPG-119 - OB/OD PAN, 4MI EAST OF CARR FACILITY, DPG-122 -
INCINERATOR, BAKER LAB BASEMENT, DPG-123 - INCINERATOR (BAKER) BLDG 2028), DPG-126 -
YELLOW JACKET AREA, DPG-127 - SOUTHERN TRIANGLE AREA(INCL RISING SUN), DPG-131 - HWHA-
1 (PAINT SHOP WASTES), DPG-132 - HWHA-2 (MOTOR VEHICLE SHOP WASTES), DPG-133 - HWHA-3
(AIRCRAFT MAINT-SHOP WASTES), DPG-134 - HWHA-4 (CHEM LAB 3X WASTES), DPG-135 - HWHA-5
(PHOTO WASTES), DPG-136 - HWHA-6 (TEST GENERATED WASTES), DPG-137 - HWHA-7 (GRID OPS
BRANCH WASTE), DPG-138 - HWHA-8 (LUB OIL-ANTIFREEZE), DPG-139 - HWHA-9 (MOTOR OIL-
ANTIFREEZE), DPG-140 - HWHA-10 (BATTERIES & KOH SOL), DPG-141 - HWHA-11 (MOTOR VEHICLE
SHOP WASTES), DPG-142 - HWHA-12 (3X WASTE FOR INCINERATORS), DPG-143 - HWHA-13 (3X
MATERIAL), DPG-144 - HWHA-14 (BLEACH, LAB, SLNS), DPG-145 - HWHA-15 (ENGLISH VILLAGE
AUTOSHOP), DPG-146 - TANK TRUCK H2 SO4, DPG-147 - AST DECON PAD C-8 EMULSION, DPG-148 -
HEALTH CLINIC TANK #1, DPG-149 - HEALTH CLINIC TANK #2, DPG-150 - WASTE LINES BLDG 3445 -
CARR, DPG-151 - STAINLESS STEEL SUMP CARR (3X), DPG-152 - STAINLESS STEEL HOLDING
TANK,CARR (3X), DPG-153 - STAINLESS STEEL SUMP, CARR (3X), DPG-154 - WASTE LINES AT DTC,
CARR, DPG-155 - WASTE TANK, DTC, CARR(3X), DPG-156 - AST, DTC, CARR(3X), DPG-157 - SUMP,
DTC, CARR(3X), DPG-159 - INCINERATOR, ENGLISH VILLAGE)

(DPG-120 - BURN FACILITY IN BUILDING 5710, DPG-121 - INCINERATOR, BAKER LAB BASEMENT,
DPG-125 - AVERY BOILER BLOWDOWN SUMP (DITCH))

(DPG-047 - SEWAGE LAGOONS, SOUTH OF FRIES PARK, DPG-078 - GROUND SCARS(EPIC-4C), DPG-
088 - BORROW PIT LOCATIONS(EPIC-9C), DPG-119 - OB/OD PAN, 4MI EAST OF CARR FACILITY, DPG-
146 - TANK TRUCK H2 SO4, DPG-147 - AST DECON PAD C-8 EMULSION, DPG-148 - HEALTH CLINIC
TANK #1, DPG-149 - HEALTH CLINIC TANK #2, DPG-154 - WASTE LINES AT DTC, CARR, DPG-155 -
WASTE TANK, DTC, CARR(3X), DPG-156 - AST, DTC, CARR(3X), DPG-157 - SUMP, DTC, CARR(3X),
DPG-186 - NEW CHEMICAL LABORATORY - DITTO AREA)
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RFA
CS
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IRA

RFA

Cs
1996
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IRP Schedule

(DPG-171 - BLDG 2006 BAKER AREA - BZ CONTAMINANT, DPG-172 - OLD BATTERY SHOP, AVERY
AREA (BLDG 1006), DPG-173 - OLD BATTERY SHOP - DITTO AREA, DPG-174 - STORAGE SHEDS AT
BAKER, DPG-175 - ACID NEUTRALIZATION TANK - AVERY AREA, DPG-176 - ACID DILUTION BOX -
4026 DITTO, DPG-177 - OLD DRY CLEANING SHOP/SEWER SYSTEM DITTO, DPG-178 - PHOTO
PROCESSING BUILD - DITTO (4258), DPG-179 - BLDG 3342, 3048 SUMPS, DPG-180 - FORMER BIO-LAB
WEST OF CARR FAC., DPG-181 - X-RAY LAB,CARR FACILITY(BLDG 3131), DPG-182 - OPEN DET
UNIT/SUPRESSIVE TEST SHIELD, DPG-183 - B29 AIRCRAFT - WEST OF GRANITE PEAK, DPG-184 - AIR
FILTER SYSTEM, BLDG 1004, DPG-185 - OLD CHEMICAL LABORATORY-DITTO AREA(4165), DPG-186 -
NEW CHEMICAL LABORATORY - DITTO AREA, DPG-187 - PRINT SHOP - ENGLISH VILLAGE (5466),
DPG-188 - WASTE PIT NORTH OF RISING SUN GRID, DPG-189 - WASTE PIT- NORTH OF RISING SUN
GRID, DPG-190 - RANGER LANDFILL AT PRIME ROAD GRAVEL PIT, DPG-191 - LANDFILL - WEST OF
EXISTING LANDFIL, DPG-192 - Disposal Pits - 63 PITS W GRANITE, DPG-201 - CAMEL'S BACK CAVE)
(DPG-034 - BOILER BLOWDOWN POND BAKER AREA, DPG-065 - LANDFILL (WHITE SAGE FLATS),
DPG-174 - STORAGE SHEDS AT BAKER)

(DPG-001 - SCRAP CONSTRUCTION MAT FILL FROM V-GRID, DPG-013 - DECON PAD, JCT DOWNWIND
W & LIMA ROADS, DPG-016 - DECON PAD, JCT EAST DOWNWIND & HWY 102, DPG-017 - AGENT
DISPOSAL SITE @ S TOWER GRID, DPG-018 - DISPOSAL SITE @ SE TOWER GRID, DPG-019 -
DISPOSAL SITE @ NE TOWER GRID, DPG-028 - SURFACE WASTE DISPOSAL SITE (H GRID), DPG-040 -
FENCED STORAGE AREA @ AVERY FACILITY, DPG-046 - SHOP SUMP @ MAINT AREA @ ENGLISH
VILLAGE, DPG-052 - WASTE BURIAL SITES (EAST SE OF CARR), DPG-101 - WASTE DISPOSAL
SITE(EAST OF WIG GRID), DPG-103 - DECON PAD @ BLDG 9411, WEST GRANITE MTN, DPG-104 -
DECON PAD, JCT TANGO/BURNS/VICTORY, DPG-107 - DECONTAMINATION PAD (TOWER GRID), DPG-
113 - LANDFILL POLE LINE ROAD, DPG-115 - LANDFILL, X-RAY RD 1MI S OF BLDG T9490, DPG-117 -
WASTE DISPOSAL PIT (FALCONER ROAD), DPG-124 - 3X/5X CARR FACILITY INCINERATOR, DPG-188 -
WASTE PIT NORTH OF RISING SUN GRID, DPG-189 - WASTE PIT- NORTH OF RISING SUN GRID,
DPG-190 - RANGER LANDFILL AT PRIME ROAD GRAVEL PIT)

(DPG-197 - DISP. PIT,TARGET SITE, DWND GRID)

(DPG-027 - PCB/POL STORAGE SITE(BLDGS 9450/9452))

(DPG-003 - VEHICLE DECON PAD(AND BLDG T-9410), DPG-005 - CONTAMINATED MAT BURIAL SITE
(V-GRID), DPG-006 - SURFACE STORE AREA VIC 10 MILE TOWER, DPG-008 - BURIAL SITE WEST
GRANITE PEAK, DPG-010 - LOW LEVEL RAD LANDFILL, WEST OF GRANITE, DPG-012 - LOW LEVEL
RAD LANDFILL, SE GRANITE PEAK, DPG-015 - RISING SUN TEST AREA, DPG-021 - DISPOSAL SITE @ N
CAMELBACK RIDGE, DPG-022 - IGLOO SITE (SW TOWER GRID), DPG-023 - WASTE BURIAL SITE (
TOWER GRID), DPG-025 - DISPOSAL AREA JCT LIMA & STARKS ROADS, DPG-029 - SURFACE WASTE
SITE BTWN S WIG MTN & HGRD, DPG-031 - WASTE BURIAL SITE (NORTH WIG MOUNTAIN), DPG-032 -
DUMP SITE SW OF BAKER LABORATORY, DPG-035 - DRAINFIELD, NORTH OF BAKER LABORATORY)
(DPG-193 - DECONPAD - WEST OF GRANITE MOUNTAIN, DPG-194 - Burial Site, EAST OF CARR, DPG-
195 - INCINERATOR EAST OF CARR, DPG-196 - INCINERATOR EAST OF CARR, DPG-199 - OLD OB/OD
EAST OF SWMU17, DPG-202 - WASTE PILE AT CPI 3 (NOW DPG-114), DPG-203 - LANDFILL NORTH OF
APG)

(DPG-020 - LANDFILL NORTH OF CAMELBACK RIDGE)

(DPG-002 - SCRAP CONSTRUCTION FILL, N GRANITE PEAK, DPG-007 - BRINE VATS, WEST OF
GRANITE PEAK, DPG-009 - STORAGE SITE 3X SCRAP MATERIAL, DPG-014 - DISPOSAL SITES, JCT
DOWNWIND & JULIET RD, DPG-033 - OLD SEWAGE LAGOON, NORTH OF BAKER LAB, DPG-034 -
BOILER BLOWDOWN POND BAKER AREA, DPG-036 - IMHOFF TK/DRAINFIELD AT DITTO TECH CTR,
DPG-037 - LANDFILL, WEST OF DITTO TEC CENTER, DPG-038 - DECON PAD, SOUTH OF DITTO TECH
CENTER, DPG-039 - LANDFILL NORTH OF AVERY, DPG-040 - FENCED STORAGE AREA @ AVERY
FACILITY, DPG-042 - CONTRACTOR LANDFILL NEAR ENGLISH VILLAGE, DPG-043 - OLD LANDFILL FOR
ENGLISH VILLAGE, DPG-045 - SUMP @ FAC ENGR AREA @ ENGLISH VILLAGE, DPG-046 - SHOP SUMP
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@ MAINT AREA @ ENGLISH VILLAGE, DPG-048 - 3X STORAGE AREA @ FRIES PARK, DPG-051 -
EVAPORATION POND NEAR DTC, DPG-055 - 3X DISPOSAL SITE, E OF CARR FACILITY, DPG-058 -
EVAPORATION POND @ CARR FACILITY, DPG-059 - PAD 7/3X STORAGE AREA @ CARR FAC, DPG-063
- SEPTIC TANK/DRAINFIELD @ CARR FACILITY, DPG-090 - BURNING AREA, EAST OF CARR FAC(EPIC-
10E), DPG-099 - 3X DISPOSAL AREA VIC E CAMELBACK MT, DPG-124 - 3X/5X CARR FACILITY
INCINERATOR, DPG-128 - PESTICIDE STORAGE BLDG, ENGLISH VIL, DPG-130 - SUMP, AAFES GAS
STATION, ENGLISH VILLAGE, DPG-158 - EVAP POND NO OF MICHAEL AAF, DPG-162 - DECON PAD NO
OF AVERY, DPG-163 - FIRE TRAINING AREA, DPG-165 - AVERY WASH RACK #2, DPG-167 - CONT SOIL
@ DITTO BLDG 4358, DPG-168 - CAR WASH RACK, DPG-169 - BAKER VEHICLE WASH RACK, DPG-
190 - RANGER LANDFILL AT PRIME ROAD GRAVEL PIT)

(DPG-014 - DISPOSAL SITES, JCT DOWNWIND & JULIET RD)

(DPG-198 - X-RAY PROCESSOR - HEALTH CLINIC, DPG-200 - BURIAL SITE, SOUTHEAST OF CARR)

(DPG-001 - SCRAP CONSTRUCTION MAT FILL FROM V-GRID, DPG-003 - VEHICLE DECON PAD(AND
BLDG T-9410), DPG-004 - OLD BAKER LAB @ NORTH GRANITE PEAK, DPG-005 - CONTAMINATED MAT
BURIAL SITE (V-GRID), DPG-006 - SURFACE STORE AREA VIC 10 MILE TOWER, DPG-008 - BURIAL
SITE WEST GRANITE PEAK, DPG-010 - LOW LEVEL RAD LANDFILL, WEST OF GRANITE, DPG-011 -
LOW LEVEL RAD Burial Pits, Granite, DPG-012 - LOW LEVEL RAD LANDFILL, SE GRANITE PEAK, DPG-013
- DECON PAD, JCT DOWNWIND W & LIMA ROADS, DPG-015 - RISING SUN TEST AREA, DPG-016 -
DECON PAD, JCT EAST DOWNWIND & HWY 102, DPG-017 - AGENT DISPOSAL SITE @ S TOWER GRID,
DPG-018 - DISPOSAL SITE @ SE TOWER GRID, DPG-019 - DISPOSAL SITE @ NE TOWER GRID, DPG-
021 - DISPOSAL SITE @ N CAMELBACK RIDGE, DPG-022 - IGLOO SITE (SW TOWER GRID), DPG-023 -
WASTE BURIAL SITE ( TOWER GRID), DPG-025 - DISPOSAL AREA JCT LIMA & STARKS ROADS, DPG-
028 - SURFACE WASTE DISPOSAL SITE (H GRID), DPG-029 - SURFACE WASTE SITE BTWN S WIG MTN
& HGRD, DPG-031 - WASTE BURIAL SITE (NORTH WIG MOUNTAIN), DPG-032 - DUMP SITE SW OF
BAKER LABORATORY, DPG-035 - DRAINFIELD, NORTH OF BAKER LABORATORY, DPG-041 -
EVAPORATING POND @ AVERY FACILITY, DPG-044 - OLD STP FOR ENGLISH VILLAGE, DPG-050 -
DISPOSAL AREA, NE CAMELBACK RIDGE, DPG-052 - WASTE BURIAL SITES (EAST SE OF CARR), DPG-
053 - WASTE BURIAL SITES DURRAND ROAD, DPG-054 - DISPOSAL AREA(S), EAST OF CARR FACILITY,
DPG-056 - STORAGE SITE, E OF CARR FACILITY, DPG-060 - CHEMICAL STORAGE AREA@ CARR
FACILITY, DPG-061 - CONTAMINATED SOIL @NEW CARR FACILITY, DPG-062 - AMMO IGLOOS @ CARR
FACILITY, DPG-064 - WASTE BURIAL SITE (SE TOWER GRID), DPG-065 - LANDFILL (WHITE SAGE
FLATS), DPG-066 - DISPOSAL AREA NEAR HILL 5700, DPG-070 - DISTURBED AREA (ANIMAL WASTE
DUMP)(EV), DPG-075 - OLD FRIES PARK SEWAGE LAGOON(EPIC-3D), DPG-077 - EX-ASPHALT PILE
LITTLE GRANITE MTN, DPG-079 - WASTE PILE (SW OF LITTLE GRANITE MTN), DPG-081 - FORMER
MUNITIONS STORAGE IGLOO(1942-80), DPG-082 - WASTE PILE (E OF MICHAEL AAF)(EPIC-7A), DPG-
091 - ASPHALT PILE SO OF BAKER, DPG-092 - LANDFILL (NO EAST OF BAKER), DPG-093 -
EXCAVATION/TRENCHES(EPIC-12A), DPG-096 - CONCRETE DEBRIS,SO. OF MICHAEL AAF, DPG-097 -
DRAINFIELD & DECONTAMINATION PAD (AVERY), DPG-098 - PIPELINE EXCAV VIC OLD IGLOOS @
CARR FAC, DPG-101 - WASTE DISPOSAL SITE(EAST OF WIG GRID), DPG-103 - DECON PAD @ BLDG
9411, WEST GRANITE MTN, DPG-104 - DECON PAD, JCT TANGO/BURNS/VICTORY, DPG-107 -
DECONTAMINATION PAD (TOWER GRID), DPG-108 - BE & C14 WASTE DISPOSAL AREA(EPIC 3-2),
DPG-109 - BE & C14 WASTE DISPOSAL AREA (EPIC 3-2), DPG-110 - BE & C14 WASTE DISPOSAL AREA
(EPIC 3-2), DPG-111 - BE & C14 WASTE DISPOSAL AREA(EPIC 3-2), DPG-113 - LANDFILL POLE LINE
ROAD, DPG-114 - OLD GPI-3 TEST SITE (NW V-GRID), DPG-115 - LANDFILL, X-RAY RD 1MI S OF BLDG
T9490, DPG-116 - LANDFILL NYE ROAD, DPG-117 - WASTE DISPOSAL PIT (FALCONER ROAD), DPG-
118 - TEST VAT(1940-1950'S) (EAST OF V-GRID), DPG-122 - INCINERATOR, BAKER LAB BASEMENT,
DPG-123 - INCINERATOR (BAKER) BLDG 2028), DPG-131 - HWHA-1 (PAINT SHOP WASTES), DPG-132 -
HWHA-2 (MOTOR VEHICLE SHOP WASTES), DPG-133 - HWHA-3 (AIRCRAFT MAINT-SHOP WASTES),
DPG-134 - HWHA-4 (CHEM LAB 3X WASTES), DPG-135 - HWHA-5 (PHOTO WASTES), DPG-136 -
HWHA-6 (TEST GENERATED WASTES), DPG-137 - HWHA-7 (GRID OPS BRANCH WASTE), DPG-138 -
HWHA-8 (LUB OIL-ANTIFREEZE), DPG-139 - HWHA-9 (MOTOR OIL-ANTIFREEZE), DPG-140 - HWHA-10
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(BATTERIES & KOH SOL), DPG-141 - HWHA-11 (MOTOR VEHICLE SHOP WASTES), DPG-142 - HWHA-
12 (3X WASTE FOR INCINERATORS), DPG-143 - HWHA-13 (3X MATERIAL), DPG-144 - HWHA-14
(BLEACH, LAB, SLNS), DPG-145 - HWHA-15 (ENGLISH VILLAGE AUTOSHOP), DPG-150 - WASTE LINES
BLDG 3445 - CARR, DPG-151 - STAINLESS STEEL SUMP CARR (3X), DPG-152 - STAINLESS STEEL
HOLDING TANK,CARR (3X), DPG-153 - STAINLESS STEEL SUMP, CARR (3X), DPG-159 - INCINERATOR,
ENGLISH VILLAGE, DPG-171 - BLDG 2006 BAKER AREA - BZ CONTAMINANT, DPG-172 - OLD BATTERY
SHOP, AVERY AREA (BLDG 1006), DPG-173 - OLD BATTERY SHOP - DITTO AREA, DPG-174 - STORAGE
SHEDS AT BAKER, DPG-175 - ACID NEUTRALIZATION TANK - AVERY AREA, DPG-176 - ACID DILUTION
BOX - 4026 DITTO, DPG-177 - OLD DRY CLEANING SHOP/SEWER SYSTEM DITTO, DPG-178 - PHOTO
PROCESSING BUILD - DITTO (4258), DPG-179 - BLDG 3342, 3048 SUMPS, DPG-180 - FORMER BIO-LAB
WEST OF CARR FAC., DPG-181 - X-RAY LAB,CARR FACILITY(BLDG 3131), DPG-182 - OPEN DET
UNIT/SUPRESSIVE TEST SHIELD, DPG-183 - B29 AIRCRAFT - WEST OF GRANITE PEAK, DPG-184 - AIR
FILTER SYSTEM, BLDG 1004, DPG-185 - OLD CHEMICAL LABORATORY-DITTO AREA(4165), DPG-187 -
PRINT SHOP - ENGLISH VILLAGE (5466), DPG-188 - WASTE PIT NORTH OF RISING SUN GRID, DPG-
189 - WASTE PIT- NORTH OF RISING SUN GRID, DPG-191 - LANDFILL - WEST OF EXISTING LANDFIL,
DPG-192 - Disposal Pits - 63 PITS W GRANITE, DPG-193 - DECONPAD - WEST OF GRANITE MOUNTAIN,
DPG-194 - Burial Site, EAST OF CARR, DPG-195 - INCINERATOR EAST OF CARR, DPG-196 -
INCINERATOR EAST OF CARR, DPG-197 - DISP. PIT,TARGET SITE, DWND GRID, DPG-199 - OLD OB/OD
EAST OF SWMU17, DPG-200 - BURIAL SITE, SOUTHEAST OF CARR, DPG-201 - CAMEL'S BACK CAVE,
DPG-202 - WASTE PILE AT CPI 3 (NOW DPG-114), DPG-204 - LEWISITE AREA, SIMPSON BUTTES,
DPG-205 - GRASSY PLOTS GRID, EAST OF BAKER, DPG-206 - SURFACE DISPOSAL AREA, SW OF
MAAF, DPG-207 - DISPOSAL TRENCHES AND MOUNDS, CARR, DPG-208 - DRUM BURIAL SITE SE OF
CARR, DPG-209 - BIO TEST PLOTS, SE ALL PURPOSE GRID, DPG-210 - GLASS DISPOSAL SITE, SO OF
BAKER, DPG-211 - CORAL PIT WASTE PILE, N CMLBK RIDGE, DPG-212 - M55 ROCKET TEST SITE, SO
TOWER GRID, DPG-213 - BURIAL TRENCH, TARGET S, DPG-214 - DECONTAMINATION PAD, TARGET S,
DPG-215 - PIGEON LOFT TRENCHES, DOWNWIND GRID, DPG-216 - TRASH PIT, GRANITE MTN)
(DPG-048 - 3X STORAGE AREA @ FRIES PARK, DPG-186 - NEW CHEMICAL LABORATORY - DITTO
AREA)

(DPG-204 - LEWISITE AREA, SIMPSON BUTTES, DPG-205 - GRASSY PLOTS GRID, EAST OF BAKER,
DPG-206 - SURFACE DISPOSAL AREA, SW OF MAAF, DPG-207 - DISPOSAL TRENCHES AND MOUNDS,
CARR, DPG-208 - DRUM BURIAL SITE SE OF CARR, DPG-209 - BIO TEST PLOTS, SE ALL PURPOSE
GRID, DPG-210 - GLASS DISPOSAL SITE, SO OF BAKER, DPG-211 - CORAL PIT WASTE PILE, N CMLBK
RIDGE, DPG-212 - M55 ROCKET TEST SITE, SO TOWER GRID, DPG-213 - BURIAL TRENCH, TARGET S,
DPG-214 - DECONTAMINATION PAD, TARGET S, DPG-215 - PIGEON LOFT TRENCHES, DOWNWIND
GRID, DPG-216 - TRASH PIT, GRANITE MTN)

(DPG-048 - 3X STORAGE AREA @ FRIES PARK)

(DPG-037 - LANDFILL, WEST OF DITTO TEC CENTER, DPG-048 - 3X STORAGE AREA @ FRIES PARK,
DPG-130 - SUMP, AAFES GAS STATION, ENGLISH VILLAGE)

(DPG-059 - PAD 7/3X STORAGE AREA @ CARR FAC, DPG-122 - INCINERATOR, BAKER LAB BASEMENT,
DPG-199 - OLD OB/OD EAST OF SWMU17, DPG-212 - M55 ROCKET TEST SITE, SO TOWER GRID)
(DPG-020 - LANDFILL NORTH OF CAMELBACK RIDGE, DPG-029 - SURFACE WASTE SITE BTWN S WIG
MTN & HGRD, DPG-050 - DISPOSAL AREA, NE CAMELBACK RIDGE, DPG-053 - WASTE BURIAL SITES
DURRAND ROAD, DPG-059 - PAD 7/3X STORAGE AREA @ CARR FAC, DPG-062 - AMMO IGLOOS @
CARR FACILITY, DPG-082 - WASTE PILE (E OF MICHAEL AAF)(EPIC-7A), DPG-108 - BE & C14 WASTE
DISPOSAL AREA(EPIC 3-2), DPG-109 - BE & C14 WASTE DISPOSAL AREA (EPIC 3-2), DPG-123 -
INCINERATOR (BAKER) BLDG 2028), DPG-131 - HWHA-1 (PAINT SHOP WASTES), DPG-132 - HWHA-2
(MOTOR VEHICLE SHOP WASTES), DPG-134 - HWHA-4 (CHEM LAB 3X WASTES), DPG-135 - HWHA-5
(PHOTO WASTES), DPG-136 - HWHA-6 (TEST GENERATED WASTES), DPG-137 - HWHA-7 (GRID OPS
BRANCH WASTE), DPG-138 - HWHA-8 (LUB OIL-ANTIFREEZE), DPG-139 - HWHA-9 (MOTOR OIL-
ANTIFREEZE), DPG-140 - HWHA-10 (BATTERIES & KOH SOL), DPG-141 - HWHA-11 (MOTOR VEHICLE
SHOP WASTES), DPG-142 - HWHA-12 (3X WASTE FOR INCINERATORS), DPG-143 - HWHA-13 (3X
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MATERIAL), DPG-144 - HWHA-14 (BLEACH, LAB, SLNS), DPG-145 - HWHA-15 (ENGLISH VILLAGE
AUTOSHOP), DPG-151 - STAINLESS STEEL SUMP CARR (3X), DPG-152 - STAINLESS STEEL HOLDING
TANK,CARR (3X), DPG-153 - STAINLESS STEEL SUMP, CARR (3X), DPG-174 - STORAGE SHEDS AT
BAKER, DPG-202 - WASTE PILE AT CPI 3 (NOW DPG-114))

(DPG-059 - PAD 7/3X STORAGE AREA @ CARR FAC)

(DPG-203 - LANDFILL NORTH OF APG)
(DPG-034 - BOILER BLOWDOWN POND BAKER AREA)

(DPG-002 - SCRAP CONSTRUCTION FILL, N GRANITE PEAK, DPG-012 - LOW LEVEL RAD LANDFILL, SE
GRANITE PEAK, DPG-022 - IGLOO SITE (SW TOWER GRID), DPG-028 - SURFACE WASTE DISPOSAL
SITE (H GRID), DPG-033 - OLD SEWAGE LAGOON, NORTH OF BAKER LAB, DPG-034 - BOILER
BLOWDOWN POND BAKER AREA, DPG-036 - IMHOFF TK/DRAINFIELD AT DITTO TECH CTR, DPG-064 -
WASTE BURIAL SITE (SE TOWER GRID), DPG-066 - DISPOSAL AREA NEAR HILL 5700, DPG-081 -
FORMER MUNITIONS STORAGE IGLOO(1942-80), DPG-101 - WASTE DISPOSAL SITE(EAST OF WIG
GRID), DPG-103 - DECON PAD @ BLDG 9411, WEST GRANITE MTN, DPG-104 - DECON PAD, JCT
TANGO/BURNS/VICTORY, DPG-107 - DECONTAMINATION PAD (TOWER GRID), DPG-110 - BE & C14
WASTE DISPOSAL AREA (EPIC 3-2), DPG-111 - BE & C14 WASTE DISPOSAL AREA(EPIC 3-2), DPG-122
- INCINERATOR, BAKER LAB BASEMENT, DPG-159 - INCINERATOR, ENGLISH VILLAGE, DPG-169 -
BAKER VEHICLE WASH RACK, DPG-176 - ACID DILUTION BOX - 4026 DITTO, DPG-196 - INCINERATOR
EAST OF CARR)

(DPG-099 - 3X DISPOSAL AREA VIC E CAMELBACK MT, DPG-162 - DECON PAD NO OF AVERY)

(DPG-005 - CONTAMINATED MAT BURIAL SITE (V-GRID), DPG-007 - BRINE VATS, WEST OF GRANITE
PEAK, DPG-091 - ASPHALT PILE SO OF BAKER, DPG-158 - EVAP POND NO OF MICHAEL AAF, DPG-168
- CAR WASH RACK)

(PBC at Dugway - PBC)

(DPG-051 - EVAPORATION POND NEAR DTC, DPG-058 - EVAPORATION POND @ CARR FACILITY,
DPG-063 - SEPTIC TANK/DRAINFIELD @ CARR FACILITY, DPG-128 - PESTICIDE STORAGE BLDG,
ENGLISH VIL)

(DPG-007 - BRINE VATS, WEST OF GRANITE PEAK, DPG-033 - OLD SEWAGE LAGOON, NORTH OF
BAKER LAB, DPG-036 - IMHOFF TK/DRAINFIELD AT DITTO TECH CTR, DPG-037 - LANDFILL, WEST OF
DITTO TEC CENTER)

(DPG-001 - SCRAP CONSTRUCTION MAT FILL FROM V-GRID, DPG-013 - DECON PAD, JCT DOWNWIND
W & LIMA ROADS, DPG-037 - LANDFILL, WEST OF DITTO TEC CENTER, DPG-047 - SEWAGE LAGOONS,
SOUTH OF FRIES PARK, DPG-070 - DISTURBED AREA (ANIMAL WASTE DUMP)(EV), DPG-092 -
LANDFILL (NO EAST OF BAKER), DPG-093 - EXCAVATION/TRENCHES(EPIC-12A), DPG-096 -
CONCRETE DEBRIS,SO. OF MICHAEL AAF, DPG-117 - WASTE DISPOSAL PIT (FALCONER ROAD), DPG-
175 - ACID NEUTRALIZATION TANK - AVERY AREA, DPG-178 - PHOTO PROCESSING BUILD - DITTO
(4258), DPG-181 - X-RAY LAB,CARR FACILITY(BLDG 3131), DPG-184 - AIR FILTER SYSTEM, BLDG 1004,
DPG-187 - PRINT SHOP - ENGLISH VILLAGE (5466), DPG-191 - LANDFILL - WEST OF EXISTING
LANDFIL, DPG-195 - INCINERATOR EAST OF CARR)

(DPG-038 - DECON PAD, SOUTH OF DITTO TECH CENTER, DPG-040 - FENCED STORAGE AREA @
AVERY FACILITY, DPG-063 - SEPTIC TANK/DRAINFIELD @ CARR FACILITY, DPG-065 - LANDFILL
(WHITE SAGE FLATS), DPG-128 - PESTICIDE STORAGE BLDG, ENGLISH VIL, DPG-162 - DECON PAD
NO OF AVERY, DPG-182 - OPEN DET UNIT/SUPRESSIVE TEST SHIELD)

(DPG-034 - BOILER BLOWDOWN POND BAKER AREA, DPG-063 - SEPTIC TANK/DRAINFIELD @ CARR
FACILITY)

(DPG-177 - OLD DRY CLEANING SHOP/SEWER SYSTEM DITTO)

(DPG-002 - SCRAP CONSTRUCTION FILL, N GRANITE PEAK, DPG-063 - SEPTIC TANK/DRAINFIELD @
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CARR FACILITY, DPG-128 - PESTICIDE STORAGE BLDG, ENGLISH VIL, DPG-158 - EVAP POND NO OF
MICHAEL AAF)

(DPG-002 - SCRAP CONSTRUCTION FILL, N GRANITE PEAK, DPG-007 - BRINE VATS, WEST OF
GRANITE PEAK, DPG-033 - OLD SEWAGE LAGOON, NORTH OF BAKER LAB, DPG-036 - IMHOFF
TK/DRAINFIELD AT DITTO TECH CTR, DPG-059 - PAD 7/3X STORAGE AREA @ CARR FAC, DPG-162 -
DECON PAD NO OF AVERY)

(DPG-042 - CONTRACTOR LANDFILL NEAR ENGLISH VILLAGE, DPG-043 - OLD LANDFILL FOR ENGLISH
VILLAGE, DPG-046 - SHOP SUMP @ MAINT AREA @ ENGLISH VILLAGE, DPG-047 - SEWAGE
LAGOONS, SOUTH OF FRIES PARK, DPG-162 - DECON PAD NO OF AVERY, DPG-163 - FIRE TRAINING
AREA, DPG-168 - CAR WASH RACK, DPG-169 - BAKER VEHICLE WASH RACK, DPG-175 - ACID
NEUTRALIZATION TANK - AVERY AREA)

(DPG-039 - LANDFILL NORTH OF AVERY, DPG-042 - CONTRACTOR LANDFILL NEAR ENGLISH VILLAGE
DPG-043 - OLD LANDFILL FOR ENGLISH VILLAGE, DPG-046 - SHOP SUMP @ MAINT AREA @ ENGLISH
VILLAGE, DPG-051 - EVAPORATION POND NEAR DTC, DPG-054 - DISPOSAL AREA(S), EAST OF CARR
FACILITY, DPG-090 - BURNING AREA, EAST OF CARR FAC(EPIC-10E), DPG-163 - FIRE TRAINING
AREA)

(DPG-006 - SURFACE STORE AREA VIC 10 MILE TOWER, DPG-010 - LOW LEVEL RAD LANDFILL, WEST
OF GRANITE, DPG-018 - DISPOSAL SITE @ SE TOWER GRID, DPG-023 - WASTE BURIAL SITE ( TOWER
GRID), DPG-099 - 3X DISPOSAL AREA VIC E CAMELBACK MT, DPG-115 - LANDFILL, X-RAY RD 1MI S
OF BLDG T9490, DPG-116 - LANDFILL NYE ROAD, DPG-124 - 3X/5X CARR FACILITY INCINERATOR,
DPG-130 - SUMP, AAFES GAS STATION, ENGLISH VILLAGE, DPG-165 - AVERY WASH RACK #2, DPG-
167 - CONT SOIL @ DITTO BLDG 4358, DPG-172 - OLD BATTERY SHOP, AVERY AREA (BLDG 1006),
DPG-179 - BLDG 3342, 3048 SUMPS, DPG-188 - WASTE PIT NORTH OF RISING SUN GRID, DPG-190 -
RANGER LANDFILL AT PRIME ROAD GRAVEL PIT, DPG-212 - M55 ROCKET TEST SITE, SO TOWER
GRID, DPG-213 - BURIAL TRENCH, TARGET S, DPG-215 - PIGEON LOFT TRENCHES, DOWNWIND GRID)
(DPG-038 - DECON PAD, SOUTH OF DITTO TECH CENTER, DPG-040 - FENCED STORAGE AREA @
AVERY FACILITY)

(DPG-040 - FENCED STORAGE AREA @ AVERY FACILITY, DPG-043 - OLD LANDFILL FOR ENGLISH
VILLAGE, DPG-046 - SHOP SUMP @ MAINT AREA @ ENGLISH VILLAGE, DPG-047 - SEWAGE
LAGOONS, SOUTH OF FRIES PARK, DPG-048 - 3X STORAGE AREA @ FRIES PARK, DPG-128 -
PESTICIDE STORAGE BLDG, ENGLISH VIL, DPG-158 - EVAP POND NO OF MICHAEL AAF, DPG-175 -
ACID NEUTRALIZATION TANK - AVERY AREA)

(DPG-038 - DECON PAD, SOUTH OF DITTO TECH CENTER, DPG-042 - CONTRACTOR LANDFILL NEAR
ENGLISH VILLAGE, DPG-065 - LANDFILL (WHITE SAGE FLATS), DPG-169 - BAKER VEHICLE WASH
RACK)

(DPG-065 - LANDFILL (WHITE SAGE FLATS))

(DPG-038 - DECON PAD, SOUTH OF DITTO TECH CENTER)

(DPG-016 - DECON PAD, JCT EAST DOWNWIND & HWY 102, DPG-017 - AGENT DISPOSAL SITE@ S
TOWER GRID, DPG-019 - DISPOSAL SITE @ NE TOWER GRID, DPG-025 - DISPOSAL AREA JCT LIMA &
STARKS ROADS, DPG-075 - OLD FRIES PARK SEWAGE LAGOON(EPIC-3D), DPG-077 - EX-ASPHALT
PILE LITTLE GRANITE MTN, DPG-113 - LANDFILL POLE LINE ROAD, DPG-118 - TEST VAT(1940-1950'S)
(EAST OF V-GRID), DPG-171 - BLDG 2006 BAKER AREA - BZ CONTAMINANT, DPG-185 - OLD
CHEMICAL LABORATORY-DITTO AREA(4165), DPG-194 - Burial Site, EAST OF CARR, DPG-200 -
BURIAL SITE, SOUTHEAST OF CARR, DPG-205 - GRASSY PLOTS GRID, EAST OF BAKER, DPG-214 -
DECONTAMINATION PAD, TARGET S, DPG-216 - TRASH PIT, GRANITE MTN)

(DPG-003 - VEHICLE DECON PAD(AND BLDG T-9410), DPG-008 - BURIAL SITE WEST GRANITE PEAK,
DPG-014 - DISPOSAL SITES, JCT DOWNWIND & JULIET RD, DPG-021 - DISPOSAL SITE @ N
CAMELBACK RIDGE, DPG-044 - OLD STP FOR ENGLISH VILLAGE, DPG-052 - WASTE BURIAL SITES

Final DUGWAY PROVING GROUND Installation Action Plan -

92



CMI(C)

DES

IRA
2007
RFI/CMS

CMI(C)

DES

IRA
2008
CMI(C)

CMI(0)
RFI/ICMS

IRP Schedule

(EAST SE OF CARR), DPG-055 - 3X DISPOSAL SITE, E OF CARR FACILITY, DPG-056 - STORAGE SITE, E
OF CARR FACILITY, DPG-058 - EVAPORATION POND @ CARR FACILITY, DPG-079 - WASTE PILE (SW
OF LITTLE GRANITE MTN), DPG-098 - PIPELINE EXCAV VIC OLD IGLOOS @ CARR FAC, DPG-193 -
DECONPAD - WEST OF GRANITE MOUNTAIN, DPG-197 - DISP. PIT,TARGET SITE, DWND GRID, DPG-
206 - SURFACE DISPOSAL AREA, SW OF MAAF, DPG-207 - DISPOSAL TRENCHES AND MOUNDS,
CARR)

(DPG-037 - LANDFILL, WEST OF DITTO TEC CENTER, DPG-051 - EVAPORATION POND NEAR DTC,
DPG-090 - BURNING AREA, EAST OF CARR FAC(EPIC-10E), DPG-163 - FIRE TRAINING AREA, DPG-168
- CAR WASH RACK)

(DPG-003 - VEHICLE DECON PAD(AND BLDG T-9410), DPG-014 - DISPOSAL SITES, JCT DOWNWIND &
JULIET RD, DPG-017 - AGENT DISPOSAL SITE @ S TOWER GRID, DPG-021 - DISPOSAL SITE @ N
CAMELBACK RIDGE, DPG-051 - EVAPORATION POND NEAR DTC, DPG-052 - WASTE BURIAL SITES
(EAST SE OF CARR), DPG-054 - DISPOSAL AREA(S), EAST OF CARR FACILITY, DPG-056 - STORAGE
SITE, E OF CARR FACILITY, DPG-090 - BURNING AREA, EAST OF CARR FAC(EPIC-10E), DPG-194 -
Burial Site, EAST OF CARR, DPG-200 - BURIAL SITE, SOUTHEAST OF CARR, DPG-207 - DISPOSAL
TRENCHES AND MOUNDS, CARR, DPG-213 - BURIAL TRENCH, TARGET S, DPG-215 - PIGEON LOFT
TRENCHES, DOWNWIND GRID)

(DPG-201 - CAMEL'S BACK CAVE)

(DPG-009 - STORAGE SITE 3X SCRAP MATERIAL, DPG-097 - DRAINFIELD & DECONTAMINATION PAD
(AVERY), DPG-133 - HWHA-3 (AIRCRAFT MAINT-SHOP WASTES), DPG-150 - WASTE LINES BLDG 3445
- CARR, DPG-154 - WASTE LINES AT DTC, CARR, DPG-183 - B29 AIRCRAFT - WEST OF GRANITE
PEAK, DPG-189 - WASTE PIT- NORTH OF RISING SUN GRID, DPG-199 - OLD OB/OD EAST OF SWMU17,
DPG-201 - CAMEL'S BACK CAVE, DPG-211 - CORAL PIT WASTE PILE, N CMLBK RIDGE)

(DPG-003 - VEHICLE DECON PAD(AND BLDG T-9410), DPG-014 - DISPOSAL SITES, JCT DOWNWIND &
JULIET RD, DPG-017 - AGENT DISPOSAL SITE @ S TOWER GRID, DPG-018 - DISPOSAL SITE @ SE
TOWER GRID, DPG-019 - DISPOSAL SITE @ NE TOWER GRID, DPG-021 - DISPOSAL SITE @ N
CAMELBACK RIDGE, DPG-023 - WASTE BURIAL SITE ( TOWER GRID), DPG-025 - DISPOSAL AREA JCT
LIMA & STARKS ROADS, DPG-039 - LANDFILL NORTH OF AVERY, DPG-052 - WASTE BURIAL SITES
(EAST SE OF CARR), DPG-054 - DISPOSAL AREA(S), EAST OF CARR FACILITY, DPG-055 - 3X DISPOSAL
SITE, E OF CARR FACILITY, DPG-056 - STORAGE SITE, E OF CARR FACILITY, DPG-058 -
EVAPORATION POND @ CARR FACILITY, DPG-079 - WASTE PILE (SW OF LITTLE GRANITE MTN), DPG-
188 - WASTE PIT NORTH OF RISING SUN GRID, DPG-194 - Burial Site, EAST OF CARR, DPG-199 -
OLD OB/OD EAST OF SWMU17, DPG-200 - BURIAL SITE, SOUTHEAST OF CARR, DPG-207 - DISPOSAL
TRENCHES AND MOUNDS, CARR, DPG-213 - BURIAL TRENCH, TARGET S, DPG-215 - PIGEON LOFT
TRENCHES, DOWNWIND GRID)

(DPG-009 - STORAGE SITE 3X SCRAP MATERIAL, DPG-018 - DISPOSAL SITE @ SE TOWER GRID,
DPG-019 - DISPOSAL SITE @ NE TOWER GRID, DPG-023 - WASTE BURIAL SITE ( TOWER GRID), DPG-
025 - DISPOSAL AREA JCT LIMA & STARKS ROADS, DPG-039 - LANDFILL NORTH OF AVERY, DPG-055
- 3X DISPOSAL SITE, E OF CARR FACILITY, DPG-058 - EVAPORATION POND @ CARR FACILITY, DPG-
079 - WASTE PILE (SW OF LITTLE GRANITE MTN), DPG-115 - LANDFILL, X-RAY RD 1MI S OF BLDG
T9490, DPG-197 - DISP. PIT,TARGET SITE, DWND GRID, DPG-199 - OLD OB/OD EAST OF SWMU17,
DPG-212 - M55 ROCKET TEST SITE, SO TOWER GRID)

(DPG-208 - DRUM BURIAL SITE SE OF CARR)

(DPG-115 - LANDFILL, X-RAY RD 1MI S OF BLDG T9490, DPG-197 - DISP. PIT,TARGET SITE, DWND
GRID, DPG-212 - M55 ROCKET TEST SITE, SO TOWER GRID, PBC at Dugway - PBC)
(DPG-212 - M55 ROCKET TEST SITE, SO TOWER GRID)

(DPG-173 - OLD BATTERY SHOP - DITTO AREA, DPG-177 - OLD DRY CLEANING SHOP/SEWER
SYSTEM DITTO, DPG-180 - FORMER BIO-LAB WEST OF CARR FAC., DPG-209 - BIO TEST PLOTS, SE
ALL PURPOSE GRID, DPG-210 - GLASS DISPOSAL SITE, SO OF BAKER)
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IRP Schedule

2009

DES (DPG-192 - Disposal Pits - 63 PITS W GRANITE, DPG-204 - LEWISITE AREA, SIMPSON BUTTES)

RFI/CMS (DPG-004 - OLD BAKER LAB @ NORTH GRANITE PEAK, DPG-015 - RISING SUN TEST AREA, DPG-031 -
WASTE BURIAL SITE (NORTH WIG MOUNTAIN), DPG-032 - DUMP SITE SW OF BAKER LABORATORY,
DPG-035 - DRAINFIELD, NORTH OF BAKER LABORATORY, DPG-041 - EVAPORATING POND @ AVERY
FACILITY, DPG-060 - CHEMICAL STORAGE AREA@ CARR FACILITY, DPG-061 - CONTAMINATED SOIL
@NEW CARR FACILITY, DPG-114 - OLD GPI-3 TEST SITE (NW V-GRID), DPG-192 - Disposal Pits - 63
PITS W GRANITE, DPG-204 - LEWISITE AREA, SIMPSON BUTTES, DPG-208 - DRUM BURIAL SITE SE OF
CARR)

2010

LTM (DPG-004 - OLD BAKER LAB @ NORTH GRANITE PEAK, DPG-035 - DRAINFIELD, NORTH OF BAKER
LABORATORY, DPG-114 - OLD GPI-3 TEST SITE (NW V-GRID))

IRA (DPG-204 - LEWISITE AREA, SIMPSON BUTTES)

2012

CMI(C) (DPG-009 - STORAGE SITE 3X SCRAP MATERIAL, DPG-192 - Disposal Pits - 63 PITS W GRANITE)

IRA (DPG-011 - LOW LEVEL RAD Burial Pits, Granite)

2014

CMI(O) (PBC at Dugway - PBC)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID Site Name ROD/DD Title ROD/DD Date
DPG-201 CAMEL'S BACK CAVE DPG-201 20380901

Final RA(C) Completion Date: 201509

Schedule for Next Five-Year Review: 2016

Estimated Completion Date of IRP at Installation (including LTM phase): 204409
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SITEID
DPG-002

SITE ID
DPG-003

SITEID
DPG-006

SITEID

DPG-011 LOW LEVEL RAD Burial Pits, Granite | RFI/CMS

SITE ID
DPG-014

SITEID
DPG-017

SITEID
DPG-021

SITE ID
DPG-036

SITEID
DPG-037

SITEID
DPG-038

SITE ID

DUGWAY PROVING GROUND IRP Schedule
B - phase underway

SITE NAME PHASE FY16 FY17 FY18 FY19 FY20 FY21+

SCRAP CONSTRUCTION FILL, N LTM

GRANITE PEAK

SITE NAME PHASE FY16 FY17 FY18 FY19 FY20 FY21+
VEHICLE DECON PAD(AND BLDG T- LTM

Sran) [ ™ ]

SITE NAME PHASE FY16 FY17 FY18 FY19 FY20  FY21+

SURFACE STORE AREA VIC 10 MILE LTM

TOWER
SITE NAME PHASE FY16 FY17 FY18 FY19 FY20 FY21+

SITE NAME PHASE FY16 FY17 FY18 FY19 FY20 FY21+
DISPOSAL SITES, JCT DOWNWIND & -LTM
JULIET RD
SITE NAME PHASE
AGENT DISPOSAL SITE @ S TOWER LTM
GRID
SITE NAME PHASE
DISPOSAL SITE @ N CAMELBACK LTM
RIDGE
SITE NAME PHASE
IMHOFF TK/DRAINFIELD AT DITTO LTM
DRAINFIEL [ ™ ]
SITE NAME PHASE
LANDFILL, WEST OF DITTO TEC LTM
VesToF [ ™ ]
PHASE

SITE NAME

DECON PAD, SOUTH OF DITTO
TECH CENTER
SITE NAME PHASE FY16 FY17 FY18 FY19 FY20 FY21+
LTM

DPG-039 LANDFILL NORTH OF AVERY -

SITEID
DPG-043

SITEID

SITE NAME PHASE FY16 FY17 FY18 FY19 FY20  FY21+
OLD LANDFILL FOR ENGLISH

VILLAGE

SITE NAME PHASE FY16 FY17 FY18 FY19 FY20 FY21+
LTM

DPG-044 OLD STP FOR ENGLISH VILLAGE -

SITE ID
DPG-052

SITEID
DPG-054

SITEID
DPG-055

SITE ID
DPG-056

SITEID
DPG-058

SITEID
DPG-061

SITE NAME PHASE FY16 FY17 FY18 FY19 FY20 FY21l+
WASTE BURIAL SITES (EAST SE OF

CARR)
SITE NAME PHASE
DISPOSAL AREA(S), EAST OF CARR| LTM
FACILITY
SITE NAME PHASE
3X DISPOSAL SITE, E OF CARR LTM
FACILITY
SITE NAME PHASE
STORAGE SITE, E OF CARR LTM
FACILITY
SITE NAME PHASE
EVAPORATION POND @ CARR LTM
FACILITY
SITE NAME PHASE
CONTAMINATED SOIL @NEW CARR| LTM
FACILITY
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DUGWAY PROVING GROUND IRP Schedule

SITE ID SITE NAME PHASE FY16 FY17 FY18  FY19
DPG-079 WASTE PILE (SW OF LITTLE

GRANITE MTN)

SITE ID SITE NAME PHASE
DPG-090 BURNING AREA, EAST OF CARR LTM
ErIc 00, [ ™
SITE ID SITE NAME PHASE
DPG-097 DRAINFIELD & DECONTAMINATION

PAD (AVERY)
SITE NAME PHASE
PESTICIDE STORAGE BLDG,

ENGLISH VIL

SITEID SITE NAME PHASE

SITEID
DPG-128

DPG-133 HWHA-3 (AIRCRAFT MAINT-SHOP LTM
e [ ™
SITEID SITE NAME PHASE FY16 FY17 FY18 FY19 FY20 FY21+

DPG-192 Disposal Pits - 63 PITS W GRANITE

SITEID SITE NAME PHASE FY16 FY17 FY18 FY19 FY20  FY21+
LTM

DPG-194 Burial Site, EAST OF CARR -

SITEID SITE NAME PHASE FY16 FY17 FY18 FY19 FY20 FY21+
DPG-197 DISP. PIT,TARGET SITE, DWND LTM
GRID

SITE ID SITE NAME PHASE  FY16 FY18 FY19 FEY20
DPG-199 OLD OB/OD EAST OF SWMU17

SITEID SITE NAME PHASE FY16 FY18 FY19 FY20
DPG-200 BURIAL SITE, SOUTHEAST OF CARR LTM

SITEID SITE NAME PHASE FY16 FY18 FY19 FY20

DPG-201 CAMEL'S BACK CAVE
SITE ID SITE NAME PHASE  FY16 FY18 FY19 FY20

DPG-204 LEWISITE AREA, SIMPSON BUTTES LTM

SITEID SITE NAME PHASE FY16 FY18 FY19 FY20
DPG-207 DISPOSAL TRENCHES AND LTM
MOUNDS, CARR

SITEID SITE NAME PHASE FY16 FY17 FY18 FY19 FY20 FY21+
DPG-213 BURIAL TRENCH, TARGET S LTM

SITEID SITE NAME PHASE FY16 FY17 FY18 FY19 FY20  FY21+
DPG-215 PIGEON LOFT TRENCHES, LTM
DOWNWIND GRID
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DUGWAY PROVING GROUND

Army Defense Environmental Restoration Program
Military Munitions Response Program

Final DUGWAY PROVING GROUND Installation Action Plan - 97



MMRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count: 1/0

Installation Site Types with Future and/or Underway Phases
1 Unexploded Munitions/Ordnance
(DPG-001-R-01)
Most Widespread Contaminants of Concern
Chemical weapon munitions (CWM)/Chemical agent, Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern
Groundwater, Soil

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site ID Site Name Action Remedy

N/A

Duration of MMRP

Date of MMRP Inception200203

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201909/201909
Date of MMRP completion including Long Term Management (LTM): 203009
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MMRP Contamination Assessment

Contamination Assessment Overview
The DPG has one Military Munitions Response Program (MMRP) site. According to the DPG EOD and safety offices, MEC/MCs

are highly likely to be found within the Southern Triangle Joint Use Area (STJUA) due to missed targets during training exercises.

An Sl was conducted in FY10. Future actions and costs will be determined based upon the results of the RI/FS. Site work will be
determined upon results.

Cleanup Exit Strategy

Future actions will be based on the results of the RI/FS. DPG anticipates Rising Sun Grid to be added as an MMRP site based
on future eligibility.

Final DUGWAY PROVING GROUND Installation Action Plan -

99



MMRP Previous Studies

Title Author Date
2010

‘Final Site Inspection Report ‘ TLI Solutions ‘ SEP-2010 ‘
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DUGWAY PROVING GROUND

Military Munitions Response Program

Site Descriptions
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Site ID: DPG-001-R-01
Site Name: Southern Triangle Area

Regulatory Driver: CERCLA Phases Start End
MRSPP Score: Evaluation pending PA...coiee 2002083........ 200303
Contaminants of Concern: Chemical weapon munitions Sl 200805........ 201009
(CWM)/Chemical agent, Munitions and explosives of concern RIFS.....ocoooen 201010........ 201601
(MEC), Munitions constituents (MC) RD..ccooeereinnn 201701........ 201703
RA(C)..cceevnnen. 201703........ 201909
Media of Concern: Groundwater, Soil LTM.oiiiiiane, 201909........ 203009

RIP Date: N/A
RC Date: 201909

SITE DESCRIPTION

A historical documents search was conducted to compile information associated with the use or disposal of CWM within the
STJUA adjacent to DPG. The search centered on determining if "CWM contamination could remain on the site from activities
associated with 1943 testing on the Rising Sun Target Grid, which is encompassed by the STJUA." While the Rising Sun Target
Grid is fenced, the STIJUA has no access barriers and is located within a public recreation area. The 1993 primary use of this site
was as sheep and cattle grazing lands and recreation.

The STJUA was under DoD control through a special land use permit with the BLM. The original five-year lease began in June
1955 for 31,360 acres. In 1960, the lease was renewed and 11,330 acres were added for a total of 42,690 acres. The lease was
also renewed in 1965 and 1970. According to the text, a lease renewal was requested for another five years, but the BLM
changed the term to one year. This one-year lease was renewed in 1976; however, text in the next paragraph states that the
permit was terminated in June 1970. It is unclear where the discrepancy lies. Text later in the document refers to the lease being
renewed in 1970 for a period of five years. As of 1993, BLM owned 38,179 acres of the area while the state of Utah owns 4,511.
DPG also had a lease on 640 acres in the center of the STJUA, known as the Rising Sun Target Grid. The text states that this
640-acre area is under lease until 2001; however, the 2005 operational range boundary included this area within the installation
boundary. DPG is currently resolving this error to remove the 640 acres from the active range inventory so it will be eligible for
inclusion into the MMRP.

The primary years of use for the STIJUA were from 1942 to 1945 as well as the 1950s and 1960s. The area was used primarily as
a buffer zone for the Rising Sun Target Grid and other ranges on DPG. During this time the Rising Sun Target Grid was mainly
used as an impact area for testing CWM-filled munitions. Outside of the years listed above, conventional munitions were also
fired into the Rising Sun Target Grid. Other target areas such as Target S and the White Sage Impact Range also used the
STJUA as a buffer zone. According to the DPG EOD and Safety Offices, MEC/MC is possible within the STJUA due to missed
targets during training exercises.

The MMRP-SI was complete in 2010.

CLEANUP/EXIT STRATEGY

An S| was completed in FY10. Future actions and costs will be determined based upon the results of the RI/FS. Site work will be
determined upon results. The MMRP contract has been awarded and the RI effort is underway.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date Documentation
There are no NFA sites
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MMRP Schedule

Date of MMRP Inception 200203

Past Phase Completion Milestones

2003
PA (DPG-001-R-01 - Southern Triangle Area)
2010
Sl (DPG-001-R-01 - Southern Triangle Area)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

To Be Determined

Final RA(C) Completion Date: 201909

Schedule for Next Five-Year Review: 2016

Estimated Completion Date of MMRP at Installation (including LTM phase): 203009
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DUGWAY PROVING GROUND MMRP Schedule
B - phase underway

FY16 FY17 FY18 FY19 FY20 FY21+

SITEID
DPG-001-R-01

SITE NAME PHASE
Southern Triangle Area RI/FS
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Technical Review Committee (TRC): 199201
Community Involvement Plan (Date Published): 201305

Restoration Advisory Board (RAB): RAB established 200002
RAB Adjournment Date: 201008

Community Involvement

RAB Adjournment Reason: There is no longer sufficient, sustained community interest.

Additional Community Involvement Information

The DPG established a RAB in FY0O0 consisting of members from English Village (DPG), Skull Valley, Grantsville, Rush
Valley, Stansbury, Tooele, and Vernon. Representatives from local government, the USEPA, the DSHW, and DPG also sit

on the RAB.

During 2000, the RAB established a charter and working groups. RAB meetings were held on a semiannual basis, in
conjunction with TRC meetings. RAB members were provided program status updates through slide shows and handouts.

The DPG requested TAPP funds for FYO1. The RAB did not submit a project request to access TAPP funding.

The RAB was formally adjourned in FY10 due to lack of public interest.

Administrative Record is located at

Dugway Proving Grounds DEP
Building 5330

Room 2107

Valdez Circle

Dugway, Utah 84022
435-831-2545 or 435-831-3560

Information Repository is located at

Tooele County Library
128 West Vine St.
Tooele, UT
435-882-2182

Univ of UT

201 Presidents Cir.
Salt Lake City, UT
801-538-7200

UT DEQ

195 North 1950 West
Salt Lake City, UT
801-538-6

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

Potential TAPP: N/A
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